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CHAPTER 1.0

INTRODUCTION

This Removal Action Plan was prepared in accordance with the Administrative Order
on Consent with Chevron Chemical Company, Mr. Robert R. Uttal, and the U.S. Environmental
Protection Agency (EPA) (EPA Docket No. 90-37-C). Mr. Uttal is the current owner of the
sitc and Chevron Chemical is the former site owner.

Preceding the development of this plan, a site history was compiled from Chevron
Chemical Company files, and interviews with Chevron staff and Mr. Uttal, and a contamination
assessment was conducted. This chapter presents a brief synopsis of the site history and
previous site investigations, including a summary of the contamination assessment completed
in 1990. The Contamination Assessment Report (Brown and Caldwell, 1990), is included
herein by reference.

In the concluding subsection of this chapter, the purpose and scope of the Removal
Action Plan (RAP) are discussed. Subsequent chapters present removal action goals, summary
and detailed descriptions of the removal action, the removal goal verification plan, the project
management plan, and the removal action schedule.

1.1 BACKGROUND

The former Chevron Chemical Company site (site) is located in an
industrial area in the 3100 block of North Orange Blossom Trail (Highway 441)
in Orlando, Florida (Figures 1-1 and 1-2). The site is bordered to the east by
Orange Blossom Trail, which serves as the main access to the site, to the west
by industrial facilities, to the south by active railroad tracks, and to the north
by a mobile home park. Lake Fairview is located approximately 1,000 feet
northeast of the property. The total area of the site is 4.39 acres (EPA, 1990).

Between the years 1950 to 1976, Chevron Chemical Company utilized the site for the
formulation of a variety of liquid and powdered pesticides, citric sprays, and "nutritional”
sprays. The majority of the active pesticide ingredients were delivered in drums by trailer
trucks. Bulk liquids, usually carrier solvents, were delivered by tanker trucks and very
occasionally by tank railroad car. Finished packaged goods were shipped by truck. No rail
shipment of finished goods occurred due to the local nature of the business.

Chemicals used in pesticide formulation included xylene, kerosene, mineral oil, and
aromatic naphtha. Pesticides formulated in large volumes consisted of parathion, chlordane,
phaltan, captan, malathion, and paraquat. Pesticides formulated in smaller volumes consisted

BROWN AND CALDWELL 1-1 Remeoval Acion Plan - July 1991
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CHAPTER 1. INTRODUCTION

of DDT, difolatan, BHC-lindane, dieldrin, aldrin, dibromamine, and "nutritional” sprays
(aqueous solutions of copper, zinc, manganese, sulfur, and boron) (Patry, 1987).

The main features of the former pesticide formulating facility, as
illustrated in Figure 1-3, consisted of seven above ground bulk liquid storage
tanks, a barrel storage area, a barrel rinse area, two pesticide rinsate ponds,
three septic tank drain fields, an underground storage tank, a large building
which housed the dry and liquid pesticide formulating and warehousing
operations, and an office building.

In 1976, Chevron ceased pesticide formulating operations at the site. The remaining
inventories were removed from the site. Chevron drained all equipment and lines, and washed
down the formulating areas with water. The rinsate ponds were backfilled with soil between
1976 and 1978. The storage of small quantities of pesticides may have occurred at the site
during this same period.

In 1978, the site was purchased with an "as is, where is" contractual conditon by
Mr. Robert R. Uttal, who leased the site as Central Florida Mack Trucks Company, a truck
sales and service facility (EPA, 1990). Mr. Uttal reported (Patry, 1987, and Starosciak, et al,
1990) that he cleaned the facility prior to leasing the property, to include:

. Drumming and offsite disposal of dust remaining in the pesticide
formulating/warehouse building.

. Washing and rinsing the interior of the building with soap and water.
. Rinsing the floor with mineral spirits.
. Filling the dust mill pit and drain lines with sand and concrete.

. Filling the underground storage tank with concrete.

. Placing concrete alongside of the pesticide formulating/warehouse building and
in the rinsate pond for stabilization.

Mr. Uttal closed down his operation on November 2, 1986. In 1987, Mr. Uttal leased
the property to Mr. Richard Keating (Starosciak, et al, 1990). The property was used as a
vehicle storage area by Mr. Keating until 1988, when Mr. Keating vacated the property.

In the evening of March 1, 1991, a fire occurred in the warehouse at the site. As a
result of the fire, the pesticide formulating/warehousing building collapsed. Portions of the
collapsed building came to rest on the rail spur area. On March 8, 1991, OHM Corporation
cleared the rail spur area of the building debris. The building debris removed from the rail spur
area was placed on the asphalt north of the truck service bay area. Once the rail spur area was

BROWN AND CALDWELL 14 Removal Action Plan - July 1991
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CHAPTER 1. INTRODUCTION

cleared, the existing chain link fence along the south property line was extended from the
southwest to the southeast comner of the pesticide formulating/warehousing building.

1.2 PREVIOUS INVESTIGATIONS

At the request of Chevron Chemical Company, Dames & Moore conducted an
investigation to determine the extent of soil and groundwater contamination at the site from the
prior chemical facility operation. The investigation was conducted in the summers of 1981 and
1982. The final report was issued in January 1983. Laboratory analysis of soil samples for
pesticides indicated the presence of chlordane and lindane. Laboratory analysis of groundwater
samples for pesticides and metals indicated that concentrations of arsenic and lindane exceeded
primary drinking water standards. Chlordane, o,p-DDD, and p,p-DDD were identified in
concentrations exceeding EPA guidelines found in Quality Criteria for Water, 1976. Dames &
Moore concluded that the soil and groundwater contamination was mainly attributable to the
past use of the pesticide rinsate ponds. It was also concluded that pesticides are not likely
migrating offsite in the groundwater, but that arsenic could potentially migrate offsite in the
groundwater in concentrations exceeding the primary drinking water standard (EPA, 1990).

In January 1987, Southeastern Investment Properties, Inc., considering the purchase of
the site, retained Jammal & Associates to investigate the site. Analysis of groundwater samples
for purgeable halocarbons and purgeable aromatic compounds indicated the presence of
benzene, xylene, trichloroethane, 1-1-dichloroethane, 1,2-dichloroethane, methylene chioride,
and chlorobenzene in concentrations above State of Florida maximum contaminant levels
(MCLs) for drinking water. These compounds were detected in the groundwater in the vicinity
of the former rinsate ponds, near the rail spur, and in the southwest comer of the site. This
second investigation did not include analysis for pesticides.

In May 1989, NUS Corporation (a contractor for EPA) conducted a site screening
inspection under the authority of the Comprehensive Environmental Response, Compensation,
and Liability Act (CERCLA). NUS collected surface and subsurface soil, and groundwater
samples from the site (EPA, 1990). The analytical results for the soil samples indicated the
presence of pesticides, benzene, toluene, xylene, naphthalene compounds, and metals along the
rail spur adjacent to the floor drain outfall. Chlordane was detected in the southwest corner of
the site. In the vicinity of the former rinsate ponds, pesticides, metals, benzene, toluene, xylene,
and naphthalene compounds were detected.

In the groundwater samples, metals, benzene, toluene, and xylene were detected in the
rail spur area near the floor drain outfall. In the vicinity of the rinsate ponds, metals, pesticides,
xylene, benzene, trichloroethylene, and chlorobenzene were detected.

1.3 CONTAMINATION ASSESSMENT

In July 1990, a Site Cleanup Workplan was prepared by Brown and Caldwell which
presented a description of the field investigation methods to be used for a comprehensive

BROWN AND CALDWELL 1-6 Remeoval Action Plan - July 1991
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CHAPTER 1. INTRODUCTION

contamination assessment of the site, upon which a site cleanup plan would be based. The field
investigation methods were selected to provide data necessary to determine the degree and
extent of soil and groundwater contamination at the site, and to assess the hydrogeology of the
site. The activities conducted at the site included: 1) clearing the northern and western portions
of the site, 2) a ground penetrating radar (GPR) survey to aid in the location of soil borings,
and to investigate possible buried containers, 3) soil sampling and analysis, 4) sampling and
analysis of sediment from an offsite stormwater retention pond which receives runoff from the
site, 5) groundwater monitor well installation, sampling and analysis, and 6) aquifer testing.

1.3.1 Site Hydrogeology

Information gathered during the September and October 1990 field investigations
indicates that the site is underlain by organic-rich, fine to very fine quartz sands to a depth of
approximately 33 feet. This sand horizon becomes saturated with water between 6 and 8 feet
below land surface, forming an unconfined groundwater aquifer. Water table elevation contours
suggest a northeasterly groundwater flow direction for the shallow portion of the aquifer
beneath the site, with a gradient of approximately 0.006. Assuming a hydraulic conductivity
of 3 feet per day and an effective porosity of 0.20, the groundwater velocity (as calculated using
the Darcy equation) is 0.09 feet per day.

A deeper, semi-confined unit (probably the top of the Hawthorn formation) also appears
to be present beneath the site. Groundwater flow in the semi-confined unit appears to be in a
northerly direction. The groundwater gradient is approximately 0.002. Making the same
assumptions previously used, the average velocity of groundwater flow in this deeper unit is 0.3
feet per day.

1.3.2 Soil Sampling Results

Soil samples were collected to determine the degree and extent of soil contamination in
potential contaminant source areas (e.g., rinsate pond area), and to screen the northern and
western portions of the site for contamination. The samples were collected and analyzed using
the designated EPA methods for volatile organics (Methods 8010 and 8020); semivolatile
organics, organochlorine pesticides and polychlorinated biphenyls (PCBs) (Method 8270);
organochlorine pesticides and PCBs (Method 8080); organophosphate pesticides (Method 8140);
chlorinated herbicides (Method 8150); arsenic (Method 7060); and chromium and zinc (Method
6010). Analysis of each sample was selected based on location and suspected activity.

The Contamination Assessment soil sampling analytical results and contaminant
distributions were evaluated and are presented by contaminant type.

1.3.2.1 Volatile Organics Distribution. Volatile organics were detected in the
area of the rinsate ponds, the area adjacent to and east of the rinsate ponds, the rail spur area,
and barrel storage area. Low levels of xylene were also detected in septic tank drainfields B
and C.

BROWN AND CALDWELL 1-7 Removal Action Plan - July 1991
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Volatile organic contamination in the rinsate pond area was predominantly from xylene.
Ethylbenzene, toluene, chlorobenzene, and 1,4-dichlorobenzene were also present.

Concentrations of contaminants generally increased by an order of magnitude with depth in the
eastern portion of the pond area.

The area adjacent and to the east of the rinsate pond exhibited a pattern of volatile
organic contamination similar to the rinsate pond area. This area corresponds to a zone of high
non-ionic contamination detected in the GPR survey, and is the location of a vertical above
ground storage tank that can be seen in aerial photographs taken in 1969 and 1973.

Volatile organic contaminants in the rail spur area were predominantly xylene and the
chlorobenzenes. Volatile organic contamination in the barrel storage area is present in levels
approaching those measured within the rinsate pond and adjacent area.

1.3.2.2 Semivolatile Organics Distribution. Semivolatile organics were not
detected consistently in soils throughout the site. Methylnaphthalene was detected in two
samples from the rinsate pond area in moderately high concentrations. These samples may
reflect a localized spill of diesel fuel or other petroleum product. Bis(2-ethylhexyl)phthalate
was detected in septic tank drainfield C and at two locations in the rail spur area.

1.3.2.3  Organochlorine Pesticides Distribution. Organochlorine pesticides,
predominantly chlordane and gamma-BHC, were identified to be widespread throughout the
western and northern sections of the site and along the rail spur. High concentrations were
found in and around the rinsate pond area and adjacent to the floor drain outlet along the rail
spur. Other organochlorines detected in these areas of the site were heptachlor, endosulfan |,
dieldrin, DDT, DDD, DDE, and endrin. Organochlorine pesticides were also high in the rail
spur area with additional detection of alpha-, beta-, delta-, and gamma-BHC. Aldrin was also
detected at less significant concentrations.

1.3.24 Organophosphate Pesticides Distribution. The organophosphate
pesticides are not as widely distributed as the organochlorine pesticides. Concentrations of
organophosphate pesticides were found in and around the rinsate pond area. Less significant
levels were detected in the rail spur and barrel storage area.

Communications with the contracted laboratory indicate that organophosphate
pesticides not included in Method 8140, such as ethion and malathion, exist in estimated
concentrations as high as 10,000 micrograms per kilogram (1g/kg). Ethion concentrations were
calculated by the laboratory for the shallow composite samples and the rail spur area, and ethion
appeared to be the predominant organophosphate contaminant.

1.3.2.5 Chlorinated Herbicides. Chlorinated herbicides were not detected at the
site. Matrix interference elevated detection limits in all samples analyzed by Method 8150.
A single sediment sample collected from a retention pond that receives runoff from the site
contained silvex at 25 pg/kg.

BROWN AND CALDWELL 18 Removal Action Plan - July 1991
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1.3.2.6 Metals Distribution. Metals aralysis was performed on a limited
number of samples restricted to the rinsate pond area, septic tank drainfields, barrel storage
area, and rail spur area. With the exception of two sample points in the rail spur area and one
sample point in the rinsate pond, total metals were below 50 milligrams per kilogram (mg/kg),
with zinc being the predominant metal contaminant.

1.3.3 Groundwater Monitor Well Installation and Sampling Results

Fourteen groundwater monitor wells were installed at the site to
determine the degree and extent of groundwater contamination. Of the fourteen
monitor wells, nine are 17-feet deep, wells M and P are 22-feet deep, and F, G,
and K are 33-feet deep. Locations of wells are given on Figure 1-4.

Groundwater analytical results and contaminant distributions were
evaluated separately for the shallow wells (monitor wells A, D, E,H, I, J, L, M, N, O, and P),
and the deep wells (wells F, G, and K). The contaminants are evaluated using the same
analytical categories as used for soil data evaluation.

1.3.3.1 Volatile Organics Distribution. Volatile organic compounds were
detected in the surficial aquifer beneath the central and western portions of the site. The
distribution and composition of the volatile organics suggests three potential contaminant release
scenarios. The predominant volatile contaminant in the groundwater is xylene, as it was for the
soil samples, with the highest concentrations in MW-L (5500 micrograms per liter (ug/1)) and
MW-E (2500 pg/l). MW-L is downgradient from the aboveground storage tank identified in
aerial photographs, and corresponds with an area of high non-ionic response in the GPR survey.
MW:-E is adjacent to the barrel storage area. MW-K, the deep well in the MW-K, L cluster has
significantly lower concentrations of xylene, but demonstrates that the xylene is migrating
vertically downward.

The suite of volatile compounds associated with gasoline or diesel fuel were
detected in samples from monitor wells H and J presumably reflecting a gasoline or diesel fuel
release. Ethylbenzene was detected (along with xylene) in MW-L, K, I, and G, but the other
gasoline-type volatiles were not detected. .

Purgeable halocarbons were detected in highest concentration in MW-H, with
lower concentrations in MW-N, L, J, and F. The predominant source area for the purgeable
halocarbons appears to be the rinsate pond, with minor contribution from the formulation
building area.

1.3.3.2. Semivolatile Organics Distribution. Semivolatile organics were detected
in four wells screened in the shallow zone only, and appear to be centered in the approximate
location of the rinsate ponds.

BROWN AND CALDWELL 1-9 Removal Action Plan - July 1991
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1.3.3.3 Organochlorine Pesticide Distribution. Two plumes of organochlorine
pesticides were identified in the shallow aquifer zone. One plume, located in the area north of
the rinsate pond corresponds to areas of high soil contamination. The second plume, located
in the eastern portion of the site, appears to be centered around MW-O. This area is covered
with concrete/asphalt, and soil sampling was not conducted over much of this area. Soil
samples collected in the septic tank area adjacent to MW-M and MW-P did not contain
organochlorine pesticides.

The primary groundwater contaminants are the BHC isomers, with minor
contributions from aldrin, 4,4’-DDD, endrin, endosulfan I, and heptachlor. Florida Drinking
Water Standards are available for gamma-BHC (lindane) and endrin, at 4 pug/l and 0.2 pg/l,
respectively. The Drinking Water Standard for lindane was exceeded in wells J and O, and for
endrin in wells J, M, and the duplicate sample from well H. Organochlorine pesticides were
also detected in two of the three deeper wells, confirming downward vertical migration of these
contaminants.

The rinsate pond and the rail spur area are the two most apparent source areas
for the BHC isomers. Based on the available data, select organochlorine pesticides appear to
be migrating off site in the groundwater in a northerly and northeasterly direction. However,
additional off site data are required to determine whether off site migration is occurring.
Additional sampling with depth is also required to determine the vertical extent of contaminant
migration.

1.3.3.4  Organophosphate Pesticide Distribution. Of the organophosphate
pesticides, demeton-O is the predominant groundwater contaminant. The demeton-O
distribution is similar to the distribution of organochlorine pesticides, with a plume associated
with the rinsate pond, and a plume in the northeast portion of the site. Parathion and methyl
parathion were detected in MW-P only, and are probably the result of a parathion spill reported
in the northeast portion of the site.

1.3.3.5 Metals Distribution. The arsenic, chromium, and zinc distribution in
the groundwater is sporadic and does not reflect a definitive source area onsite. Arsenic was
detected in three shallow wells (MW-H, J, and L) and no deep wells. Chromium was detected
in seven shallow wells, with the highest concentration (in the shallow zone) in the southeast
corner of the site (MW-A at 0.1 mg/l). Chromium was also detected in MW-G, which may
reflect contribution from the rinsate pond. Zinc was detected in 10 monitor wells, but in
concentrations well below the drinking water standard.

1.3.4 Conclusions

Based on the data evaluation presented in the Contamination Assessment, it was
determined that additional site characterization is required to fully delineate the extent of soil
and groundwater contamination at the site. The results of the assessment indicate that several
pesticides and volatile organic compounds are present in the soils on the site, and that additional

BROWN AND CALDWELL 1-11 Removal Action Plan - July 1991
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soil characterization data are required to develop an effective soil cleanup plan. Based on the
contaminant concentrations in the soils and the toxicity of the contaminants present, the
contaminant of most concern in the soil is chlordane. Chlordane is present in the rail spur area,
in the area of the former rinsate ponds, and northwest of the former rinsate ponds.

The results of the groundwater investigation indicate that there are two plumes of
contaminated groundwater which may be migrating offsite. In order to fully delineate the extent
of these plumes and to determine whether offsite migration is occurring, additional groundwater
characterization is required. The recommended additional groundwater characterization is
summarized in Section 4.1.5.

1.4 REMOVAL ACTION PLAN - PURPOSE AND SCOPE

The purpose of this RAP is to satisfy the requirements set forth in the Administrative
Order on Consent (AOC), EPA Docket No. 90-37-C, to abate the release or threat of release
of hazardous substances from the facility into the environment. Based on the results of the
contamination assessment, EPA identified the need for removal (cleanup) of soils onsite which
are contaminated with pesticides. EPA further defined cleanup concentrations and suggested
that chlordane be used as the indicator chemical. The EPA-defined removal action
concentration goals are 50 milligrams per kilogram (mg/kg) total pesticides in soils from land
surface to 1-foot and 100 mg/kg total pesticides in soils from 1-foot to the water table. The
removal action, as described herein, includes excavation of soils which are contaminated with
pesticides in concentrations which exceed those described above, and disposal of soils in a
hazardous waste management facility.

Chevron Chemical Company has identified several removal action objectives which will
also be achieved through implementation of this RAP. These objectives include:

. Performance of a risk assessment to determine risk-based soil and groundwater
removal action goals.

. Additional investigation of the groundwater to determine the magnitude and
extent of the contaminant plume.

. Excavation and disposal of soils to achieve the risk-based removal action goals.

. Groundwater recovery and treatment (if necessary) to achieve the risk-based
groundwater removal action goals.

The AOC lists specific elements which are included in this RAP, as follows:
. Cleanup Methodology

. Transportation and Disposal of Hazardous Materials
. Site Restoration

BROWN AND CALDWELL 1-12 Remeval Action Plan - July 1991



2 4 0013

ey T T —— L T —w——
CHAPTER 1. INTRODUCTION

. Cleanup Schedule
. Health and Safety Plan
. Sampling and Analysis Plan

To describe the basis for the removal action methodology selected for the site, the
removal action objectives and goals are discussed in Chapter 2. A summary description of the
removal action is presented in Chapter 3, and Chapter 4 presents a detailed description of the
removal action tasks from contractor procurement through site restoration. Chapter 4 also
addresses transportation and disposal of hazardous materials to be removed from the site, as
well as optional onsite soil treatment which may be performed to meet the risk-based goals.

Chapters 5 and 6 of the RAP present a discussion of the removal goal verification
monitoring and the project management plan, respectively. Chapter 7 presents the removal
action schedule to reflect the duration and relationship of each element of the removal action.

The Health and Safety Plan (HSP), which is developed to describe the appropriate health
and safety procedures for all aspects of the removal action, is presented under separate cover.
A Health and Safety Plan has also been prepared by Chevron’s selected construction contractor,
and will also be submitted under separate cover.

To meet the AOC requirements relative to documentation of sampling and analysis
methods and quality assurance/quality control (QA/QC) procedures, a Sampling and Analysis
Plan (SAP) and Quality Assurance Project Plan (QAPP) have been prepared under separate
cover. These plans address the sampling and analytical protocols, and the QA/QC procedures
to be utilized in all aspects of the removal action, including:

. Soil sampling and analyses using onsite mobile laboratory.

. Confirmatory soil sampling and analyses using offsite laboratory.
. Groundwater monitor well installation and sampling.

. Laboratory analysis of groundwater samples.

BROWN AND CALDWELL 1-13 Remeval Action Plan - July 1991
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REMOVAL ACTION GOALS AND OBJECTIVES

EPA, in conjunction with the Agency for Toxic Substances-and Disease Registry
(ATSDR) defined removal action goals for the soils on the site. As described in the April 11,
1991 memorandum from ATSDR to EPA, the goals are to remove shallow soils (0- to 1-foot
below land surface) with total pesticide concentrations in excess of 50 mg/kg, and to remove
deeper soils (1-foot to the water table) with total pesticide concentrations in excess of 100
mg/kg. ATSDR further recommended that chiordane be used as the indicator chemical.

ATSDR concluded that "the actions proposed for the surface/shallow subsurface cleanup
may not be found to be adequate to protect the environment by the remedial branch of
Superfund, should this site be added to the National Priorities List." It is Chevron Chemical
Company’s objective to conduct the removal actions necessary to remediate the site to the
extent that any requirements of the remedial branch of Superfund will be met. To accomplish
this objective, a risk assessment will be conducted, as described in Section 4.1.6, to provide
risk-based soil and groundwater removal goals. Additional soil removal activities and long-term
groundwater remediation (if necessary) will be conducted as part of this removal action to
achieve the risk-based goals.

BROWN AND CALDWELL 2-1 Remeval Action Plax - July 1991
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DESCRIPTION OF SITE REMOVAL ACTION PLAN

The removal action developed for the site is based on achieving the EPA removal action
goals and will be expanded, as needed to achieve risk-based goals defined by a site-specific risk
assessment. The removal action consists of the following activities:

1.

10.

11

Preparation and implementation of a community relations activity plan to address
public notification activities.

Preparation of a risk assessment to define risk-based removal goals for soil and
groundwater.

Characterization of onsite and potential offsite groundwater contamination.

Characterization and offsite disposal of the waste oil contained in the four above
ground tanks.

Decontamination of waste oil tanks, and offsite disposal of the tanks as scrap
metal.

Characterization and offsite disposal of the drummed wastes.
Offsite disposal of the debris from the warehouse fire.

Demolition of office building, metal building, and concrete slabs for offsite
disposal.

Removal of inert debris from the site for disposal.
Removal of elevated water storage tank for offsite disposal as scrap metal.

Excavation of shallow soils (depth of 0 to 1 foot below land surface) with total
chlorinated pesticide concentrations of 50 mg/kg or greater, and deep soils (depth
of 1 foot to groundwater) with total chlorinated pesticide concentrations of 100
mg/kg or greater. Groundwater is encountered at a depth of approximately 6 to
8 feet below land surface at the site. The excavated soil will be hauled by truck
to a Chemical Waste Management facility for disposal. A total of approximately
3,800 cubic yards of soil will be excavated and disposed of.

BROWN AND CALDWELL 3-1 Removal Action Plan - July 1991
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12.

13.

14.

15.

16.

17.

Dewatering may be performed in the vicinity of the rinsate ponds to facilitate
deeper excavation to achieve risk-based goals. Collected groundwater will be
routed to an onsite groundwater treatment system. The treatment system will
consist of physical/chemical pretreatment followed by air stripping for removal
of volatile organic compounds, and activated carbon adsorption for removal of
pesticides. Treated groundwater will be discharged to an exfiltration trench on
the south side of the site. '

Following soil excavation and removal, an onsite pilot test of a proprietary soil
treatment method may be performed. Bench-scale testing results and a
description of the pilot test will be submitted to EPA for review and approval,
should onsite treatment prove viable.

If the onsite treatment method is not selected for use, the remaining soils will be
excavated to achieve the risk-based removal goals, and transported to a Chemical
Waste Management disposal facility.

The site will be backfilled with imported, clean, native soil, and regraded and
revegetated.

Based on the results of the groundwater investigation, a groundwater remediation
system may be designed and constructed. The system may inciude a
groundwater treatment system similar to that described under activity 12 above.

Verification monitoring will be conducted at the conclusion of all removal
activities to verify that the removal action is complete.

BROWN AND CALDWELL 3-2 Removal Action Plan - July 1991
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REMOVAL ACTION TASKS

0022

The removal action tasks to be conducted at the Chevron Orlando site will be completed

in the following stages:

Preconstruction activities;

Demolition, site preparation, excavation of soils;
Excavation of soils for onsite treatment (optional);
Site restoration; and

Groundwater recovery and treatment.

NhWwN -

Each stage, with associated tasks, is described in detail below.

4.1 PRECONSTRUCTION ACTIVITIES

Several preconstruction tasks have occurred or will occur before onsite construction is

initiated. The pre-construction activities include:

. Site Surveying

. Additional Sampling and Analysis

. Site Control

. Community Relations:

. Additional Groundwater Investigation

. Risk Assessment

. Access Agreements

. Waste Characterization and Generator ID Number
. Contractor Procurement

Site surveying, additional sampling and analysis, and site control measures were
accomplished prior to preparation of this RAP. The remaining activities will be completed prior

to initiation of the demolition and excavation activities described in Section 4.2,

4.1.1 Surveying

A topographic survey of the site was conducted on June 10, 1991 to
define site topography and to accurately locate and depict site structures and
features. The survey was also used to establish a 50 by 50-foot grid across the
site to guide additional soil sampling activities. The survey was conducted by
Tribble and Richardson and is presented as Figure 4-1.

BROWN AND CALDWELL 4-1 Remeoval Action Plan - July 1991
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4.12 Additional Sampling and Analysis

Additional soil sampling was conducted from June 12 through June 19, 1991 to define
soil characteristics and to better define the distribution of organochlorine pesticides at the site.
Soil samples were collected at the grid points established during the preconstruction survey
described above. With the exception of sample locations A, B, C, D, E, G, and H, samples were
collected from three depth intervals: 2-4 feet below land surface (BLS), 4-6 feet BLS, and 8-10
feet BLS. Locations A, B, C, and D were sampled from 1-2 feet BLS, location G was sampled
as sediment from the drainage trench that transects the floor of the upper level building
foundation, and locations E and H were sampled in the 2-4 foot interval beneath the lower and
upper level foundations, respectively. All sample locations are presented on Figure 4-1.

Soil sampling was accomplished using a split-spoon sampler mounted on a Mobil B-57
drill rig. Prior to sampling at each sample location, the split-spoon samplers and associated drive
rod were decontaminated with high pressure steam, a tap water/detergent wash, an analyte-free
water rinse, and a pesticide-grade isopropyl alcohol rinse. The split-spoons were then allowed

to air-dry.

The split-spoon samplers were assembled, with a polybyrate liner, and driven to the
desired sample depth. The liners were removed and the contents were visually evaluated and
logged by a Brown and Caldwell geologist. These boring logs are presented in Appendix B.

The surficial geology at the Chevron Orlando site consists of approximately 2 feet of
black sandy topsoil followed by 2 to 4 feet of dark brown to dark gray-brown fine-grained sand.
A silty sand occurs at 4 to 6 feet BLS and an occasional gray, stiff, clayey sand/sandy clay
occurs at approximately 9 to 10 feet below grade. The silty and clayey sands extend to 33 feet
BLS where a medium gray stiff clay or silty clay is encountered. These sands and clays are
unconsolidated sediments of Pleistocene to recent age.

A geologic cross-section of the upper 10 feet of sediments across the site
is included as Figure 4-2. This cross section is compiled from data gathered
during the June 1991 soil sampling event.

BROWN AND CALDWELL 4-3 Removal Action Plan - July 1991
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Following description of each sample, the sample was transferred to a
mixing pan, mixed well, placed in labeled sample containers, and transferred to
an onsite laboratory for analysis of chlordane, DDD, and DDT by a modified
SW-846 Method 8080. Samples A, B, C, and D were also analyzed for all of
the Method 8080 parameters by Pace, Inc. in Tampa, Florida. Initially, the 2
to 4-foot and 4 to 6- foot sample intervals for each sample location' were
analyzed. Analysis was then performed on the 8 to 10-foot interval if pesticides
were detected in the 4 to 6-foot interval. The analytical results for the onsite laboratory are
presented in Table 4-1. Analytical results for samples A, B, C, and D are presented in Table 4-2.
Additional samples were selected from locations that were relatively free from pesticides and
delivered to a geotechnical laboratory for determination of bulk density, particle size distribution,
porosity, and total organic carbon content. The results of this analysis and all laboratory
analytical reports are presented in Appendix C.

Samples were collected from three existing wells and analyzed for
calcium, sodium, magnesium, manganese, iron, chloride, suifate, nitrate, total
hardness, total dissolved solids, and total organic carbon. The results of these
analyses are presented in Table 4-3.

During groundwater sample collection, a floating non-aqueous phase
liquid (NAPL) layer approximately 8-inches thick was detected in the shallow
well in the vicinity of the rinsate pond. A sample of this liquid was collected and analyzed for
product characterization by Method 8015. The NAPL was also analyzed in the onsite laboratory,
with up to 964 mg/l total organochlorine pesticides detected. The NAPL is composed of a
mixture of weathered gasoline and diesel fuel.

Thirteen groundwater and sediment samples were collected to provide
data to facilitate calculation of the partition coefficient for chlordane, DDD, and
DDT. The samples were collected through temporary piezometers, and
centrifuged onsite. The liquid phase and solid phase of each sample were
analyzed by the onsite laboratory. Analytical results for these samples are
presented in Table 4-4.

The resultant moisture corrected partition data for DDD is presented in Table 4-4. Data
points were selected to provide a range of values, and to avoid sample locations with visible non-
aqueous phase liquid. Values for DDD were linearized by least squares analysis, and Kd value
of 8.9 was calculated with a correlation coefficient (rz) of 0.92. Determination of Kd for
chlordane and DDT were not possible due to the erratic nature of the data.

Based on the field observations and analytical results, it is apparent that the chlorinated
pesticides in the rinsate pond area have been solubilized by the weathered gasoline/diesel fuel
NAPL. As a result, contaminant transport from this area has been enhanced.
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Table 4-1.

Chevron Orlando Soil Sampling Analytical Resuits
Sampling Conducted June 12 through 19, 1991

Sample Depth Gamma Alpha

Location | Interval | Chlordane | Chlordane oDD DOT
1.D. (feet) (mg/kg) (mg/kg) | (mg/kg) [(mg/kg)
02 2-4 nd nd nd nd
02 4-6 nd nd nd nd
03 2-4 nd nd nd: nd
03 4-6 nd nd nd nd
04 2-4 nd nd nd. | nd:
04 4-6 nd nd nd nd
05 2-4 15 nd: 12 nd
0s 4-6 nd nd nd nd
06 2-4 28 18 - 50 nd:
06 4-6 18 nd 56 nd
06 6-8 16 12 58 nd
06 8-10 nd nd 30 nd
07 2-4 11 nd 32 nd
07 4-6 nd nd 20 nd
07 8-10 nd nd 14: nd
08 2-4 nd nd nd nd
08 4-6 nd nd nd nd

08dup 2-4 nd nd nd nd
09 nd nd: nd nd
09 nd nd nd nd
10 nd nd nd-: nd
10 nd nd nd nd
11 ngd nd nd nd
11 nd nd nd nd
12 nd nd nd: nd
12 nd nd nd nd
13 nd nd . nd nd
13 nd nd nd nd
14 nd - nd nd | nd
14 nd nd nd nd
15 nd nd 29 nd.
15 nd nd nd nd
16 32 18 110 18
16 13 nd 56 nd
16 ‘ 16 nd 56 ‘14
16 8-10 nd nd 34 nd
17 2-4 58 28 28 10
17 4-6 200 95 290 120
17 . 8-10 97 45 150 76:
18 2-4 27 11 nd nd
18 4-6 12 nd 60 nd
18 6-8 nd nd 12 nd
18 8-10 nd nd 19 nd

Brown and Caldwell Consultants, July 1991




Table 4-1. (Continued)
Chewvron Orlando Soil Sampling Analytical Results

Sampling Conducted June 12 through 19, 1991

Sample Depth Gamma Alpha

Location | interval | Chlordane | Chlordane DDD
1.D. (feet) (mg/kg) (mg/kg) | (mg/kg)
19 2-4 nd nd nd
19 4-6 nd nd nd
19 6-8 nd nd nd
20 2-4 nd nd nd
20 4-6 nd nd ng:
20 8-10 nd nd nd
21 2-4 nd nd nd
21 4-6 nd nd nd
21 8-10 nd nd nd
24 2-4 nd nd nd
24 4-6 18 10 23
24 8-10 nd nd nd
25 2-4 nd nd nd
25 4-6 nd nd nd

25dup 2-4 nd nd nd:
26 2-4 nd nd nd
26 4-6 nd: nd nd:
27 2-4 23 nd 45
27 4-6 14 nd 53:
27 6-8 nd 13 15
27 8-10 13 nd 25
28 2-4 33 21 nd
28 4-6 170 74 220
28 6-8 140 65 220
28 8-10 170 79 260

28dup 2-4 31 21 nd
29 2-4 13 nd - 100
29 10 nd 89
29 nd nd 59
29 nd nd 17
30 nd nd 36:
30 11 nd 55
30 88 nd nd 32
31 2-4 nd nd nd
31 4-6 nd nd nd

31dup 2-4 nd nd nd
32 2-4 nd nd nd
32 4-6 nd nd nd
33 2-4 nd nd nd:
33 4-6 nd nd nd
33 8-10 nd nd nd:
34 2-4 nd nd nd
34 4-6 nd nd nd

ooT
(mg/kg)
nd
nd
nd
nd
nd
nd
nd
nd
nd
nd
nd
nd
nd
nd
nd
nd
nd
nd
nd
nd
nd
nd
93
130
180
nd
nd
nd
. nd
nd
nd
nd
nd
nd
‘nd
nd
nd
nd
nd
nd
nd
nd

nd
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Table 4-1. (Continued)

Chevron Orlando Soil Sampling Analytical Resuits
Sampling Conducted June 12 through 19, 1991

Sample Depth Gamma Alpha

Location | Interval | Chlordane | Chlordane DDD DDT
I.D. (feet) (mg/kg) (mg/kg) | (mg/kg) |((mg/kg)
35 2-4 nd nd nd nd
35 4-6 nd nd nd - nd

35dup 2-4 nd nd nd nd
36 2-4 nd nd nd nd
36 4-6 nd nd nd nd
37 2-4 11 nd 38 nd
37 4-6 17 11 63 23
37 6-8 14 nd nd 14
37 8-10 nd nd 34 nd
38 2-4 nd nd nd nd
38 4-6 nd nd 12 nd
38 6-8 nd nd 28 nd
38 8-10 nd nd nd nd
39 2-4 41 31 130 13
39 4-6 44 26 140 nd
39 6-8 53 40 160 31
39 8-10 65 45 150 43
40 2-4 nd nd nd nd
40 4-6 nd nd nd nd
41 2-4 19 nd 14 nd
41 4-6 ng nd nd nd:
42 2-4 nd nd nd nd
42 4-6 nd nd nd nd
43 2-4 nd nd nd nd
43 4-6 nd nd nd nd
44 2-4 nd nd nd nd
44 4-6 nd: nd nd nd
45 2-4 nd nd nd nd
45 4-6 nd nd nd nd
46 2-4 nd nd nd nd
46 48 nd nd nd nd
47 nd md nd nd
47 nd: nd nd nd
48 nd nd nd nd
48 nd nd nd nd
49 nd nd nd nd
49 nd nd nd nd
50 nd nd nd nd
50 nd nd nd nd
51 nd nd nd nd
51 4-6 nd nd nd nd
52 2-4 nd nd nd nd
52 4-6 nd nd nd nd
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Table 4-1. (Continued)
Chevron Orlando Soil Sampling Analytical Resuits

Sampling Conducted June 12 through 19, 1991

Sample Depth Gamma Alpha
Location | Interval | Chlordane | Chlordane
1.D. (feet) (mg/kg) (mg/kg)
53 2-4 nd nd
53 4-6 nd nd
53dup 2-4 nd nd
54 2-4 nd nd
54 4-6 nd nd
85 2-4 nd nd
55 4-6 nd nd
56 2-4 nd nd
56 4-6 nd nd:
57 2-4 nd nd
57 4-6 nd nd
58 2-4 nd nd
58 4-6 nd nd
58dup 2-4 nd nd
59 2-4 nd nd
59 4-6 nd nd
59 6-8 nd ng
59 8-10 nd nd
59dup 2-4 nd nd
60 2-4 nd nd
60 4-6 nd nd:
60 8-10 nd nd
61 2-4 nd nd
61 4-6 nd nd
61dup 2-4 nd nd
62 2-4 nd nd
62 4-6 nd . nd
A 1-2 64 30
B 12 nd nd:
C 1-2 38 18
0O 2 50 31
E nd nd
G nd nd
H nd nd

DDD

nd
nd
nd
nd
nd
nd
nd
nd
nd
nd
nd
nd
nd
nd
nd
32

46

nd
nd
nd
nd
nd
nd
nd
nd
nd
nd
nd
nd
nd
12
nd
a2
nd

(mg/kg

DDT
(mg/kg)
nd
nd
nd
nd
nd
nd
nd
nd
nd
nd
nd
nd
nd
nd
nd
nd
nd
nd
nd
13
11
nd
nd
nd
nd
nd
nd
nd
nd
nd
31
nd
nd

nd

nd = Below detectable limits (10 mg/kg)
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Table 4-2.

Laboratory Soil Analytical Resuits*
Sampling Conducted June 12 through 19, 1991

2

4

Compound Units SPT-A-01 SPT-B-01 SPT-C-01 SPT-D-01
a-BHC mg/kg nd nd: nd nd
B-BHC mg/kg nd nd nd nd
g-BHC mg/kg nd nd nd nd
d-BHC mg/kg nd nd nd nd
Heptachlor mg/kg nd nd: nd nd
Aldrin mg/kg nd nd nd nd
Heptachlor Epoxide mg/kg ng nd: nd nd
Endosulfan mg/kg nd nd nd nd
Dieldrin mg/kg nd nd: nd nd
Endrin mg/kg nd nd nd nd
4,4-DDD mg/kg nd nd nd nd
Endosulfan i mg/kg nd nd nd nd
4,4-DDT mg/kg nd nd nd nd
4,4-DDE mg/kg nd nd nd nd
Endrin Aldehyde mg/kg nd nd nd nd
Endosulfan Sulfate mg/kg nd nd nd nd
Chlordane mg/kg 230 3 160 150
Toxaphene mg/kg nd nd nd nd

* = SW846 Method 8080 for Organochlorine Pesticides
nd = below detectable limits

Brown and Caldwell Consultants, July 1991
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Table 4-3.
Chevron Orlando Inorganic Groundwater Sampling Analytical Results
Sampling Conducted June 19, 1991

Analytical Parameter Units MDL MW-L MW-J MW-N
Calcium mg/i. 0.2 15 14 18
Chloride mg/L 1.0 170 86 16
Hardness, Total: mg/L 1 18 2.6 38
Iron mg/L 03 8.9 8.8 25
Magnesium mg/L 0.02 2.7 3.3 2.8
Manganese mg/L 0.05 ND ND ND
Nitrogen; Nitrate mg/L 1.0 ND ND ND
Sodium mg/L 1 140 60 14
Solids, Total mg/L 5 4900 7400 1700
Solids, Total Dissolved mg/L 5 1400 2400 340
Sulfate mg/L 5 49 14 17
Total Organic Carbon mg/L 1.0 200 130 46
Note:

MDL - Method Detection Limit
MW -~ Groundwater Monitoring Well
ND - Not detected at or above the MDL.

Brown and Caldwell Consultants, July 1991



Table 4-4. Kd Sample Analytical Results

Sample Soil Phase (m Aqueous Phase (mg/l) Non-Aqueous Phase (mg/l)

iD g-Chiordane a-Chlordane DDD DDT |g-Chiordane a-Chlordane DDD DDT g-Chiordane a-Chlordane DDD DDT
Kd-06 17 ‘9.3 71 3.3 nd nd nd nd nd nd 38 nd
Kd-16 47 3 20 19 3.1 1.8 11 34 na na na na
Kd-18 5.8 3.7 26 1.5 2.6 1.8 13 1 na na na na
Kd-19 nd nd nd nd nd nd nd nd na na na na
Kd-27 2 1.7 12 nd 2.5 1.5 94 0.65 na na na na
Kd-28 22 3.1 20 28 nd nd 6 73 na na na na
Kd-29 4 2.2 35 nd 33 1.9 268 1.1 na na na na
Kd-30 2.2 nd 73 nd 1.7 0.87 7.6 0.51 10.2 6.8 61 nd
Kd-37 5.8 5.1 23 941 20 12 67 11 9.3 5.9 34 16
Kd-38 7.9 4 27 nd 7.8 2 185 43 na na na na
Kd-39 52 37 134 32 4.9 3.5 17 14 386 178 768 196
Kd-59 4.5 2.9 29 28 0.93 0.74 81 04 4.2 36 350 22
Kd-~-60 8 5.6 12 27 1.5 1.1 44 47 na na na na

nd = below detectable limits
na = not analyzed

Brown and Caldwell Consultants
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Table 4-5. Kd Calculation for DDD

Sample
D
Kd-16
Kd-18
Kd-28
Kd-29
Kd-38
Kd-60

(mg/kq) (mg/l) loa(X/M)

XM Ceq
26.25 11
31.05 13
22.47 6
37.18 26.9
33.16 185
15.41 44

1.41

1.49
1.35
1.57
1.52
1.18

log(Ceq)

c
1.04
1.1
0.77
1.42
1.26
0.64

Predicted
XM
(mg/kq)
26.33

28.40
20.01
39.46
33.32
17.39

X/M = Moisture corrected sorbed mass per kilogram soil

Ceq = Equilibrium concentration in aqueous phase

Regression Output, log(Ceq) vs log{X/M):
0.95 = log(Kd);

Constant

Std Err of Y Est

R Squared

No. of Observations
Degrees of Freedom

X Coefficient(s)
Std Err of Coef.

Brown and Caldwell Consultants, July 1991
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Infiltration rates were tested at three randomly chosen locations at the
site using the falling head method. The results of these tests are presented in
Figures 4-3, 4-4, and 4-5.

4.1.3 Site Control

The entire site is enclosed by a 6 foot high chain link fence with barbed
wire at the top to prevent unauthorized access to the site prior to commencement of the removal
action. Gates have been provided for authorized access only and keys to the gate padlocks are
maintained by Brown and Caldwell personnel and Mr. Uttal. Signs have been placed on the
fence at 50 foot intervals in accordance with the Florida Administrative Code, Chapter 17-736.

4.14 Community Relations

Community relations activities will be conducted in accordance with the procedures
identified in 40 CFR Part 300.415(m). These activities will include:

1. Publish a notice of availability of the administrative record file established
pursuant to 40 CFR Part 300.820 in a major local newspaper of general circulation
within 60 days of initiation of onsite removal activities.

2. Provide public comment period of not less than 30 days from the time the
administrative record file is made available for public inspection.

3. Prepare a written response to significant comments.

Community relations activities will be coordinated with the EPA designated on-scene
coordinator (OSC). Local Community relations support will be provided by Todd Persons
Communications, Inc., in conjunction with Chevron Chemical Company’s public relations
department.

4.1.5 Additional Groundwater Investigation

During the pre-construction soil characterization sampling, petroleum vapors were detected
over a portion of the northern and western areas of the site. Due to the possible impact that
petroleum-type hydrocarbons may have upon the mobility of otherwise relatively insoluble
compounds, such as organochlorine pesticides, the approximate areal extent of volatile
hydrocarbons in the soil will be determined.

A soil vapor survey will be conducted onsite by the following method:

. A vented shield point, connected to a teflon tube of sufficient length to reach
above land surface, will be driven with a pneumatic hammer and protective
hardened steel drive rod into the soil at each sample grid point discussed in

BROWN AND CALDWELL 4-14 Remeoval Action Plan - July 1991
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Figure 4-3. INFILTRATION TEST RESULTS - TEST 1
(10 ft. West of MW Cluster G & H)
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Figure 4-4. INFILTRATION TEST RESULTS - TEST 2
(5 ft. West of Sample Point 15)
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Figure 4-5. INFILTRATION TEST RESULTS - TEST 3
(25 ft. West of Water Tower)
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Section 4.1 where petroleum odors were encountered to a depth just above the
water table. The drive rod will then be withdrawn to expose the vented portion
of the shield point.

. The volume of air within the teflon tube will be calculated based on the length of
the tubing, and two air volumes will be removed using a 50 milliliter disposable

syringe.

. An additional 50 milliliter volume of soil gas will be withdrawn, and analyzed for
total volatiles using a Foxboro Organic Vapor Analyzer (OVA) and recorded.

The data generated by the soil vapor survey will be entered into a data file and
concentration isopleths will be generated using software developed by Golden Software (Surfer)
to determine approximate areal distribution of petroleum.

Additional off-site soil vapor sample points will be selected and analyzed moving outward
from the areas where organic vapors are detected. These sample points will be continued on a
50-foot grid until the detectable boundary of petroleum distribution is determined, and may
continue beyond the site boundaries.

Groundwater sample collection and analysis utilizing a stainless steel
hydropunch and on-site laboratory facilities will be conducted as a screening
tool to determine the approximate extent of groundwater contamination.
Hydropunch samples will be collected initially at 9 locations from a depth of
approximately 10 to 15 feet and 4 locations from a depth of 25 to 30 feet, as
shown on Figure 4-6. These initial hydropunch sample locations will be
selected on the basis of groundwater gradient and contamination data generated
during a previous investigation (BCC, 1990).

The hydropunch samples will be collected by first drilling to just above the desired
sample depth interval with a solid core continuous flight auger. The auger will be withdrawn and
the hydropunch will be seated in the borehole and driven approximately 5 feet. The outer sleeve
of the hydropunch will then be withdrawn slightly to expose the sampling chamber, and water
samples will be collected by lowering a stainless steel bailer into the hydropunch.

Concurrent to the collection of the initial hydropunch samples, the existing monitor wells
will be sampled and analyzed by the same field methods to provide additional relative data. All
collected samples will be analyzed for chlorinated pesticides (modified SW-846 Method 8080)
and volatile organics (Method 601/602).

Up to twelve additional shallow and four additional deep hydropunch samples will be
collected and analyzed from locations selected sequentially on the basis of this data as it is
generated, and of the results of the soil vapor survey described.

BROWN AND CALDWELL 4-18 Removel Action Plan - July 1991
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Up to seven monitor well clusters consisting of one shallow (approximately 10 to 20-foot
screened interval) and one deep (approximately 25 to 35-foot screened interval) will be installed
at locations selected on the basis of the hydropunch sampling results. The wells will be installed
using the hollow stem auger method and will be constructed of 2-inch inside diameter, threaded
Schedule 40 PVC riser pipe with 10 feet of threaded, Schedule 40 PVC wire-wound .010 slot
screen. No glue will be used during well construction. '

The shallow wells will be installed so that the screened interval intersects the water table,
and the deep wells will be installed to top of the underlying clay. The annular space will be
backfilled with 6-20 washed silica sand to approximately 1-foot above the top of the screened
interval. Pure Wyoming bentonite pellets will be added to the annular space to a minimum depth
of 6 inches above to top of the sand pack. Analyte free water will be added to the bentonite if
required, and the bentonite will be allowed to hydrate for 24 hours prior to grouting.

The annular space above the bentonite seal will be backfilled to the surface with Portland
Type I cement containing 3 percent bentonite. At well completion, a locking, protective steel
riser and 3-foot by 3-foot by 6-inch concrete antipercolation collar will be installed over the well
casing.

Following well completion, all newly installed monitor wells will be developed by
interrupted overpumping until free from all sand and other foreign material.

Sampling of all existing and newly installed monitor wells will be conducted a minimum
of 5 days following new well installation to allow the new wells to reach equilibrium. Prior to
sample collection, the wells will be tested with a clear teflon bailer for floating NAPL. Wells
that do not contain free product will be purged with a pre-cleaned, closed-top stainless steel bailer
of 3 to 5 volumes of water. During purging, pH, temperature, and specific conductance will be
monitored. Samples will be collected immediately following purging and will be sent to an
approved laboratory to be analyzed for volatile organics (EPA Method 601/602), organochlorine
pesticides (SW 846 Method 8080), organophosphate pesticides (SW 846 Method 8140), and
chromium and arsenic. Sampling methods, decontamination procedures, analytical methods, and
sample handling procedures are described in detail in the Sampling and Analysis Plan. Wells
containing free product will not be sampled.

The results of the additional groundwater investigation activities will be summarized in
report format for submittal to EPA. If the results of the groundwater investigation (in
conjunction with the risk assessment described below) demonstrate the necessity for groundwater
recovery and treatment, then the groundwater recovery and treatment design will be included in
the report.

4.1.6 Risk Assessment

A risk assessment will be performed to determine risk-based remedial goals for soil and
groundwater at the site. The risk assessment will reflect probable post-removal action land use
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and will evaluate both soil and groundwater contaminant migration exposure scenarios. The risk
assessment will include the following subtasks:

. Identification of contaminants of concern (or indicator chemicals);
. Exposure assessment;

. Toxicity assessment; and

. Risk characterization.

A review of all analytical data will be performed to identify the contaminants of concemn
based on a number of factors including the intrinsic properties of the chemicals, their
concentrations and distribution at the site, their detection frequency, their suspected volume, the
potential risks to human health and the environment posed by their presence at the site, and their
transport potential. In some cases, the review of the data may lead to the selection of indicator
chemicals that are considered to present the most significant health and environmental risks at
the site, and will most likely have the most influence on further site remediation.

An exposure assessment will be performed of the site to identify actual or potential
exposure pathways, characterize potentially exposed receptor populations, and evaluate the actual
or potential extent of exposure. This subtask will involve the estimation of receptor intakes or
exposures to the contaminants of concern, and a comparison of the estimated intakes (or dosages)
and exposures to appropriate health based standards.

The toxicity assessment for the contaminants of concern will involve an assessment of the
types of adverse health or environmental effects associated with chemical exposures, the
relationships between magnitude of exposures and adverse effects, and the related uncertainties
for contaminant toxicity. Health effects to be considered will include chronic effects, as well as
carcinogenic and systemic toxicity.

The risk characterization will integrate information developed during the exposure and
toxicity assessments to characterize the current or potential risk to human health and/or the
environment posed by the site. The characterization will identify the potential for adverse health
or environmental effects for the contaminants of concern, and will also identify any uncertainties
associated with the contaminants, toxicities, and/or exposure assumptions.

4.1.7 Access Agreements

Access agreements are required for removal activities along the rail spur and along the
northern portion of the site. An access agreement will also be required for the proposed offsite
groundwater investigation. Chevron Chemical Company has initiated dialogue with CSX
Railroad and with the owner of the trailer park located to the north of the site. Access
agreements must be finalized prior to initiation of the groundwater investigation and soil
excavation. It may also be necessary to relocate a trailer which is currently located within the
northern property boundary.

BROWN AND CALDWELL 4-21 Removal Acsion Pian - July 1991
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4.1.8 Waste Characterization and Generator ID Number

Soil samples were collected for waste characterization, and analyzed for
toxicity characteristics leaching procedure (TCLP) organics and metals, and
total halogenated organic compounds. The results of the waste characterization
are presented in Table 4-6. Based on these results, the soils are not classified
as hazardous waste. Waste characterization analysis is being redone on
additional samples to confirm these results.

EPA Regulations for Hazardous Waste Generators (40 CFR 262) require that any person
who generates hazardous waste acquire an EPA identification number in order to lawfully treat,
dispose of, or offer for transport a hazardous waste. In tum, a hazardous waste generator must
not offer the material for transport, or treatment, storage or disposal (TSD) to entities which have
not received an EPA identification number.

An EPA identification number is obtained by completing EPA form 8700-12, Notification
of Hazardous Waste Activity, and submitting the completed forms to the appropriate State or
EPA Region. A generator located in Florida submits the completed 8700-12 form to:

Hazardous Waste Section

Department of Environmental Regulation
Twin Towers Office Building

2600 Blair Stone Road

Tallahassee, Florida 32399-2400

The 8700-12 form for the Chevron Orlando site is presented in Appendix D. If soil
samples are identified as hazardous wastes the completed form will be transmitted to FDER.

4.19 Contractor Procurement

Chevron Chemical Company has selected Chemical Waste Management, Inc. to remove
contaminated waste materials from the - ::e, and to transport and dispose of contaminated
materials. Chevron retains the option to seiect another excavation contractor, and to secure other
contractors for the site demolition and clearing activities, as well as the dewatering and water
treatment activities. Contractors for all activities will be procured during the preconstruction
stage. The names and qualifications of selected construction contractors will be submitted to
EPA for approval prior to initiation of construction activities.

42 EXCAVATION PLAN

The excavation plan was developed based on EPA’s removal action goals, with the option
to continue excavation to meet risk-based removal goals. The plan incorporates data presented
in the Contamination Assessment Report (BCC, 1990) and additional soil sampling and analysis,
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Table 4-6. Waste Characterization, Chevron Orlando Site Soil

Flash Point (F): >200
Specific Gravity: 1.18
pH: 8.0
Total HOC (mg/kg): 3000**

Total TCLP
Pesticides: {mg/kg) (mg/)
2,4,5-TP nd nd
2,4-D nd nd
4,4-DDD 133.3 40
4,4-DDE nd nd
4,4-DDT 43 nd
Aldrin nd nd
a-BHC nd nd
B-BHC nd nd
Chlordane 90 nd
Dieldrin 15.4 nd
d-8HC nd nd
Endosulfan nd nd
Endosulfan Hl nd nd
Endosulfan Sulfate nd nd
Endrin nd nd
Endrin Aldehyde nd nd
g-BHC 13.1 nd
Heptachlor ' nd nd
Heptachlor Epoxide nd nd
Methoxychlor nd nd
PCBs nd nd

2 4 0044

Total TCLP
Metals: (mg/kg) (mg/l) |
Arsenic 9.2 nd
Barium 9.4 0.4
Cadmium nd 0.01
Lead nd nd
Mercury nd nd
Selenium nd nd
Silver nd nd

Total TCLP
Other Organics: (mg/kg) {mg/!)
1,1-Dichloroethylene nd " nd |
1,2-Dichloroethane nd nd
1,4-Dichlorobenzene 7.7 nd
2,4-Dinitrotoluene nd nd
Benzene nd nd
Carbon Tetrachloride nd nd
Chilorobenzene nd nd
Chiorophenols nd nd
Cresol nd nd
Hexachlorobenzene nd nd
Hexachloroethane nd nd
Methylethyl Ketone nd nd
m-Cresol nd nd
o-Cresol nd nd
p-Cresol nd nd
Tetrachloroethylene nd nd
Trichloroethylene nd nd
Vinyl Chloride nd nd

** = Major halogen contribution due to chloride interference

Note: Waste characterization analysis is being rerun to confirm results presented

Brown and Caldwell Consultants
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as described in Section 4.1.2. The excavation plan incorporates demolition and site clearing,
excavation and disposal of contaminated soils, and stormwater management.

4.2.1 Demolition

The project site will be cleared of all structures and debris as part of the
site restoration effort utilizing seven different types of demolition as shown on
Figure 4-7, and as further detailed below.

Type 1 demolition will be utilized for the office building located on the
eastern portion of the site. An asbestos survey will be performed in accordance
with federal and state requirements to determine the presence of asbestos within the structure.
If the survey indicates that regulated asbestos is present in the structure, then the asbestos will
be removed from the site for disposal at an approved facility. The remaining portions of the
building structure will be demolished and removed to an approved construction and demolition
debris disposal facility.

Type 2 demolition will be utilized for debris consisting of vegetation and wooden pallet
piles. The vegetation and wooden pallets will be removed from the site and disposed of at an
approved construction and demolition debris disposal facility.

Type 3 demolition will be utilized for debris piles and surface debris that contains
salvageable materials. Salvageable materials, such as steel and aluminum, will be segregated
from the debris piles and delivered to an approved reclamation facility. Non-salvageable
materials will be classified on-site and removed to an approved landfill facility.

Type 4 demolition will be utilized for the removal of the four above grade storage tanks.
Three of the tanks were used for petroleum product storage, and the fourth tank was reportedly
used for waste oil storage. The remaining contents of each tank will be sampled and analyzed.
Upon successful classification of the contents of each tank, the remaining materials will be
emptied into appropriate containers, and transported offsite to an approved disposal or
reclamation facility. The tank shells will be decontaminated onsite by steam cleaning, followed
by a high pressure water (with surfactant) wash. Decontamination water will be collected for
treatment in the onsite water treatment unit (see Section 4.3).

Type S demolition will be utilized for the removal of the elevated water storage tank and
the remaining above grade building shells. The elevated water storage tank will be dismantled
in-place, with the salvageable scrap materials delivered to a reclamation facility. The building
shells will also be dismantled in-place with the salvageable scrap metals delivered to a
reclamation facility. All materials determined not to be salvageable from Type 5 demolition will
be delivered to an approved construction and demolition debris disposal facility.
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Type 6 demolition will be utilized for the removal of 55-gallon drums temporarily stored
on-site. Each 55-gallon drum will be sampled, samples analyzed and classified for disposal.
Deteriorating drums will be overpacked for transport. Disposal facilities will be selected based
on the nature of the drummed contents. The results of the materials characterization, with the
selected disposal facilities, will be submitted to EPA for approval prior to disposal.

Type 7 demolition will be utilized for the removal of concrete pads, building slabs and
structures below grade. Material removed by Type 7 demolition in contact with contaminated
soils will be decontaminated onsite and transported to a Class I sanitary landfill. Demolition
material not in contact with contaminated soils will be disposed of at an approved construction
and demolition debris facility.

Demolition will proceed in two stages as follows:
Stage 1: Demolition.. Stage 1 demolition will include the removal of all surface debris

(Types 2 and 3), and performance of the necessary sampling, analysis and classification required
for Type 1, Type 4 and Type 6 demolition.

Stage 2: Demolition. Stage 2 demolition will include the removal of above grade
structures (Types 1 and §), tanks and drums (Types 4 and 6), and the elevated concrete slab
(Type 7). This stage of demolition will enable the contractor to better access the site and will
provide sufficient space to construct soil staging areas for the excavation portion of this project.

4.2.2 Excavation

At the completion of Stage 1 demolition, a 6-foot high chain link fence with barbed wire
and a visual barricade will be placed along the Orange Blossom Trail right-of-way and partially
along the south property line. This fence will have two access gates along Orange Blossom Trail
and these accesses will remain locked during the off-construction hours of the project. During
the day a guard will be stationed at the gates to prevent unauthorized entry to the site. Within
the site, various work zones shall be clearly delineated by traffic control posts and banner tape
according to the EPA approved Health and Safety Plan. The Contractor shall provide traffic
control as required by the Florida Department of Transportation (FDOT) for equipment and truck
access to and from Orange Blossom Trail.

The removal action requires excavation of approximately 3,800 cubic yards of pesticide
contaminated soil to achieve the removal action goals. This volume includes:

. 1,050 cubic yards of soil with total chlorinated pesticide concentration 2 50 mg/kg
to a depth of 1-foot.

. 2,750 cubic yards of soil with total chlorinated pesticide concentrations 2 100
mg/kg from 1-foot to the water table.
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The distribution of chlorinated pesticides, by depth, is shown on Figures
4-8 through 4-11.

As shown on Figure 4-12, three areas of excavation have been identified.
Area I, encompasses the old rinsate lagoons; Area II encompasses a portion of
an existing berm located adjacent to and to the north of the northern drainage
ditch; and Area III encompasses the railspur.

Prior to initiation of excavation in Area I, a NAPL recovery trench will be constructed
to initially remove free product. The trench will be constructed to a depth of approximately 1-
foot below the water table, to bisect the areal extent of the NAPL. A sump will be excavated at
each end of the trench, and a perforated aluminum culvert pipe installed (vertically). The sump,
around the culvert pipe, will be filled with gravel. Product skimmer pumps will be installed in
the culverts to skim free product which enters the rench. Soils removed from the trench will
be stockpiled, for future disposal, on high density polyethylene (HDPE) and covered with
polyethylene sheeting. Recovered product will be drummed and stored temporarily onsite for
future disposal. The trench will be constructed following completion of the Stage 2 demolition
activities which are to occur in the northern and western portions of the site.

Soils from Area I will be excavated from 0- to 1-foot BLS in the area outlined on Figure
4-8. Confirmation samples will be collected from the side walls, and from the portions of the
base of the excavation which are not contaminated with pesticides in excess of 100 mg/kg. The
excavation will continue areally until all soils with total chlorinated pesticide concentrations
2 50 mg/kg are removed. Soils will then be excavated from 1- to 4-feet BLS in the area
outlined on Figure 4-9. Confirmation samples will be collected from the sidewalls, and the
portions of the base of the excavation which are not contaminated with pesticides in excess of
100 mg/kg. The 1- to 4-foot excavation will also continue areally until soils with total
chlorinated pesticides 2 100 mg/kg are removed.

The remainder of the excavation of Area I will be conducted in sheet-pile cells, to
eliminate the need for backsloping, and to facilitate excavation below the water table. Sheet
piling will be driven around the perimeter of the portion of the area which will be excavated
below 4 feet. This areca will be further subdivided into cells, such that each cell can be
dewatered by pumping at a rate which is < 10 gallons per minute (gpm). Groundwater produced
during dewatering will be pumped to an onsite water treatment system (See Section 4.3).

Although the removal action goals require excavation to the water table only, it is
anticipated that deeper excavation may be required to achieve the risk-based goals. As observed
through the additional soil sampling and analysis (described in Section 4.1.2) high concentrations
of chlordane, DDD, and DDT are associated with the NAPL. High concentrations of these
chlorinated pesticides were also detected in samples collected from 8 to 10 feet BLS. Field data
suggest that the 8- to 10-foot interval is part of the "smear zone", i.e., the vertical extent of the
soil column covered by the seasonal fluctuation of the water table. As the water table fluctuates,
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the NAPL is trapped in the void spaces between soil particles and remains in
place as the water table rises. This zone may represent a continuing source of
contamination which is ultimately transported to the groundwater. the final
depth of excavation (to a maximum of 10 feet will be Figure 4-12 determined
based on the results of the risk assessment. The distribution of total chlorinated
pesticides in the 8- to 10-foot zone is presented on Figure 4-13.

Areas II and III will be excavated to a depth of 1-foot to remove soils with pesticide
concentrations 2 50 mg/kg. Area II, which encompasses a portion of the berm along the northern
fence line, will be excavated prior to construction of the perimeter berm shown on Figure 4-12.
For excavation of Area III, sheet piling will be driven along the southern boundary of the area
to maintain the structural stability of the adjacent active railroad track. Additional surface soil
samples will be collected in transects across the rail spur and analyzed in the onsite laboratory
to more accurately delineate the area of excavation, prior to installation of the sheet piling.

As excavation in all areas progresses, confirmation samples will be collected and analyzed
as described in Section 4.5 to ensure that goals are met. As described in Section 4.4, Chevron
Chemical Company may utilize a proprietary onsite treatment method to treat soils with
contaminant concentrations which exceed the risk-based goals but are below the removal action
goals. If the soil treatment option is not selected, soils in Areas I, II, and III will be excavated
to achieve risk-based goals, and transported offsite for disposal.

The excavation plan (Figure 4-12) also denotes an area of petroleum contamination in the
soils. This area was identified using field screening procedures, and limited quantitative data are
available. This area will be sampled and the samples analyzed utilizing the mobile laboratory.
Risk-based remedial goals for petroleum contamination will be identified through the risk
assessment process. Soils contaminated with petroleum products will be excavated and
transported offsite for disposal. A local, state-approved disposal facility will be selected based
on the chemical characteristics of the petroleum contamination.

Soils will be excavated and removed to the soil staging area shown on Figure 4-12, for
loading, transport, and disposal offsite. Excavation will be limited to 400 cubic yards per day.
A composite soil sample will be collected and analyzed from each 400 cubic yard stockpile to
verify that total halogenated organic compound (HOC) concentrations are below 1000 mg/kg.
Any soils which exceed 1000 mg/kg HOCs will be stockpiled for transport to a hazardous waste
incinerator.

4.2.3 Sheeting, Shoring, and Bracing

Excavation work to a depth of 4 feet will be performed utilizing sloping of the sideslopes
in accordance with the standards set forth by the Occupational Safety and Health Administration
(OSHA) and the State of Florida (Florida Trench Safety Act). Excavation below 4-foot level will
Figure 4-13 be accomplished with sheet piling. Additional sheeting, shoring, and/or bracing may
be required adjacent to buildings or property lines where sidesloping setbacks are not possible.
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The excavation contractor will be responsible for all sheeting, shoring, and/or bracing in
accordance with applicable federal and state regulations.

4.2.4 Dust Control

The Contractor will conduct all soil excavation, loading and transfer in such a manner as
to minimize dust generation. Paved or grassed areas will be used wherever possible for onsite
equipment and vehicle movement. Dust abatement measures may include covering stockpiled
soils or open excavations with polyethylene sheeting or applying temporary foam coatings. The
dust nuisances may also be abated by sprinkling site areas with water. Paved areas may be swept
and/or rinsed with water and unpaved areas traversed by onsite vehicle traffic may be sprinkled
as needed with water. The use of water will not result in offsite discharge or excessive on-site
accumulation, particularly in soils stockpiled for offsite disposal.

In addition to dust generation control, actions will be taken to restrict the offsite release
of dust which is generated. Fence screening will be installed on the north and east site-boundary
fencing. In addition, a l-inch diameter water line with sprinkler heads attached, spaced to
provide continuous coverage, will be installed along the northemn property boun:ilary. This
sprinkler system will be operated on an as-needed basis. Hose bibs will be located along this
water line to allow for the attachment and use of portable sprinkler units at work areas within
the site boundaries.

4.2.5 Soil Staging and Loading

Contaminated soils will be excavated using a track-mounted hydraulic excavator. The
soils will be staged at accessible loading areas on the edge of the excavation, and moved to the
soil staging cells with a front end loader or equivalent.

The soil staging area is to be constructed on the east central portion of the site as shown
on Figure 4-12. The contractor will be responsible for establishing soil staging areas with
capacity to segregate two 400-cubic yard stockpiles, a stockpile for soils with HOCs in excess
of 1000 mg/kg, and petroleum (only) contaminated soils.

Once confirmatory analyses are concluded (as described in Section 4.5), the soils will be
removed from the staging area by a rubber-tire loader or track hoe and placed into 20-cubic yard
trucks for offsite transport. The empty staging areas will be decontaminated as necessary prior
to the initiation of the next day’s excavation.

Once a truck is loaded, it shall be securely covered and the vehicle and its contents
weighed. Manifest documents, which have been appropriately completed based on the
confirmatory sampling/analysis and weigh data, will then be transferred to the transporter of each
waste load.
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4.2.6 Offsite Disposal, Manifesting and Notification

All hazardous waste offered for transport from the Chevron Orlando site to off-site
treatment or disposal facilities must be accompanied by a completed Uniform Hazardous Waste
Manifest (EPA form 8700-22). A copy of this manifest is provided in Appendix F.

The generator, or generator’s agent will designate the intended disposal facility which is
permitted to handie the waste on the manifest and may designate an alternate facility should the
primary facility be unavailable. Chemical Waste Management, Inc, (CWM) facilities will be used
for offsite pesticide waste disposal. The landfill which will be used for contaminated soil
disposal is identified as follows:

Chemical Waste Management, Inc.
Hwy. 17 North, Mile Marker 163
Emelle, Alabama 35459

Phone: (205) 652-9721

USEPA ID: ALD 000622464

If any waste material requires incineration in a facility permitted to manage hazardous
waste, the designated facilities are:

Trade Waste Incineration = CWM Chemical Services, Inc. Chemical Waste Management

#7 Mobile Avenue 11700 S. Stoney Island Avenue Hwy 73

Sauget, IL. 62201 Chicago, IL 60617 Port Arthur, TX 71640

(618) 271-2804 (312) 646-5700 (409) 736-2821

EPA ID#: ILD 066918327 EPA ID#: ILD 000672121 EPA ID#: TXD 000838896

Technical Manager: Technical Manager: Kurt Frey Permit: HW 50211-001
James Gary

Prior to shipping a hazardous waste off-site the generator must complete Items 1 through
15 on the appropriate manifest form depending on material and disposer location. (Completion
of Items A through K are not required by federal law). The generator must then sign and date
the manifest certification (Item 16) and obtain the signature and date of acceptance by the initial
transporter. The generator will retain one copy of the manifest and give all remaining copies to
the transporter. The designated management facility will return a completed copy to the
generator. Copies of all completed manifests will be provided to the State of Florida.

In addition to a manifest, each shipment of waste subject to a nationwide variance under
Subpart C 268.7 (a)(3) must be accompanied by a notification for the land disposal facility
receiving the waste. This notification must contain the following information:

. EPA hazardous waste code(s),
. Corresponding concentration-based or technology-based treatment standards, or all
applicable prohibitions,

BROWN AND CALDWELL 4-36 Remeval Action Plan - July 1991



2 4 0058

CHAPTER 4. REMOVAL ACTION TASKS

. Manifest number,

. Waste analysis data, where available,
. The date the waste is subject to the prohibitions, and
. A statement that waste is not prohibited from land disposal.

427 Stormwater Management

The site is generally level, with stormwater runoff drainage patterns as indicated in Figure
4-1. Based on field inspection and existing topographical information, there does not appear to
be a potential for offsite stormwater runoff to flow across the subject property. Runoff patterns
indicate that approximately 1-acre, along the east property boundary, drains into existing storm
drains which are connected to the existing Orange County stormwater system along Orange
Blossom Trail. An area of approximately one-quarter-acre, located in the southwest corner of
the site, may produce surface flow offsite, along the existing rail right-of-way. An existing ditch
located along the north fence line collects a large portion the runoff and transports it to a low
lying area in the northwest corner of the subject property.

A 3-foot high runoff control berm will be constructed around the perimeter of the soil
excavation work zone prior to excavation of contaminated soil (with the exception of Area II).
The approximate limits of the perimeter runoff control berms are indicated on the Stormwater,
Excavation and Staging Plan (see Figure 4-12). The berms will effectively divide the site into
two drainage basins which are designated A and B. Basin A consists of the excavation work
zone and is designed to detain the runoff from a 100-year, 72-hour storm event within the
confines of the perimeter berms. The existing drainage features in Basin B will not be modified.
These features allow stormwater runoff to discharge to the Orange County stormwater collection
system along Orange Blossom Trail. Basin storage calculations and stormwater runoff quantities
are included in Appendix F. The perimeter runoff control berms will be left in place after
completion of the removal action.

4.2.8 Dewatering

The excavation required to achieve risk-based goals may intersect the groundwater table.
To enable construction equipment to operate efficiently at this depth, the excavation will be
dewatered. A flow net analysis (Appendix G) was performed to determine the rate of pumping
required to adequately dewater the excavation. Based on the flow net analysis, sheet-pile cells
will be constructed with maximum dimensions of 50 feet by 60 feet, to produce no more than
10 gpm of groundwater per cell.

43 GROUNDWATER TREATMENT/DISPOSAL

During the soil removal operations, potentially contaminated water flows will result from
soil dewatering, equipment decontamination and personal hygiene (washup). Maximum flow
from these operations is estimated at 10 gallons per minute (gpm) or approximately 14,400
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gallons per day (gpd). Flow equalization will be provided in the treatment process for peak flows
from rainfall events. Disposal of treated water will be to an onsite exfiltration trench.

Groundwater quality data and treatment goals are summarized in Table
4-7. Due to the highly localized nature of the planned dewatering operation,
normal attenuation of contaminant concentrations during active pumping has not
been assumed for treatment design purposes. It should be noted that skimmer
pumps will be utilized to remove free product in the dewatering trenches. This
action will lower observed contaminant concentration peaks. Examination of

the data show the following major treatment concerns:

Figure 4-14 provides a schematic for the water treatment system. The
planned treatment system will be a packaged, skid-mounted (as appropriate) unit
to be temporarily located onsite. The major unit processes are as follows:

Removal of the inorganic contaminants arsenic and chromium.
Removal of volatile organic compounds such as benzene.
Removal of synthetic organic compounds such as lindane.

Reduction of natural inorganic groundwater constituents such as iron, to facilitate
treatment.

Oil/Water Separator: A 2000-gallon unit will be provided for
separation of free product, coalescing of oil droplets, and
equalization of flow and contaminant concentrations.

Coagulation/Filtration: A 10 gpm flow capacity package plant will be provided
for coagulation/coprecipitation of arsenic and chromium, reduction of dissolved
and suspended solids and removal of iron.

Air Stripping Tower: An 8-inch diameter air stripping tower will be utilized to
strip and remove volatile and semivolatile organic chemicals.

Granular Activated Carbon (GAC): A GAC absorption system with a 60-minute
contact time will provide primary removal of synthetic organic chemicals and
polishing for volatile organic chemical removal.

Effluent Storage: A 10,000-gallon effluent storage tank will provide suitable
detention time for water quality analysis and storage during rainfall periods.
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Table 4-7
WATER QUALITY AND DATA TREATMENT GOAL
Maximum
Observed Treatment
Concentrations Goals
Contaminant (in mg/l) (in mg/l)

Arsenic 0.03 0.05!
Benzene 0.097 0.005!
Lindane 0.0017 0.0002!
Chlorobenzene 0.130 0.1!
Chromium 0.031 0.1!
1,1-Dichloroethylene 0.120 0.007!
Endrin 0.001 0.0022
Ethylbenzene 0.220 0.7!
Heptachlor 0.00026 0.0004!
Methylene Chloride 0.290 0.0052
Toluene 0.088 1!
1,1,2-Trichloroethane 0.220 0.0052
Xylenes 1.300 10!
Zinc 0.04 50°
1,2-Dichlorethane 0.056 0.005"
1,4-Dichlorobenzene 0.150 0.6!

! = National Primary Drinking Water Regulation - Final Rule (58FR 3528, January 1991)

2 = National Primary Drinking Water Regulation - Proposed Rule (55FR 30371, July 1990)

3 = National Secondary Drinking Water Regulation (S8FR 3528, January 1991)
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. Sludge Handling: A 5,000-gallon sludge storage/thickening tank will be provided
for the thickening and storage of sludges from the coagulation process, backwash
water from the multimedia and GAC filters, and miscellaneous chemical and
cleaning solutions.

Offsite impacts of the water treatment system operation will be minor. Field analysis of
the monitor wells onsite did not detect any hydrogen sulfide, thus precluding a possible odor
source. Contaminant emissions arising from the air stripping process will result in ambient
concentrations substantially below state guidelines given the low emission rate (estimated at 0.04
lbs/hours). Waste sludge and spent GAC will be transported offsite to a hazardous waste
management facility or (for GAC) regeneration facilities.

44  SOIL TREATMENT TESTING

Bench scale testing is currently underway for a proprietary treatment process that could
result in a potential cost reduction for the site removal action. Preliminary tests of the process
conducted at the University of Cincinnati, Cincinnati, Ohio, and Brown and Caldwell Analytical
Laboratories in Ervine, California, have shown favorable results. However, further bench scale
testing is required to enable optimization of the treatment process.

Process testing will continue with the intention that it may provide a viable onsite
treatment option; however, it is understood that this process development may not meet the time
limitations required for the removal action at the Chevron Orlando site. If further bench-scale
testing results indicate that the treatment technology is viable for use onsite within the removal
action schedule, the results and pilot-test plan will be submitted to EPA for review and approval.

45  CONFIRMATORY SAMPLING AND ANALYSIS

Soil sampling and analysis will be conducted throughout the duration of the removal
action to determine the extent of excavation, and effectiveness of the source removal action.
Confirmation samples will be collected and analyzed (utilizing CLP protocol) at the completion
of all excavation activities, and prior to backfilling, to demonstrate that risk-based removal goals
have been achieved.

Samples will also be collected of the onsite water treatment system effluent. Samples will
be collected daily and analyzed by the mobile laboratory prior to effluent discharge. An effluent
sample will also be collected weekly and analyzed in the offsite laboratory for the contaminants
of concern, to verify the treatment system efficiency.

4.5.1 Excavation Sampling

During the removal action, soil sampling will be conducted on a daily basis to determine
the final area and volume of soil to be excavated and removed. Initially, the soil area determined
to be in excess of removal action goals will be excavated and stockpiled. At the end of each day
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of excavation, the stockpiled soil will be sampled by compositing several samples taken from
random points in the stockpile and analyzed for total organochlorine pesticides using a mobile
laboratory equipped with a gas chromatograph. The results of this analysis will be used to verify
that the soils can be land disposed.

Following excavation of the predetermined area from the 0- to 1-foot depth interval
(Figure 4-8), soil samples will be collected at 20-foot intervals about the perimeter of the
excavation and vertically composited. The samples will be analyzed by the on-site laboratory
for total organochlorine pesticides. The resulting data will be used to determine the need for
further lateral excavation. These steps will be repeated for each specified excavation depth
interval.

A final sampling effort will be conducted when the limits of excavation have been
determined by the field analytical methods. Soil samples from the areas of pesticide
contamination will be collected in the same manner described above, but will be shipped off-site
for laboratory analysis of organochlorine pesticides, organophosphate pesticides, volatile and
semivolatile organic compounds, chromium and arsenic. The resulting data will be used to
confirm the effectiveness of source removal.

Sampling, similar to that described above, will be conducted during excavation of
petroleum contaminated soils. These soils will be analyzed by the mobile laboratory using EPA
Method 602. Confirmation samples will be analyzed offsite for the kerosene group analytical
parameters as defined in Florida Administrative Code, Chapter 17-770.

4.5.2 Treatment Process Sampling

Should the onsite soil treatment process presented in Section 4.4 prove to be effective and
the process employed at the Chevron Orlando site, sampling will be conducted to evaluate the
treatment effectiveness prior to the return of the soil as backfill to the excavation. Composite
samples will be collected from either each treatment batch or, if the final process design is as a
continuous feed system, at time intervals that will be determined by the feed rate. These samples
will be analyzed onsite to determine if treatment is complete. Five percent of the samples will
be split and analyzed at an off-site 1aboratory for the full suite of contaminants of concern as a
check of analytical representativeness. Treated soil will be stockpiled until analytical results are
returned. If treatment has not reduced contaminant levels below the minimum required, the soil
batch will either be reprocessed, or disposed of offsite.

Effluent samples from the dewatering water treatment system will be collected and
analyzed to verify treatment system efficiency prior to effluent discharge. During the first week
of the water treatment system operation, samples will be collected daily for analysis by the onsite
laboratory, with duplicate samples set to the offsite laboratory. The duplicate samples will be
analyzed for organochlorine pesticides, organophosphate pesticides, volatile organic compounds,
arsenic and chromium. Daily samples will be collected throughout the treatment process for

BROWN AND CALDWELL 442 Remova! Action Plan - July 1991



2 4 0064

CHAPTER 4. REMOVAL ACTION TASKS

analysis by the mobile laboratory to verify effluent concentrations prior to discharge. Samples
will be collected at the end of each work week for analysis offsite for the parameters described
above.

4.6  SITE RESTORATION

At the completion of all excavation activities, and onsite treatment (if utilized), the site
will be backfilled with imported, clean native fill and compacted to return the site to original
grade. Final grading for the project will provide a generally flat slope to the property. The
perimeter runoff control berms constructed at the beginning of the removal action shall remain.
Along the east property line, the existing grades shall remain and the stormwater runoff shall
continue to drain to the Orange County stormwater collection system along Orange Blossom Trail
(Highway 441). Unpaved portions of the site will be seeded and maintained to minimize erosion
and dust generation.

4.7 DESIGN AND INSTALLATION OF GROUNDWATER RECOVERY
AND TREATMENT SYSTEM

The groundwater quality at the site may require recovery and treatment for the removal
of pesticides, semi-volatile and volatile organic compounds and possibly metals. The design of
the groundwater recovery and treatment system will be based on additional groundwater
characterization data, including that obtained during the groundwater investigation described in
Section 4.1.5

Upon completion of the groundwater investigation, which will include sampling and
analysis of existing onsite groundwater monitor wells, the full extent of the groundwater plume(s)
will be delineated. Based on the plume configuration and aquifer characteristics, groundwater
modeling will be performed to design the groundwater extraction system to ensure complete
capture of the contaminated plume(s).

The process design for the groundwater treatment system will be based on the additional
groundwater characterization data and will be similar to that described in Section 4.3.
Specifically, the treatment system will consist of gravity oil/water separation; chemical addition,
flocculation and sedimentation for removal of chromium and iron; filtration; air stripping for
removal of volatile organic compounds; activated carbon adsorption for removal of pesticides and
semi-volatile compounds; and post filtration.

The treated effluent will be discharged to an onsite percolation/evaporation pond for
disposal. The groundwater modeling to be performed to design the groundwater extraction
system will incorporate the evaporation/percolation pond, and the results of the modeling will
provide design criteria for the pond.
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CHAPTER 4. REMOVAL ACTION TASKS

Once the design of the groundwater recovery and treatment system is completed, the
construction drawings and specifications will be prepared and submitted to EPA for review and
approval. The groundwater recovery and treatment system will be operated and maintained until
groundwater contaminant concentrations have reached applicable removal goals.
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CHAPTER 5.0

REMOVAL GOAL VERIFICATION PLAN

Removal goal verification will be initiated following completion of all site removal
activities. The Removal Goal Verification Plan will summarize the removal activities and will
address groundwater monitoring, site maintenance, and description of future land use(s).

The description of removal activities will address quantities of soils excavated and
(optionally) quantities of soils treated and replaced onsite. Drawings will be provided which
delineate limits (horizontal and vertical) of soils excavation and limits of treated soil placement,
and show final site elevations. Confirmation sample analytical results will also be presented.

The groundwater monitoring element of the plan will describe groundwater characteristics
at the termination of the removal action, wells to be monitored, the frequency and duration of
sampling, the parameters to be sampled and analyzed for, and reporting requirements. The plan
will utilize a minimum of three monitoring wells, one downgradient of the contaminant plume
prior to remediation, one in the area of highest contaminant concentration, and one upgradient
of the pre-remediation contaminant plume.

The site will be inspected concurrent with groundwater monitoring to ensure that site
surface conditions have not degraded. The final soil and vegetative cover will be maintained.
Any settling, subsidence or erosion which affects site contouring will be corrected.

At the conclusion of the goal verification monitoring period, the responsible party(ies) will
submit to EPA Region IV a certification that objectively verifies that the post-closure
maintenance and monitoring have been conducted in accordance with the approved plan.
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CHAPTER 6.0

PROJECT MANAGEMENT PLAN

The purpose of the project management plan (PMP) is to identify the
various entities involved in the removal action at the site, and to describe the
responsibilities and reporting relationship of each entity. Figure 6-1 presents
the project organization chart. As shown, Chevron Chemical Company is
controlling the removal action, with EPA Region IV oversight in accordance
with the Administrative Order on Consent. Chevron has contracted Brown and
Caldwell, as their agent, to provide engineering support and construction
management to ensure that the removal action is performed in accordance with the RAP. As
Chevron’s agent, Brown and Caldwell will be responsible for overseeing all of the removal action
activities to be performed by Chemical Waste Management, the general contractor. As general
contractor, Chemical Waste Management will be responsible for the excavation, hauling, disposal,
and site restoration activities included in the RAP. Additional contractors may be selected for
demolition and dewatering/treatment.

To support Brown and Caldwell in management of the construction and in the
performance of the additional groundwater investigation, the subcontractors shown on Figure 6-1
will provide laboratory support, drilling and monitor well installation, and surveying services.
The laboratory support services will include an onsite mobile laboratory to provide quick
turnaround analyses of samples necessary to direct the soil excavation and removal, as well as
conventional laboratory analytical support utilizing full QA/QC protocol for sample confirmation.
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CHEVRON CHEMICAL COMPANY

Brown and Caldwell

1 EXCAVATION, TRANSPORT, AND DISPOSAL
CONTRACTOR

Chemical Waste Management, Inc.

SUPPORT CONTRACTORS

Laboratory: Pace, Inc.

Drilling: Diversitied Drilling Corp.
Surveying: Tribble and Richardson, Inc.
Water Treatment: To Be Selected
Demolition: To Be Selected

Figure 6-1. Project Organization
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CHAPTER 7.0

PROJECT SCHEDULE

The removal action schedule is presented on Figure 7-1. Community
relations, the site risk assessment, and negotiation of access agreements will
begin upon submittal of the RAP. The groundwater investigation will be
initiated upon EPA approval of the RAP, so that it may be completed prior to
the startup of excavation activities. All other site work will begin following
completion of the community relations activities, and will be completed within
100 days of initiation.

The schedule for groundwater recovery and treatment will be determined based on the
results of the groundwater investigation. The schedule for verification goal monitoring will be
determined during the groundwater recovery and treatment period.
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Figure 7-1.

Chevron Orlando - Removal Action Plan Schedule July 19, 1991
1991 1991 |1992
lduly August September |October Nove mbar Oecomber [ January [Feoruary March
WeekBoginning [22 29 |8 12 19 26 |2 [} % 23 2 |7 “ 2 28 | o 25 (2 [] i 23 30 |8 W3 220 27 | W0 17 24 |2 9 16 22 »
Task Descripion/Days trom RAP Subm. 0 2 7 12 17 22 (29 33 3 43 48 |53 sa 83 &8 I TR B s I 96 107 106 109 (113 118 123 128 133 138 143 148 (153 158 183 188 173
A
1 - RAP Submitted 10 EPA .
2 - EPA Review of RAP
3-C y R Plan imp INTERMITTENT ACTIVITY
4 - Sie Risk Assesament
8 = Site Access Agreement Comgplete g
. - e — —— — —
€ - Off-Site Groundwater Sampling | 3 e A Groundwater Remediation] ACtivities, if Necsssary (Duration UnFno-mp > 7
7 - Select C | B Ry
)
8 - Mobization e Twrra: PN
9 - Drum/Tank Sampling & Removal
10 - Demolition and Sita Prep SR E TR |
11 - Excavate And Remove Com. Soll [ [ T ot A e B |
12 - Shie Restoration and Demoab. T~ - .
Construction Acuvities include:
Mool ) A Pr. SR " D At
install Fencw/Screening Sample/Dispasal of Drums Insiall Water Treatment System R Temporary
Remove Surtace Debris Sampia/Removal of Storage Tanks [~ s o jion Area She Ragrading
Asbesios Survey and Removal Sample/Disp./Oscon Floor Trench Construct Soil Staging Area Topsoll and Seeding
Office Buiding Demoiition DemobilizatnvProject Clossout
Surtece Siructure Demaoiition
Remove Elevaied Water Tank
Nots:
Danotes Float Time - { ] M

Brown ang Caigwell Consultanty
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Table A-1. Chevron Orlando Site Assessment
Shallow Soil Sample Analytical Results

September, 1990

Samole Number Cleanup
Parameter Units §8-09 SB-10 SB-11 SB-12 SB-13 SB-14 SB-15 SB-16 SB-24 S§B-25 SB-26 SB-28 SB-30 Goals
Depth [ Ft. [1.5-2.0 [1.5-2.0 [1.5-2.0 [1.5-2.0 [1.5-2.0 [1.5-2.0 [1.5-2.0 [1.5-2.0 [1.5-2.0 |1.5-2.0 |1.5-2.0 [1.5-2.0 |1.5-2.0 [1.5-2.0
Type (Composite or Grab)l ~—- C c c C [ c c C C C c [ C G
Ethylbenzene ug/kg * BOL 51 390 NA NA NA NA NA NA NA 1400 NA NA | 3E+06
Toluene ug/kg * BOL 81 BDL NA NA NA NA NA NA NA 930 NA NA | 3E+06
Xylenes ug/k : BDL 130 3300 NA NA NA NA NA NA NA | 14000 NA NA | 4E+06
Chiorobenzene ug/kg ] BOL| 140] BDL| NA[ NA NA| NA[ NA NA NA| 2400 NA NA | 32000
1,3-Dichiorobenzene ug/kg * BDL BDL BDL BOL BOL BOL BOL BDL BOL 80L BOL
1,4-Dichlorobenzene ug/kg * BDL BDL BDL BDL BOL BDL BOL BDL 970 BDL BOL 250000
Heptachior ug/kg * * BOL BOL BDL * * * BOL BDL 130
Endosulfan | ug/kg * * 80L BDL 8DL * * * BOL BDL | 13000
Dieldrin ug/kg * * BOL BOL BOL [ * * * 760, BDL 38
4,4’-DDE ug/kg “ * BDL BDL 80L ¢ " * 390 BDL 1800
4,4'-DDD M * * BDL 8DL BDL * . * BOL BDL | 2500
4,4'-DDT ug/kg * ‘ BOL 410 BDL * * " 980 BDL | 18000
Endrin ug/kg ¢ * BDOL BDL BOL 1200 b * * ¢ BDL BOL | 78000
Chlordane ug/kg NA * |4600 § 73000 80L BOL |..1E+08 |760000 {100000 | 87000 }..13000 BDL 470
Demeton-S ug/kg NA BDL BOL BOL BDL BOL B8DL 420 BDL 80L BOL BOL | 10000
Ethion ug/kg NA 28 BDL BDL BDL BODL [190000 | 54000 3 75 BDL BDL }130000
Arsenic mg/k NA 80L NA NA NA NA NA NA NA NA NA NA 0.33
Chromium mg/k NA . 1.3 NA NA NA NA NA NA NA NA NA NA 52
Zinc mg/kg NA NA 6.9 3.9 NA NA NA NA NA NA NA NA NA NA | 52000

BDL = below detectable limits

NA = not analyzed

* = detection limit elevated due to matrix interference

Brown and Caldwell Consultants
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Table A-2. Chewron Orlando Site Assessment

Deep Soil Sample Analytical Results

September, 1990

Sample Nymber Cieanup
Parameter Units SB-17A SB-17B SB-18A SB-188 SB-19 SB-20 SB-21 SB-22A SB-22B SB-23A SB-238 SB-27 SB-29 SB-31  Goal
Depth Ft. | 4.5-5.0] 7.58.0 | 4.5-5.0 | 7.5-8.0 [4.5-5.0 [4.5-5.0 [4.5-5.0 | 4.5-5.0 | 7.5-8.0 | 4.5-5.0 | 7.5-8.0 [4.5-5.0 |4.5-5.0 | 4.5-5.0
Type (Composite or Grab) | — G G G G G G G G G G G G c C
Ethylbenzene ug/kg | 2300 360 | 2100 510 | BDL| BOL| 1500 2200| 64000 | 14000 . NA| B0L| BOL | 3E+07
Toluene ug/kg 480 220 BOL| BOL| 690| BOL| 720 380 430 620 . NA| B0L[ BDL [ 56407
Xylenes uglkg | 1600 | 4200 | 10000 | 3500 | 19000 26 | 6200 | 190000 | 470000 | 100000 |1900000 NA| BDL 56 | SE+08
Chiorobenzene ug/kg 710 900 610 B0OL| 760] BOL| 1800 130 300 | BOL . NA|T B0OL| BDL | 56+06
1,3-Dichiorobenzene ug/kg | BOL|  BDL BOL| BOL| BOL| BOL| BOL| ®©OL| ®8bL| eoL . NA| BDL| BDL
1.4-Dichlorobenzene ug/kg | 3200 | 3800 BOL| BOL| BOL| BOL| 3600] ®©DL| BDL| EoL . NA| ®B0L| BOL |250000
4,4'-DDD ug/kg 0 | £ 21000 [180000 * 151000 1 120000 | 92000] NA| BDL| BOL| 2500
Chiordane ugikg * 170000 v * 170000 : ~1470000] NA| BOL| 8DL| 470
2-Methyinaphthalene uglkg : . . . . . : . 41000 . NA| eoL| 8oL
bis(2-Ethylhexyl) phthalate | ug/kg : . . . . . . . : . NA| BDL| 76000 | 43000
Chilorpyrifos ughkg | BDL BOL| BOL| BODL BOL| 1300 NA] NA NA |780000
Demeton-O ug/kg 62 BOL | BDL 220 490] 1500 NA| NA NA | 10000
Demeton-S ug/kg 200 BOL| BOL 230 1100 210 NA| NA NA | 10000
Ethoprop ug/kg | BDL BDL| B0L| 8DL BOL 23 NA| NA NA
Naled ug/kg | BOL BOL | BOL| BDL BOL 680 NA| NA NA (520000
Phorate ug/kg |  BDL BOL| BDL| BOL 28 58 NA|  NA NA
Arsenic mg/kg|  BOL BoL| BOL}] 1.2 BoL| eoL} 34} 13| BOL| 035
Chromium mg/kg 6.7 6.1 36 2.9 2.7 13 NA 1.4 | 8700
Zinc mg/kg 16 BOL | BOL 13 7.8 74 NA BOL | 52000

BDL = below detectable limits
NA = not analyzed

* = detection limit elevated due to matrix interference

Brown and Caldwell Consultants
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Table A-3. Chevron Orlando Site Assessment
Rail Spur Area Soil Sample Analytical Results

September, 1990

Samole Number Cleanup
Parameter Units 8§B-01 S§B-02 SB-04A SB-048 SB-05A SB-05B $B-06 SB-07 SB-08 SB-35 Goals
Depth Ft. 0-0.5| 0-05 0-0.5 1.5-2 0-0.5 1.5-2| 0-0.5} 0-0.5| 0-0.5| 0-0.5
Type (Composite or Grab) | — G G G G G G G G G G
Ethylbenzene ug/kg BOL BOL 7.7 1500 BOL BOL BOL BDOL BOL BOL | 3E+06
Xylenes uglkg BOL | 57000 7.7 1100 BDL BDL BOL BOL BDL BOL | 4E+06
Chilorobenzene ug/kg BOL 1400 8DL 580 B8DL BDL 8DL BDL BOL BDL | 32000
1,2-Dichlorobenzene ug/kg BOL | 12000 570 970 BOL B8DL 8DL BOL BOL BDL 1880000
1,3-Dichiorobenzene ug/kg BDL 840 120 140 BDOL BDL BOL B8DL BOL BOL
1,4-Dichlorobenzene ug/kg BDL | 28000 1500 2800 BOL 380 BOL BDL BDL BDL {250000
bis(2-Ethylhexyf)phthalate | ug/kg | BOL| 610 . . . 350 . . *| BoL | 43000
[gamma-BHC . . BDL . . ] BoL| 470
delta-BHC ° . BDL . BOL
beta~-BHC * * BOL ¢ BDL 3400
alpha—BHC . . BOL “1 8oL 96
Heptachior BOL * - . BDL 130
Aldrin BOL * * * 36
Dieldrin BDL * * * 38
4.4'-DDE 8DL |3 ] BDL{ 1800
4,4'-DDD BOL § * BOL | 2500
4,4'-DDT 8DL g ¢ BOL | 18000
Chiordane BDL 100 1430001 470
Ethion BOL BDL BDL BDL BOL [130000
Arsenic : BOL BOL 0.33
Chromium 6.4 1.5 52
Zinc 58 8.1 | 52000

BDL = below detectable limits

* = detection limit elevated due to matrix interference

Brown and Caldwell Consuitants
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Table A—4. Chevron Orlando Site Assessment

Groundwater Sample Analytical Results
September, 1990

Waell idantiication

Parameter Units MW-A MW-D MW-E MW-F MW-G MW-H MW-| MW-J MW-K MW-L MW-M MW-N MW-0O MW-P
Screen Interval FL.BLS] 7-17 | 7-17| 7-17}22-32 | 23-33 | 7-17| 7-17 | 7-17 |23-33 | 7-17 | 12-22| 7-17 | 7-17 [12-22
pH units 5.83 642 | 578 | 558 5.76 7.69)| 6.08} 7.03 54| 6.99 6.15 6.12 5.52| 4.99
Conductivity umohs 195 140 | 485] 150 260 | 2600 130) 1750 ] 260} 1650 850 190 330 185
Temperature Celsiug| 29.2 26.3| 28.3] 26.6 26.6 278 | 27.7| 27.3| 26.2| 26.3 27.8 271 26.9 27
Benzene ug/ BDL BDL | BOL | BDL BOL ki | BOL k:462| BOL | BDL BOL BOL BDL | BDL
Toluene ug/ BDL BOL | 8DL | BOL 8DL B8OL 88| BOL| BDL BDL BDL BDOL | BOL
Xylene ug/l BDL BDL | 2500 15 920 730 | 750 89 | 5500 BOL BDL 420 | BOL
Ethylbenzene _ug/ BDL BDL | BDL 5.7 180 350 ) 140 39| 930 BDL 1.5 BDL | BDL
Chilorobenzene ugh BDOL BOL| BDL| 5.1 BOL BDL | BDL BOL 2.7 BDL| BDL
Chioroform ugh BOL BOL | BOL 2.8 BOL BDL | BOL 8DL BOL BOL | BDL
1,4-Dichlorobenzene | ug/l BDL BOL | BDL | BDL BOL BOL 49 BDL 1.5 80L | BDL
1,1-Dichioroethane ug/t BDOL BOL | BOL 1.2 BOL BDL | BDL B80OL BDL BDOL | BDL
1,2-Dichloroethane ugh BOL BDL | BDL| BDL BDL BDOL | BDL BOL BDL BDL | BDL
1,1-Dichloroethene ug/t BOL BOL | BOL 1.8 BOL |.: 48 BOL | BDL BDL BDL BOL | BDL
Methylene Chioride ug/l BOL BOL | BDL | BOL B80OL 290 BOL | BOL BDL BOL BDL | BDL
1,1.2-Trichloroethane | ug/ BOL BOL | BDL| BDL BDOL 220 BOL | BOL BDL BOL BOL | BOL
Aldrin ug/t BOL | 0.014 * * * * * * * 1.7 BOL * BDL 13
a-BHC ug/t 80OL BOL * 5.1 0.37 2.4 * 15 * 2.1 0.027 3.6 21 4.5
b-BHC ugl BOL BOL | 0.88 2.1 0.14 7.7} 0.36 7.1 * 1.4 | 0.096 2.9 52 22
d-BHC ught BOL BOL * 4.2 0.29 ] 0.23 1 * * 0.02 5.8 21 5.9

BHC ug/ BOL BOL ] 0.44 0.18 1.7 * k * | 0.67] 0.044 0.82 1721 1.5
4,4'-DDD ug/l BOL B8DL * * * 2.6 * * * * *
Dieldrin ug/ BOL BDL ‘i 0.67 . * * ‘| 0.07 * * *
Endrin ug/l BDL BOL * * * * * * * | 0.021 * * *
Endosulfan | ug/l BDL 8DL *] 0.15 0.3 . * * . . . . . -*
Heptachior ug/l BOL BDL | 0.26 * * * * * * * 0.13 * *
Naphthalene ug/ B0OL BDL 26 | BOL B0OL BDL| BOLj BOL{ BDL| BOL BOL BDL BDL | BDL
Isopherone ug/t BOL BOL | BOL | BOL 80L 56 | 8OL 44 { BDL 56 BOL BOL B0OL | BOL
2,4-Dimethyiphenol ug/l BDL BDL | BOL | BDL BOL BDL| BDL| BDL | BDL | BDL BDL BOL BOL | B8DL
Phenol ugit BOL BOL | BDL | BOL BDOL 46 | BOL | BDL | BDL 46 B0OL BDOL BDOL | 8DOL

Brown and Caldwell Consultants
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Table A-4. Chevron Orlando Site Assessment
Groundwater Sample Analytical Results (Continued)

September, 1990
Well kiagmification

Parameter Units MW-A MW-D MW-E MW-F MW-G MW-H MW-| MW-J MW-K MW-L MW-M MW-N MW-0 MwW-p
Demeton-O ugh BOL BOL 25| BDL BDL 130 | BDL 48 | BDL 21 BDL BDL 1.1 | 80L
Ethyl Parathion ugh BDL BOL | BDL | BDL BDL BOL | BDL| BDOL{ BOL| BOL BDOL B0L BOL| 110
Methyl Parathion ugh BDL BDL| BOL | BOL BOL BOL | BOL| BOL{ BOL| BDL BDL BOL BOL | 0.16
Arsenic mgh B8DL BDOL| BDL| BDL 8D 0.03 | BOL |0.025| BDL 0082 BOL B80L BOL { 8BDL
Chromium m gy 0.011 | 0.015] BOL L:-0,17{ 0.011] BOL |0.031 | BDL | 0.038 BDL BDL BDL [0.059
Zing mg/l 0.054 | 0.035[0.026 | 8DL| 0.02 BOL | BOL [0.041]0.024 [ BDL| 0.027]| 0.042] 0.044 [ 0.053
BOL = below detectable limits

NA = not analyzed

* = detection limit elevated due to matrix interference

Brown and Caldwell Consultants
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SOIL BORING CONSTRUCTION LOG
PROJECT:__ (houvon Orlando DATE:  (, -|&
CODE: S PT-2 TIME: ) 300
METHOD: ggf.-{- Spoon LOGGER: |.. MOrHS-Qy\.
DEPTH FORMATION BLOWS
INTERVAL DESCRIPTION PER G IN. COMMENTS
o-2 bark bean 5a,ndy 76/ sor/
Ben
7-d 7% sand Damp
4_(0 as above sSa 7(7//22 7%/
-8 as above wet at 7
£-9' Ban 4 sand
¥-/0 , .
Q-10" G rey c/ayey sand s A FF

Brown and Caldwell Consultants
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SOIL BORING CONSTRUCTION LOG

PROVECT: (hovom Olan oo DATE: & -/F
CODE: SpT -3 TIME: /<00
METHOD: __ S5/, 4 spoon LOGGER: //cx
DEPTH FORMATION ~ BLOWS
INTERVAL DESCRIPTION PER 6 IN. COMMENTS

0-2 | vdkbren sandy 7op so//
[o:—yanzb /oab'nf )

2-¢f /- gybrn ’!7 sand da mp
3 7‘4,1 1()7 Sarnd 5«7‘0/27‘(4
A .
Z//I gm—dk hrn 79 _9/)}/56(/}40/ Ldé/
(- 5 Ben - vdk ben sl sand et
770 as aborve

Brown and Caldwell Consultants
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SOIL BORING CONSTRUCTION LOG
PROJECT: (S ouron  Orlancle DATE: $-/8
CODE: SPT - £ TIME: /430
METHOD: _ S,/ # spoon LOGGER:  //s5a
DEPTH FORMATION BLOWS
INTERVAL DESCRIPTION PER 6 IN. COMMENTS
o-2 5/’01&)/) 0,—74,7 'l ﬁ/a 501‘/
Tasn - /%yy bren f/ s/ Clayey
2-4 Sard Aam(?
Lt gyben -ban sand
Yl | [ef clagey) 7 Satvrased
‘s gyban -ban #} s thy sand et
g-0| A above

Brown and Caldwell Consuitants
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SOIL BORING CONSTRUCTION LOG
PROJECT: (Ahuvren O-lando DATE: 4 /8
CODE: S,4 -5 TIME: /S00
METHOD: _ . S)// ¥ soopn LOGGER:  /L/sa
DEPTH FORMATION BLOWS
INTERVAL DESCRIPTION PER 6 IN. COMMENTS
0-2 Aen Sdndy 76/ sos/
7 sand
2-+ o ﬂ7 a/a mg
/2 101 Gy ban é Sand
#-¢
/lin oLk brn 1% Sand -507‘0/27%6/
- £
6 vdk ban sand et

AR
& -/0
‘?'/D/ &fey 5¢ndy c/a)/

Brown and Caldwell Consuitants




2 4 0083

SOIL BORING CONSTRUCTION LOG

PROVECT:_(hyvron Orlan oo DATE: 6/

CODE: \Sr',,.,é_ A TIME: /S 30

METHOD: _ S$p/i £ sppom LOGGER: £ - Mo 2rssen
DEPTH FORMATION ' BLOWS

INTERVAL DESCRIPTION PER 6 IN. COMMENTS

oO-2 )K brn '76/7 SU(/

gof | Gyrsh Fan # saud a2y
Ja,?/vm/fé(
¢’é qyém 4 6( P&sf' odor.
l-p +an - 147 é sand wet ar 27
odeor
Ren saud
£-/0 oder

Q10" tan-gy Stlayeysend

Brown and Caldwell Consultants



SOIL BORING CONSTRUCTION LOG
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PROJECT:  (hs oo Orlande DATE: 6-/7
CODE: &f, 7 TIME: /600
METHOD: LOGGER: £ Aforrssori
DEPTH FORMATION BLOWS
INTERVAL DESCRIPTION PER 6 IN. COMMENTS
o-2 >t ban SM&// f?a&-t/
2. o B é Sand
St b ra 7% SauA SaFyra 745/
7 odoz
et
¢. g | Drcben ,% Sand :
SHhght o dore
¢ | AS/7bove sobre

Brown and Caldwell Consultants
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SOIL BORING CONSTRUCTION LOG
PROJECT:  Yhovrorn Or/ando DATE: 4t -/3
CODE: SP7T- 8 TIME: /555
METHOD: __ S,/ 7 Spoon LOGGER: / . AlodRs50p
DEPTH FORMATION BLOWS
INTERVAL DESCRIPTION PER 6 IN. COMMENTS
O-2 | BIKk swady Hp s8¢/
Z2-3" Tan 79 szad
2.4
2y Beu 4 sand
/-5 Tan # gy rotfed £ sand
¥ #r clay S S/ sarard
S-b! Jk bren S:/)?Smﬂ(
€8 | Du brn 5/‘/,? sand 7 wet"
By — volkSan 5)/7;/ sand
£-/0

Brown and Caldwell Consultants
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SOIL BORING CONSTRUCTION LOG

PROJECT:  hui/ron o,-/undo DATE: 6-/13

CODE: Lot - 2 TIME: [24S

METHOD: Srﬂ/, # _%000 Vs LOGGER: <. A/ f//So;’I
DEPTH FORMATION BLOWS

INTERVAL DESCRIPTION PER6 IN. COMMENTS

O-2 Len Séwd/ 7ép set/

2. Taun — /Fbrzu és:u«t/

Y oS Tan 9&&”4(
#5-¢ P bn £y sand wet a7 S’

VLE bent s‘/-/é/_suz(
3" dk ban gy o e déll’e/.;(a«/

8-/0 | vt baer Sand » HFax

Sand, +/r day

Brown and Caldwell Consultants



2 4 0087
SOIL BORING CONSTRUCTION LOG
PROJECT:  (hevron Orfando DATE: &./3
CODE: Sot - /0 TIME: //00
METHOD: __S,/. 4 Spoon LOGGER: < Mloxxsson
DEPTH FORMATION BLOWS
INTERVAL DESCRIPTION PER 6 IN. COMMENTS
6/( _SW/ 7"5,0 sor/
0-2 [oryan/é/ looking )
Tamw 7% sand awHed oY
2.4 orange Crron Srarrieo ') szsd|
13.5-«¢ 7 Bes sand
S-55 " LM sund motled «f
1,{_& whn@«/_&ﬂ&“/& S5 dd.&uf?
S.Sb  Tan Fy sand
G -7 "' Dkgy-blk smotted wofFam
-7 7 -/cy Sand Saterared
7-8 Dk Qubes ‘Muog Ssard
g-/0 b/( ban /'uuaéy’ 7% Sand wet

Brown and Caldwell Consuitants




2 4 0088
SOIL BORING CONSTRUCTION LOG
PROJECT: o v/rom Oeiaric DATE: &-/3
CODE: St -y TIME: /30
DEPTH FORMATION BLOWS
INTERVAL DESCRIPTION PER 6 IN. COMMENTS
>/< bun -b/k Smd'/
0-z 50/./
S jé:hé)ﬁéd.ﬂf
L Sk beu 4% Ssaud
2.y
20" Aun vhy 15 sund
A" bk orgarnc »£7 5uw// so./
5/'& /6”7/1“ 1/7?—7? Sand CZAM
L BN Sif7¥ SAD
L p | ke sty sand we/ a7 7'
‘ <
770 v Jk red bes S///}/ sad

Brown and Caldwell Consultants




2 4 0089

SOIL BORING CONSTRUCTION LOG

PROJECT: /fiosircwm O /auds DATE: ¢ -/3

CODE: Spt /2 TIME: /ASLS

METHOD: _S// ‘ % SpL00N LOGGER: LMoeey 5—04
DEPTH FORMATION BLOWS

INTERVAL DESCRIPTION PER 6 IN. COMMENTS

0. | Bk saud, 7o SO/

aa gy 1/7% A9 Sawd
2- grades 7o Br s 74.944/

Tau- ok b ﬂy Saud O/W
Y-C
0! Taq saud
6-8 7 wetat
/8" vk ben #g saud 6.5

g-/0 dikbro *@ sazud

Brown and Caldwell Consultants



2 4 0090
SOIL BORING CONSTRUCTION LOG
PROJECT:  (Acvron Orlarde DATE: 6 -/3
CODE: S A -3 TIME: / 300
METHOD: _S,/.7 52007 LOGGER: /. A/0/tk/ S047
DEPTH FORMATION BLOWS
INTERVAL DESCRIPTION PER 6 IN. COMMENTS
V7 7[’7 5@4’/ 76/‘50"/
0-2 Wfocc. whik /s pebeles
2-3"'"Tan-gy rwted 7? Sand
2. ,7/ > Py C/ay
3-4/" Brr 45 sand
-5 Thu gy wwtedd 5 saud
Sl | S5-S8° Tan- ban sy saud asp o,
S8-¢' -Jkbrn saud 5.4
La - Fo sawd srne gy M ,
DK beu Mucky ‘Samed
& -/0

ZK breu é‘ seud

Brown and Caldwell Consuitants




2 4 0091
SOIL BORING CONSTRUCTION LOG
PROJECT: (heirop Orlande DATE: 6-/3,
CODE: S A TIME: /I30
METHOD: 5'//1 # Jpoo LOGGER: £ . Aorx/son
DEPTH FORMATION BLOWS
INTERVAL DESCRIPTION PER 6 IN. COMMENTS
o-2 DL ban 45%4’/ 76/5’01/
2-2,5 K saudy soi/ aywh
2 o /s g5
T s-# Tan yetted wiy 4 <L
PG Tan #4 s wscl uF S/
Y- | Lof?
/5 DK sea 14’7 saud
‘- 20% &Zecoverny )Lf/
DK breu - Fau § Saud
DK ban Sawd o 2 G
§-r0 A/E?'—a,/ )

9,510 Tau 4y sauX

Brown and Caldwell Consultants




2 4 0092
SOIL BORING CONSTRUCTION LOG
prOJECT: Checron OFlando DATE: & /3
CODE: Spf /5 TIME: /S o0
MeETHOD: S/, 7 Spoont Logger: <. Morr i son
DEPTH FORMATION BLOWS
INTERVAL DESCRIPTION PER6 IN. COMMENTS
o> dy top
Tau o gy soHleS Stror ¢
2- S rese/
# % sk OC/O/Z./
&' Gy - Faun clayey sand
4'é . 7)’ “y / Q/éum p
6 Al baa &/fj/ Sawd
£ Jtban -Fam Hayey Sungd et ot 7’

6-J

1 78" Dk brn sand, ﬁ—o/ny [mouéy)

£-/0

Dk bren ,./7 c/ayoy sned

Brown and Caldwell Consultants



SOIL BORING CONSTRUCTION LOG

(Accron Or/auc

2 4

0093

&-/7

PROJECT: DATE:
cooe: S A - /b TIME: /B30
74
METHOD: S,/ # Sempe LoGGER: £ -UoRr/Sos)
DEPTH FORMATION BLOWS
INTERVAL DESCRIPTION PER 6 IN. COMMENTS
Aiphalt — <7
.o |67 Tan Ay sand |
/4" ses _S‘cuw/ly ﬁpw//
h - o
2.9 7 7 Sawd odo
Beu 4y sand Arted
- Sa7vrz
Y-6 S Qy5M7§§dAﬂ{ palore
‘- bkéar 5/74/ sawd wet
SIROrYG odort
Dkbea < 1y Sawed
£-/0 ;/-ranﬁ odort

Brown and Caldwell Consultants




2 4 0094

SOIL BORING CONSTRUCTION LOG

PROVECT: (Aecron O Jande paTE G -/7

CODE: 5'p £ /7 TIME: /%00

METHOD: jlﬁ/‘ / Sonp) LOGGER: /. /Woé/c‘/.sén
DEPTH FORMATION : BLOWS

INTERVAL DESCRIPTION PER 6 IN. COMMENTS

0.2 6}/5/6(/1 Scuw{/fga&!)//

DK brur v Hau puptted

2 - %swg/ Sz

Bes - vk ban 79 s;/é/sm SaAares
¥-C oo r2
G- F s ’? ﬁ/& sasdd 5a,%ura oA
f— JO A5 CcéOVi “'/ef

Brown and Caidwell Consultants



SOIL BORING CONSTRUCTION LOG 2 4 0095
PROJECT: [ Jiovion O fawdo DATE: 24
CODE: 5,,0 Py 4 TIME: OS5
METHOD: _$/c 7 57001 LogGer: £ . Aloresson
DEPTH FORMATION BLOWS
INTERVAL DESCRIPTION PERB IN. COMMENTS
0-2 | BIK saudy top socf
B Saud
2- ? O P
¥-C #/4, sé ;Z/‘ o dore
w i
6-J A / ~ s/ odbrz
7 G Sk by 4!&«0( w e
e odor

(0 gy £ saed

Brown and Caldwell Consultants




2 4 0096

SOIL BORING CONSTRUCTION LOG

PROVECT:  /Asurmr (rlawdde DATE: /4
CODE: o7-/9 (42) TIME: 0995
METHOD: ____Y/, / _Spoon LOGGER: /. A st i) sor)
DEPTH FORMATION BLOWS
INTERVAL DESCRIPTION PER 6 IN. COMMENTS
D bren Saudy op s01/
0.2 v
/*Gy - 72u 7? saud
2-¢
g( | 1o 4y Saud st
.
=
A As Abo ve A
£-/0 oS above wet

Brown and Caldwell Consuitants



2 4 0097

SOIL BORING CONSTRUCTION LOG

PROJECT: (tevom O~ Jaeiclo DATE: G- /F

CODE: 5,,% %) TIME: 0830

METHOD: _égﬂ/r—;/ Spoon LOGGER: /. /1//04/6/5‘0/1
DEPTH FORMATION BLOWS

INTERVAL DESCRIPTION PER 6 IN. COMMENTS
0-2 Bl X JW/ 7@4 so./

9y S - by é satref

2L -<f Safvrearal
/7/-—@ 56“ ‘% SM/ 5474//67746/
‘- 9 bké/ZM 7? S/ /ﬁ/ saud w(//é

&-/0 As/Above

Brown and Caldweli Consultants




2 4 0098

SOIL BORING CONSTRUCTION LOG

PROJECT: (Aocror O-/p el DATE: ¢ -/¢

CODE: Sof -2/ TIME: 2£00

METHOD: S/, 7/ Sspoor LOGGER:  / /sn
DEPTH FORMATION BLOWS

INTERVAL DESCRIPTION PER 6 IN. COMMENTS

0-2 Some whi ke 454&.&(

Tan - e »é Sead

2o

Y-¢ Brn - LK e ’4 = SeHrared
wood 4@515/&#{ éfwl

G- & e

/O Vs reco very

g-/0 Beut wﬁy Sa,a.p(

Brown and Caldwell Consultants



SOIL BORING CONSTRUCTION LOG

2 4 0099

PROJECT:  Chevnorr O—~lawddo DATE: 4./ 7
CODE: Sp? - 24 TIME: /700
METHOD: _,(,:p// f SgooN LOGGER: /. /Lorr, SO‘I/)
DEPTH FORMATION BLOWS
INTERVAL DESCRIPTION PER 6 IN. COMMENTS
0-2 81k 7% 5ouw(y 7%%;/
Oreyssh Aau r? saud uAme Al
2-
vy /M—JI ben «454,«/ we,ﬁ
-5 | vaKk bea é s1 /% sauX A
F-/0 | gs/3bore we t

Brown and Caldwell Consultants




SOIL BORING CONSTRUCTION LOG

PROVECT: _ (Acirpirs [ Jomdo

2 4 01C0

DATE: G- /7

cobe: S,/ DS TIME: L 735
7 ' N
METHOD: \5;;// % S0 O LOGGER: /[ /SA
4 v
DEPTH FORMATION BLOWS
INTERVAL DESCRIPTION PER 6 IN. COMMENTS

Bk P 76 00/
oy g Sendy xp

5y Tau - b —é Sace L

Lovey

Y- B 5/./7 SawAd

Satnstd

-8 S//)ﬁ/JM_/

poet-

g-/0 J bau si/fj/ saund

Brown and Caldwell Consultants




2 4 0101

SOIL BORING CONSTRUCTION LOG

PROJECT: _ (iziirzoro Ol pido DATE: A4

CODE: St - 20 TIME: /000
METHOD: __ (/. '+ Sopor LOGGER: _ . /o ket 5017
4 Rt 4
DEPTH FORMATION : BLOWS
INTERVAL DESCRIPTION PER 6 IN. COMMENTS

0.2 | Bk Saudy top so./

sh A Sund
2. 77 4 (7/4,«14/)

3" Tan 4 SauA

20" Sk brn 4y 51‘/4/ Ssad suserated

Sl

Dl b fy s /4y sund

¢-7 wel”

P-/0 as above

Brown and Caldwell Consultants




2 1
SOIL BORING CONSTRUCTION LOG < 0102
PROJECT: Checrorm O~/aw oo DATE: &-/%
CODE: S,/ 437 TIME: /100
METHOD:  $u/, /. sp00m LOGGER: LM onn/si
DEPTH FORMATION BLOWS
INTERVAL DESCRIPTION PER 6 IN. COMMENTS
whs X CErncre bl - 3”7
O-2 | L&k ben 5% Ap sat/
T o S bro Ato#led
2-¢ 6’ Saud c/mp
/L,' (;'1,47. (,/a.,ye/y Sawud
T N Dk ba é 5,'/7 Seeced saforarted
. oo re_
(-5 |ty sty sand et
oIk brut w@ Band aco#fed
& -/O “)//kfy C/a,y¢y SMﬂ/ OJO/L/

Brown and Caldwell Consultants




2 4 0103
SOIL BORING CONSTRUCTION LOG
PROJECT:  (Ase/ron Onlawds DATE: -7
CODE: ot 28 TIME: 7/ 30
METHOD: _ga/, 4 S0 0N LOGGER: /. /Wa/aﬂ/sém
DEPTH FORMATION BLOWS
INTERVAL DESCRIPTION PER 6 IN. COMMENTS
0.2 L7 ban »l; savd
2. JEbru ~ o[k bra —é.s:ucd S
ShHon g odon_
Sk ben /;9 s//é/ Sand odor?.
6/’ & S af{/ra ;40/
odoq_
- & vk b 79 sand we
oo

g-/0 aAs abore

Brown and Caldwell Consultants




2 4 0104
SOIL BORING CONSTRUCTION LOG
provEcT: (e v Orlauds DATE: GC-/7
CODE: _S'p% - 24 TIME: JEO0
METHOD: __ S/ Spoon LOGGER: L. Mokkrson
DEPTH FORMATION BLOWS
INTERVAL DESCRIPTION PER 6 IN. COMMENTS
74Sp/La,/‘/L
O e BIK Scu/tdl ﬁp 50/7
. /2//71“"_9}, %SM peet odbr
J2 ! DL bR Fo Saudd Do/
vo |72 " fpgybra »9 sand PO A
/2% Lk bau S////é)nwc/ Y
. wet 77
6-F v JSH bn fl/ﬁ/ sead
oror
2-/0 AS A,éo/e, 574"0/?7 odorR

Brown and Caldwell Consultants



2 4 0105
SOIL BORING CONSTRUCTION LOG
PROJECT: Y, 11re0r7 Or/aw o DATE: ¢ -/3
CODE: St - 30 TIME: /000
METHOD: (%// / S200 M LOGGER: /. Mo/c‘/z‘/;ém
DEPTH FORMATION BLOWS
INTERVAL DESCRIPTION PER 6 IN. COMMENTS
>
: Xy /ene cdere.
o-2 VoY« Orgaunc é scd 4 <
S-S5 Gy saud neotfed w bk satrakd
A ws 3557
/S (o Stu -Sbra Ay cnd
37/ sead wel at 7'
‘(-8 77 7% $hong odore
21" bra-vak beafe !;/f’j/.swcl
g-/0 6/041 QM PL/?U/CUM
Shece

95 10" Tau 4 scced

+

Brown and Caldwell Consultants




2 4 0106
SOIL BORING CONSTRUCTION LOG .
PROJECT: Checiorr O faticto DATE: ¢ -/3
CODE: Sg 7->/ TIME: /030
METHOD: fo/, 7 Spoor LOGGER: /. eriressom
DEPTH FORMATION BLOWS
INTERVAL DESCRIPTION PER 6 IN. COMMENTS
B 1o saad = Aot
o-2 SAE_ c Shon )
JS rock fra 7nv.u~/3 7 eTer
2-2.5 olkban v% sund
2-9 2.5 - Sau-/fbra 19 sund
g YYD AU oS u/y/,ﬁu,/ PR
SS - Lk bey Saud s’
auv.ﬂ/ M/ ’
6- & ok b ’9 " , et 7
orgaric Mok
Sk brnu Sxwd - mock’
£-/0

Brown and Caldwell Consultants




. 2 4 0107
SOIL BORING CONSTRUCTION LOG
PROVECT:  (hevror Or/auclo DATE: G+/3
CODE: SoF - 32 TIME: 0LO0
METHOD: _ So/ / Sovon LOGGER: L Moresson
DEPTH FORMATION BLOWS
INTERVAL DESCRIPTION PER6 IN. COMMENTS
0.2 6/& 757 &ﬂlidy ¥OF S/
2-2,5 blk-gy ‘% saud
2-9
25-4 gy-Han fy sand
Y- 6 T an -c/k—m c/a,ye«./ Sa.«.p(/ O/[‘/‘”“p s/
L7 R —vdk ’é/LIA < /ﬁ/ saud oAl
(orgeric ‘weck’)
vlkbra 5.7 scmd/
£-/0 4 we?

Brown and Caldwell Consultants




2 4 0108
SOIL BORING CONSTRUCTION LOG
PROJECT: (Avr o Orlande DATE: & -/2
CODE: Spf - 33 TIME: /7 30
METHOD: ___So/. 7/ Jeoon LOGGER: /. Aforr/sor)
DEPTH ' FORMATION BLOWS
INTERVAL DESCRIPTION PER 6 IN. COMMENTS
o-2 éy bn -'[7 swdd
Samoo -g 7—//5/&«\-
2 -4 oCe. /s pebbl/e
2-< ﬁaw/:/u/q sed
- //é@u V/ -1[)7 5444(
é-7 /%7/ e 4 saud
c-F wer A7 7'
7-§ vOKSAN Sauc] H C/a./
S-/0 | vk ban ;4 fu// A s, et

Brown and Caldwell Consultants




2 4 0109
SOIL BORING CONSTRUCTION LOG
PROJECT: (Aewror Or/aucls DATE: 6-)2
CODE: Cf -3 TIME: /e 30
[4
METHOD: Lt Soopr] LOGGER: /[ Alonsy s
DEPTH FORMATION BLOWS
INTERVAL DESCRIPTION PER 6 IN. COMMENTS
0-2 ‘/>/(/9y-é//< 1/1[7 saed
2-2.5 whgy-bix #5 sand
2-
25 Tan-oh Ly saud
Vel
Dk brr —ydk brza AG sax
7-¢ sme S 1 7 ¢ wet a7 S’
-8 ala
Pk bru snud] 43
£-/0

‘ akya,mc: ’

Brown and Caldwell Consultants




SOIL BORING CONSTRUCTION LOG

2 4 0110

PROJECT: ("4 sunvnr Otanclo DATE: L-/2

CODE: SPT- 33 TIME: /70

METHOD: éﬂﬂ / spoon WGGER: /. Mok ksson
DEPTH FORMATION BLOWS

INTERVAL DESCRIPTION PER & IN. COMMENTS

O- 2. Gy—ém V/y—ﬁ SM

Z-3 JK baun 1/1? saud
G- Hau - ben /ﬁ Sau

vk b ‘orgauio’ Sand
7-6 Srae C/ay/ oce LS pebb/c

J-8 vt bau /Ls«,u.c/

4—7 "'/"7%44 ;% 5‘%‘;’ ua#/ecﬁb&ﬂ

e 47 7!

Brown and Caldwell Consuitants




2 4 0111

SOIL BORING CONSTRUCTION LOG

PROJECT: (s s Otace o DATE: ¢-/ 3

CODE: <7 - 30 TIME: 0500
r
METHOD: /4 o LOGGER: L AMors;suj
<§L ’ 1
DEPTH FORMATION : BLOWS
INTERVAL DESCRIPTION PER 6 IN. COMMENTS
Bk 7% saud
O-2

2-2 Taau ~§ sawd

2
S-¥ é/éa« 74 Seuo!
Y-45 LIk /u/t wotled suu Ll Smm/f_&/
S ~(, ¢ IS peb /s </
45 ben-dtben 4 Suan ol
bbnn - t/o/»énﬂc/c'/{/b brea et 7'

-0 vl buun v? saumnc!

Brown and Caldwell Consultants



Z 4 07112
SOIL BORING CONSTRUCTION LOG
provect: /" Aouron (Qr/a,«o/o DATE: (- /3
CODE: S 37 TIME: NGSO
METHOD: LOGGER: [, Mokr/son
DEPTH FORMATION BLOWS
INTERVAL DESCRIPTION PER 6 IN. COMMENTS
o0-2. ;
B/« orgadc 7% sead 710 & com
b 4 Sauw/
2.9 | I odon
¥-6 saAwatd S
L—p vol k brn S')’j/ ;% saud we# 7'

26 as above

Brown and Caldwell Consultants




2 4 0113
SOIL BORING CONSTRUCTION LOG
PROJECT:  (Aewron  Ocfando DATE: G-/
CODE: Sot 38 TIME: / 300
METHOD: LOGGER: L/jé
DEPTH FORMATION BLOWS
INTERVAL DESCRIPTION PER 6 IN. COMMENTS
Asphalt
0-2 éyéu 4 sead
>/C bin 7‘} Saws
2’4 72,“'7‘}/‘/1/4 -4 J‘Wc/
/
‘/"é © ( Jau 7/ V% SMC/ Ja?é/ra 740/ 5/
Db 7@ J[wa(
0" Gy -Fru ’? saus/ et 77
é" f . J
DK bau £y £9 st
g /0 A/ A

Brown and Caldwell Consulitants




2 4 0114

SOIL BORING CONSTRUCTION LOG

PROJECT: &,, o) S sicler DATE: -/ 3
CODE: St - 39 TIME: Y1725,
METHOD: LOGGER: /. Aok 21500
DEPTH FORMATION ~ BLOWS
INTERVAL DESCRIPTION PER 6 IN. COMMENTS
o-2 5/‘6 0/”7&/41 /'C/ SMO/ f/mn7 o:/oQ
BL/L 7 Q/ '
2o L Sae %
v T Sauc/ oo
éij G/ayey <-¢ s/ we-
_ v wed~
4oy T ~bren ;§ a/aye/ Sa
ocbre.

B Lk b 2en 4 Sl

odore
MMCJ M/yy CAI/¢/ 5444.0/

£-/0

Brown and Caldwell Consultants



2 4 0115

SOIL BORING CONSTRUCTION LOG

PROVECT:  (hoirmmn (O-Jaunclo DATE: i

CODE: A - <A TIME: YA A
(4
METHOD: LOGGER: 2. /Afprstssom
DEPTH FORMATION : BLOWS
INTERVAL DESCRIPTION PER 6 IN. COMMENTS
2" (rncrete

O- 2 Al k ‘% 5«44017 74// &v—t//

2y Shgy Lhbey £ s

wlocC, wih Sand (‘/a,/u/o
710 &Ca‘afcﬂ, -
ol y ceempr

(-7 Vdkbaen s,'/f/v Sau

e-& 7-59 Drfw-gyhra 45@«/ wef

£-/0 oS abae

Brown and Caldwell Consultants



2 4 C176

SOIL BORING CONSTRUCTION LOG

PROJECT: __/ Yi/0sr 00 Dt auaclo DATE: _ (-/7

CODE: #gp /£ 4L/ TIME: ¥ 3

METHOD: LOGGER: L./ Ssriry _50"}1
DEPTH FORMATION BLOWS

INTERVAL DESCRIPTION PER 6 IN. COMMENTS

o-2 | PIKSG seudy Ap sl

2- 7/ I/c//( bitn J'/\/é/ SMQ/

Lwek
Y- A/ ed
-7 BRN 31 17% v swa! e
P- gy | LFbtn ~SK baa 4‘7 Saud | ot

Brown and Caldwell Consultants




SOIL BORING CONSTRUCTION LOG

2

0117

PROVECT: _ Yy 1rrrss L)t o, DATE  _ (-/7
CODE: Spt -2 TIME: /OO
METHOD: LOGGER: /. s e/ som
DEPTH FORMATION BLOWS
INTERVAL DESCRIPTION PER 6 IN. COMMENTS
0__2 g//« jMO/y 74/ gUz'/
¢ DK baa 6 s’
Z'ﬁ/ y'( 7 5“-""—0/ 0/
LGy ﬁ Saus/ A0
12" Lrn Sancs
po |17 4 w
127 S - brew 4 suwd/
Ltgy brn 15 Saud _s2”
l - i 4 79 we s
72 . S brea -é Savs/
F-/0| Tea -bza v§ sty Sawe!

Brown and Caldwell Consultants




2 4 0118
SOIL BORING CONSTRUCTION LOG
PROVECT: U, ror Orlinde DATE: &-/7
CODE: $of -2z 43 TIME: HEE /S30
METHOD: S p) SDO0A LOGGER: Ao Zz/m
DEPTH FORMATION BLOWS
INTERVAL DESCRIPTION PER 6 IN. COMMENTS
0-2 g/k 55(/4/(0/7 76/;» 50//
2-o | Tan 4 sand Larp
s Qyéw’-/?’th § Sant o/ Ja,/;
[ 3 Sk bra g/ﬁ/ seud .
S0 | a3 above

Brown and Caldwell Consultants




2 4 0119
SOIL BORING CONSTRUCTION LOG

PROVECT:  hirrons Orliet ol DATE: 414

CODE: é foofef TIME: /Lol

METHOD: woceer: /. Moesssom
DEPTH FORMATION . BLOWS

INTERVAL DESCRIPTION PER 6 IN. COMMENTS

0-2 8//(544404 76/0 &9—(:/

S kb ban r§ S’

2-o Bea 7§ sa “/"“‘“77

e v Sk bw 5 /Hy Sauc! <t

L5 vadkbey ;:/7)/ St =
+r c,/ay

20 brs s»/éf Saue]

Brown and Caldwell Consultants



2 4 0120
SOIL BORING CONSTRUCTION LOG
PROJECT: &wrvn Or'/a,uo/o DATE: c-/Y
CODE: <§:m/ . </S TIME: J 345
METHOD: LOGGER: Aot 24 S0P
DEPTH FORMATION BLOWS
INTERVAL DESCRIPTION PER 6 IN. COMMENTS
S Correreete
O-2 WK % S&Lan? 76,0 50’/
bK ban ﬁ Sauc!
2_ .
7 jo’ Ban saud | H~ si/t
L 4 saucd Schesde
A /
S
Asrbove.
6- & e~
Above
&-/0 s 80

G-10 Dk Gybn layey Stucd
7

Brown and Caldwell Consuitants




2 4 0121
SOIL BORING CONSTRUCTION LOG )
PROJECT:  (Jpuron DATE: 6 -/
CODE: !%/- A, TIME: /330
METHOD: LOGGER: £ Morrt/Sim
DEPTH FORMATION BLOWS
INTERVAL DESCRIPTION PER 6 IN. COMMENTS
2" Cneede
o-2 X
Bk ja,acJ/ fop So./
2k bay w/ bl ao Al
Set Ay 7[7 SuS
7 b,(éﬂlfl ~bry S /7‘:/ sauc! e

6- g 45 sbuve

$-/0 4 pbose

Brown and Caldwell Consuitants




2 4 0122
SOIL BORING CONSTRUCTION LOG

PROVECT:  (Ywiron Orlevicle DATE: 6-/

CODE: gyp - ST TIME: 0730

METHOD: LOGGER: ¢ . A0k R/Son
DEPTH FORMATION _ BLOWS

INTERVAL DESCRIPTION PER 6 IN. COMMENTS

0-2 | Bk 5'4,«47 Yoy sall

Reu, bk, Gy nattle S saad

2-4¢ ocder
vL S - b 4 caud gt Shect
Sa? a’f 355

cféb/bk é sawl

6-f

f’/() M/aéd‘l/‘tz

Brown and Caldwell Consultants



2 4 0123

SOIL BORING CONSTRUCTION LOG

PROVECT: (Ao inin Lt pado DATE: _ gt £-/3

CODE: S F - A TIME: =ZEZS- /700
METHOD: LOGGER: £ /honres fom
DEPTH FORMATION . BLOWS
INTERVAL DESCRIPTION PER 6 IN. COMMENTS
6-/2" of Comcacte
o-2 %'5

2/ blk orya/ttc; Jax«wﬁ/ socd
¢ _ b/ ;% Sauc’

2.
7 e Sru- ot 4 Saunc!
Y-l | San-ben £y sl seac! Sarep
/! - gy bk jcu.z{—/r—f/
(- 7 75 7 wel
/' lebra /% sau’
g-/0 A _4bovT

Brown and Caldwell Consulitants



2 0124
SOIL BORING CONSTRUCTION LOG
PROVECT: [ Yvi/huur Dr/ 4 DATE: &-/¢
CODE: ép% - 49 TIME: 0745
METHOD: LOGGER: /[ Mprr/scy,
DEPTH FORMATION BLOWS
INTERVAL DESCRIPTION PER 6 IN. COMMENTS
74 Corucnele SHAon Y
0-2 . €3 /7t e |
BIK Saudly Fop sal z
, amp ot 37
- auc!
2~ | bem ﬁ“ 7? odorz
- San S /7’1)747 odore
v | #Z /é N, et
wotted o/ rey clagey o/ shsss.
6~F AN Wd/ oclot
Sheee_
' <
£-/0 P baer @ 3 /6’ S s above

Brown and Caldwell Consultants



2 4 0125
SOIL BORING CONSTRUCTION LOG
PROJECT:  (hourom Oela o DATE: ¢-//
CODE: S0/ -50 TIME: 050 O
METHOD: LOGGER: SN onkss0
DEPTH FORMATION BLOWS

INTERVAL DESCRIPTION PER 6 IN. COMMENTS

/v ~

6 Concne 7E /)( i

0'2« 8//( ‘S‘Mré JOI/

or
Ptrofevet oo

2__(/ br(m - bt ‘f% _fa,a,a/ 0,)), /oo/ﬁw7
_ G/ as abac
-l | T A S et

é”f 5601 4 St /5/ San

Bre — o/h btar Sand/

A”/() /
C/ mc//‘
9—/0 S u ﬂ?éz Sul.o( g -~

Brown and Caldwell Consultants




2 4 0126
SOIL BORING CONSTRUCTION LOG )
pRoVECT: (Aeorom Orlando DATE: -1
CODE: Spt -5/ TIME: 09/5
METHOD: LOGGER: £ Uprr/soy
DEPTH FORMATION BLOWS
INTERVAL DESCRIPTION PER 6 IN. COMMENTS
6" CUNCrete
0-2 |Y" stban #‘7 Sust
Ly IR ban jMd/th’S.
2-¢ vd /cémé suwd
S

S-SS vk bren saud
v-e

sadyted,

b-9 | L Jebaw ~Hre {m;c/

Y5  Jffhea Fha A sand]
/

wet

-0 | vlbbrn - [Fénn 6 Saa

Brown and Caldwell Consuitants




SOIL BORING CONSTRUCTION LOG

PROJECT: &wm O/ oo

2

4 0127

DATE:
CODE: C t- 52 TIME: 1915
METHOD: LOGGER: / ,/lz/az/zmén

DEPTH FORMATION BLOWS
INTERVAL DESCRIPTION PER 6 IN. COMMENTS

o-2 J/X’J&ad/ 74)/0 So:/

2-<f volk ban ‘S/‘/é/ sau saAra#S

3 V4
4/ é A5 A/éa ve.
wet - S’/

Lo p | vedicbru - biK f,'/7
saet

£-/0 A5 /440/'5/

Brown and Caldwell Consuitants




2 0128
SOIL BORING CONSTRUCTION LOG
PROJECT: (Renon ﬂ,—/a,.,c/o DATE: 6-/¢
CODE %/ S 3 TIME: /Y 30
METHOD LOGGER:  Af 0l &/ S0k
DEPTH FORMATION BLOWS
INTERVAL DESCRIPTION PER 6 IN. COMMENTS
/£ Saud '
0.2 A £ Sau 7 76/7 stu./
DL by secend!
2 T bt suane QA/"Z)
hte — LI LA V%_f;
¥-¢ ” “r s,
KCM*&//CéLV\ )’1/ =4
l-7 ¢ wet
£- /0 A5 4o

Brown and Caldwell Consultants




2 4 0129

SOIL BORING CONSTRUCTION LOG

PROJECT: &.w/uﬂz Ode. d, DATE: G-1Y

CODE: C 4 S5 TIME: /000

METHOD: LOGGER: L AMorrrsSsm
DEPTH FORMATION » BLOWS

INTERVAL DESCRIPTION PER 6 IN. COMMENTS

0.2 | BK sundy Fop sacl

LK bRy é caunc’ we? S’
# ey

7-C

L-5 )Kéflmé&/ﬁ/&uw/

v kiR gy bln 4 o
£—/0 14 va;m

Brown and Caldwell Consultants



2 4 0130

SOIL BORING CONSTRUCTION LOG

PROJECT:  (Luinst LS rice oo DATE: & /Y

CODE: $PT-5< TIME: /o 30

METHOD: LOGGER: /Mot eisir,
DEPTH FORMATION . BLOWS

INTERVAL DESCRIPTION PER 6 IN. COMMENTS

0-2 | ik Scucc/j fop secl
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. =
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e
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Brown and Caldwell Consuitants



2 4 0131

SOIL BORING CONSTRUCTION LOG

PROJECT:  (Aionion OAawdo DATE: &-/Y

CODE: S/ -5 TIME: /00
METHOD: LOGGER: Mok nrsou

DEPTH FORMATION _ BLOWS
INTERVAL DESCRIPTION PER 6 IN. COMMENTS
-2 | 4k Szuw(a? Ay sacl

2o | S bnu seed Sa,

S/ ozt
_ Lo
C Sl b 7% S o
ra
6-3 b s abarf
g-/0|1 Vv £ bl "é Can! ‘ O//)/ /oa/(/)L)

Brown and Caldwell Consultants



2 4 0132

SOIL BORING CONSTRUCTION LOG
PROVECT:  Aoingn O~/ cw o DATE: C-/7

CODE: S, + 57 TIME: Jo-Y S

METHOD: LOGGER: Ao L /S5
DEPTH FORMATION . BLOWS

INTERVAL DESCRIPTION PER 6 IN. COMMENTS

0-2 | Blk 5zuué7%af sel
2-4 | tfan P @ saud

Y .¢ gw—;ﬂjb/wrvéSW W_s’
o g b A bt

é’J’ f7 . . Sa/%
7 et st
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Brown and Caldwell Consultants



2 4 0133

SOIL BORING CONSTRUCTION LOG

provecT: (Moot Onlacedr DATE: g - /)7

CODE: gg / -SE TIME: /200

METHOD: LoGGER: A/ k/ses
DEPTH FORMATION - BLOWS

INTERVAL DESCRIPTION PER 6 IN. COMMENTS

0-2. | Dbbru ‘ch? 7=

2-of %é&m«ﬂ(

Y | byban At b 2 Ao

6§ Vdéﬁyéﬂ%ﬁ Saud SwF.

F-10 | vdkbry %M wet

Brown and Caldwell Consultants



2 4 0134
SOIL BORING CONSTRUCTION LOG
PROJECT: dfa//w% YA DATE: & ~/7
CODE: ,% L -S5CG TME: /2 3D
METHOD: Locaer: ot s,
DEPTH FORMATION BLOWS
INTERVAL DESCRIPTION PER 6 IN. COMMENTS
0-2 | B «%wi«; o sact
2-o jy:fm{ 727 .c/dzy. ”~
’ st
Yop | GFEn S o sy Koeol
(-5 va b bau I? /%4? St At
At
£-/0 gy abro e Y oo

Brown and Caldwell Consultants




2 4 0135

SOIL BORING CONSTRUCTION LOG

PROJECT:  (Aiiin i1 On Ly Ase— DATE: & - /7

CODE: #7{ . TIME:  _ /25D

METHOD: LoGGER: A A0 S
DEPTH FORMATION , BLOWS

INTERVAL DESCRIPTION PER 6 IN. COMMENTS

N y
D-2 o u 0/La,aj b St

2o (9/5/(/14&7 swe

S0 b A?M

6-4 o Azcaw/7 W

ol vdt b ,;:,Zi/ Seeed

Brown and Caldwell Consultants



2 4 0136
SOIL BORING CONSTRUCTION LOG .
PROJECT: DATE: g - /7
CODE: J_;/» 4/ TIME: /2 30
METHOD: LocGer: Alottrion
DEPTH FORMATION BLOWS
INTERVAL DESCRIPTION PERGIN.|  COMMENTS
0-2 )K by, J% ;% socf
2 - By &7 3@@? sl
76| pau —oSb ban 47 Socce /{MP
¢-g | b sLE sa. sof.
o2 Ao abire_ v #
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2 4 0137

SOIL BORING CONSTRUCTION LOG

PROJECT: &4,(//{/074 Ly o Ao DATE: S -/ 7

CODE: Spt 62 TIME: /D00
METHOD: LOGGER: L /s A/ So 2
DEPTH FORMATION - BLOWS
INTERVAL DESCRIPTION PER 6 IN. COMMENTS
b g
o-2. | I 5 94 of
5 /5/77 ey At blel /
e SAA /
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7 é v food S/
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APPENDIX C
MOBILE LABORATORY ANALYSIS FROM

JUNE 1991 SAMPLING



ace

! NC ORPORATED

2 4 0139

THE ASSURANCE OF QuUALITY

Brown & Caldwell

5110 Eisenhower Boulevard
Suite 230

Tampa, FL 33634

Attn: Mr. Jim Linton
Chevron/Orlando
PACE Sample Number:

Date Collected:
Date Received:

REPORT OF LABORATORY ANALYSIS

Parameter Units
SUBCONTRACT ANALYSIS

INDIVIDUAL PARAMETERS

Total Organic Carbon mg/L
INORGANIC ANALYSIS

INDIVIDUAL PARAMETERS

Calcium ICP mg/L
Chloride mg/L
Hardness, Total mg/L
Iron ICP mg/L
Magnesium ICP mg/L
Manganese ICP mg/L
Nitrogen, Nitrate mg/L
Sodium ICP mg/L
Solids, Total mg/L
Solids, Total Dissolved mg/L
Sulfate mg/L
MDL Method Detection Limit

ND Not detected at or above the MDL.

¥*

Analyzed two days out-of-holding time.

July 05, 1991
PACE Project Number: 210611504

90 0093390 90 0093403 90 0093411

06/17/91 06/17/91 06/17/91
06/19/91 06/19/91 06/19/91

MDL  MW-L MW-J MW-N

1.0 200 130 46

0.2 15 14 18

1.0 170 86 16

1 18 2.6 38

0.3 8.9 8.8 2.5

0.02 2.7 3.3 2.8

0.05 ND ND ND

1.0 ND* ND* ND*

1 140 60 14

5 4900 7400 1700

5 1400 2400 340

5 49 14 17

Lab Certification: Florida Environmental: HRS #E84003; Florida SOWA: HRS #84125

5460 Beaumont Center Blvd.
Tampa, FL 33634

TEL: 013-884-8268

FAX: 813-8886382

Offices Serving: Minneapoks, Minnesota

Tamgpa, Florida

lowa City, lowa

San Francisco, California
Kansas City, Missouri
Los Angeles, California

Charlotte, North Carolina
Asheville, North Carolina
New York, New York
Pittsburgh, Pennsylvania
Denver, Colorado

An Equal Opportunity Employer



PACE, Inc. DRAFT REPORT

Brown and Caldwell
5110 Eisenhower Blvd.
Suite 230

Tampa, FL 33634

Attn : Ms. Susan Klinzing

RE: On-Site Analysis at the Chevron - Orlando Site
PACE Project Number: 910610.601

Date Collected: 6/13/91
Date Analyzed: 6/15/91
Sample Number: 10 700166.5
Run Number: 071
Sample Description: SPT-12-01
FIELD ANALYSIS

PESTICIDES Units MOL

g-Chlordane mg/kg 10 ND
a-Chlordane mg/kg 10 ND
4,4-DDD mg/kg 10 ND
4,4-00T mg/kg 10 ND

MDL = Method Detection Limit

2 4

6/13/91
6/15/91
10 700167.3
073
SPT-12-02

66656

0140

6/22/91

6/13/91
6/13/91
10 700121.5

P

006

6666

(page1)



PACE, Inc.

Brown and Caldwell

5110 Eisenhower Bivd.

Suite 230
Tampa, FL 33634

Attn : Ms, Susan Klinzing

DRAFT REPORT 2

RE: On-Site Analysis at the Chevron - Qrlando Site

PACE Project Number: 910610.601

Date Collected:
Date Analyzed:
Sample Number:
Run Number:

Sample Description:

EIELD ANALYSIS
PESTICIDES

g-Chlordane
a-Chlordane
4,4-DDD
4,4-DDT

MDL = Method Detection Limit

Units

mg/kg
mg/kg
mg/kg
mg/kg

MDL

10
10
10
10

6/13/91
6/17/91
10 700122.3
164
SPT-09:02

6666

4 07141 4122701
6/13/91 6/13/91
6/14/91 6/15/91
10 700159.2 10 700161.4
055 077
ND ND
ND ND
ND ND
ND ND

(page2)



PACE, Inc.

Brown and Caldwell
5110 Eisenhower Blvd.

Suite 230
Tampa, FL 33634

Attn : Ms. Susan Klinzing

DRAFT REPORT 2

RE: On-Site Analysis at the Chevron - Orlando Site

PACE Project Number: 910610.601

Date Collected:
Date Analyzed:
Sample Number:
Run Number:

Sample Description:

EIELD ANALYSIS
PESTICIDES

g-Chlordane
a-Chlordane
4,4-DDD
4,4-DDT

MDL = Method Detection Limit

Units

mg/kg
mg/kg
mg/kg
mg/kg

MDL

10
10
10
10

6/13/91
6/14/91
10 700160.6
057
DUP-08-01

6666

4

01 42 6/22/91

6/13/91
6/13/91
10 700124.
009

SPT-1

6666

(page3)



PACE, Inc.

DRAFT REPORT

2

Brown and Caldwsli

5110 Eisenhower Blvd.

Suite 230
Tampa, FL 33634

Attn : Ms. Susan Klinzing

RE: On-Site Analysis at the Chevron -
PACE Project Number: 910610.601

Date Collected:
Date Analyzed:
Sample Number:
Run Number:

Sample Description:

EIELD ANALYSIS

PESTICIDES

g-Chlordane
a-Chlordane
4,4-DDD
4,4-DDT

MDL = Method Detection Limit

Orlando Site

6/13/91
6/14/91
10 700125.8
027
SPT-10-02
Units MOL
mg/kg 10 ND
mg/kg 10 ND
mg/kg 10 ND
mg/kg 10 ND

4 G143 6/22/91
6/13/91 6/13/91
6/15/91 6/15/91

10 700163. 10 700164.9

074 076
SPT-11-01 SPT-11-02
ND ND
ND ND
ND ND
ND ND

(page4)



PACE, Inc.

Brown and Caldwell
5110 Eisenhower Blvd.

Suite 230
Tampa, FL 33634

Attn : Ms. Susan Klinzing

RE: On-Site Analysis at the Chevron - Orlando Site
PACE Project Number: 910610.601

Date Collected:
Date Analyzed:
Sample Number;
Run Number:

Sample Description:

EIELD ANALYSIS

PESTICIDES

g-Chlordane
a-Chlordane
4,4-DDD
4,4-DDT

MDL = Method Detection Limit

DRAFT REPORT

Units

mg/kg
mg/kg
mag/kg
mg/kg

6/13/91
6/17/91
10 700127.4
168
SPT-13-01
MOL
10 ND
10 ND
10 ND
10 ND

2

4 0144

6/13/91
6/17/91
10 700128.2
163
SPT-13-02

6666

6/22/91

6/13/91
6/17/91

10 700130.4

161

SPT-14-01

6666

(pageb)



PACE, Inc.

Brown and Caldwell

5110 Eisenhower Bivd.

Suite 230
Tampa, FL 33634

Attn : Ms. Susan Klinzing

RE: On-Site Analysis at the Chevron - Orlando Site
PACE Project Number: 910610.601

Date Collected:
Date Analyzed:
Sample Number:
Run Number:

Sample Description:

EIELD ANALYSIS

PESTICIDES

g-Chlordane
a-Chlordane
4,4-DDD
4,4-DDT

MDL = Method Detection Limit

DRAFT REPORT

Units

mg/kg
mg/kg
mg/kg
mg/kg

6/13/891
6/17/91
10 700131.2
162
SPT-14-02
MOL
10 ND
10 ND
10 ND
10 ND

2 4 0145

6/13/91
6/15/91

10 700169.

065
SPT-15-01

6066

6/22/91

6/13/91
6/15/91
10 700170.3
067

SPI-15-02

6666

(pages)



2 4 0146

PACE, Inc. DRAFT REPORT 6/22/91

Brown and Caldwell
5110 Eisenhower Bivd.
Suite 230

Tampa, FL 33634

Attn : Ms. Susan Klinzing

RE: On-Site Analysis at the Chevron - Orlando Site
PACE Project Number: 910610.601

Date Coliected:
Date Analyzed:

6/13/91
6/14/91

6/13/91
6/14/91

6/13/91
6/14/91

Sample Number:
Run Number:

Sample Description:

10 700133.9
037

SPT1-30-01

10 700134.7
036
SPT-30-02

10 700136.3

038

SPT-31-01

EIELD ANALYSIS
PESTICIDES Units  MDL

g-Chlordane mg/kg 10
a-Chlordane mg/kg 10
4,4-DDD mg/kg 10
4,4-DDT mg/kg 10

6566
o 6
6666

MDL = Method Detection Limit

(page7)



PACE, Inc.

Brown and Caldwell

5110 Eisenhower Blvd.

Suite 230
Tampa, FL 33634

Attn : Ms. Susan Klinzing

2

RE: On-Site Analysis at the Chevron - Orlando Site

PACE Project Number: 910610.601

Date Collected:
Date Analyzed:
Sample Number:
Run Number:

Sample Description:

EIELD ANALYSIS
PESTICIDES

g-Chlordane
a-Chiordane
4,4-DDD
4,4-DDT

MDL = Method Detection Limit

DRAFT REPORT
6/13/91
6/14/91
10 700137.1
039
SPT-31-02
Units MDL
mg/kg 10 ND
mg/kg 10 ND
mg/kg 10 ND
mg/kg 10 ND

4 0147

6/13/91
6/14/91
10 700138.
040
DUP-31-01

6666

6/22/91

(page8)



PACE, Inc.

Brown and Caldwell

5110 Eisenhower Blvd.

Suite 230
Tampa, FL 33634

Attn : Ms. Susan Klinzing

DRAFT REPORT

RE: On-Site Analysis at the Chevron - Orlando Site

PACE Project Number: 910610.601

Date Collected: 6/13/91
Date Analyzed: 6/14/91
Sample Number: 10 700140.1
Run Number: 041
Sample Description: SPT-32-01
EIELD ANALYSIS

PESTICIDES Units MDL

g-Chlordane mg’kg 10 ND
a-Chlordane mg/kg 10 ND
4,4-DDD mg/kg 10 ND
4,4-DDT mg/kg 10 ND

MDL = Method Detection Limit

2 4

6/13/91
6/14/91
10 700141,
042
SPT-32-02

6666

0148

6/22/91

6/12/91
6/14/91
10 700143.6
046
SPT-33-01

6666

(page9)



2

PACE, Inc. DRAFT REPORT

Brown and Caldwell

5110 Eisenhower Blvd.

Suite 230
Tampa, FL 33634

Aftn : Ms. Susan Klinzing

RE: On-Site Analysis at the Chevron -
PACE Project Number: 910610.601

Orlando Site

Date Collected: 6/12/91
Date Analyzed: 6/14/91
Sample Number: 10 700144.4
Run Number: 047
Sample Description: SPT-33-02
EIELD ANALYSIS

PESTICIDES Units MDL

g-Chlordane mg/kg 10 ND
a-Chlordane mg/kg 10 ND
4,4-DDD mg/kg 10 ND
4,4-DDT mg/kg 10 ND

MDL = Method Detection Limit

4 01
49 6/22/91
6/12/91 6/12/91
6/14/91 6/14/91
10 700146. 10 700147.9
048 049
SPT-34-01 SPT-34-02
ND ND
ND ND
ND ND
ND ND

(page10)



PACE, Inc.

Brown and Caldwell
5110 Eisenhower Blvd.

Suite 230
Tampa, FL 33634

Attn : Ms. Susan Klinzing

RE: On-Site Analysis at the Chevron - Orlando Site

PACE Project Number: 910610.601

Date Collected:
Date Analyzed:
Sample Number:
Run Number:

Sample Description:

EIELD ANALYSIS
PESTICIDES

g-Chlordane
a-Chlordane
4,4-DDD
4,4-DDT

MDL = Method Detection Limit

DRAFT REPORT
6/13/81
6/14/91
10 700149.5
050
SPT-36-01
Units MDL
mg/kg 10 ND
mg/kg 10 ND
myg/kg 10 ND
mg/kg 10 ND

6/13/91
6/14/91
10 700150.9
051

6666

0150

6/22/91

6/12/91
6/14/91
10 700155.
063
SPT-35-01

6666

(pageil)



PACE, Inc.

Brown and Caldwell
5110 Eisenhower Bivd.
Suite 230

Tampa, FL 33634

Attn : Ms. Susan Klinzing

RE: On-Site Analysis at the Chevron - Orlando Site

PACE Project Number: 910610.601

Date Collected:
Date Analyzed:
Sample Number:
Run Number:
Sample Description:

EIELD ANALYSIS
PESTICIDES
g-Chlordane
a-Chlordane

4,4-DDD
4,4-DDT

MDL = Method Detection Limit

DRAFT REPORT
6/12/91
6/14/91
10 700157.6
061
SPT-35-02
Units MDL
mg/kg 10 ND
mg/kg 10 ND
mg/kg 10 ND
mg/kg 10 ND

4 0151

6/22/91

6/12/91
6/14/91
10 700156.8
059
DUP-35-01

6666

(pagel2)



PACE, Inc. DRAFT REPORT

Brown and Caldwell
5110 Eisenhower Bivd.
Suite 230

Tampa, FL 33634

Attn : Ms. Susan Klinzing

RE: On-Site Analysis at the Chevron - Orlando Site
PACE Project Number: 910610.601

Date Collected: 6/13/91
Date Analyzed: 6/14/91
Sample Number: 10 7001525
Run Number: 052
Sample Description: SPT-37-01
EIELD ANALYSIS

PESTICIDES Units MDL

g-Chlordane mg/kg 10 11
a-Chlordane mg/kg 10 ND
4,4-DDD mg/kg 10 38
4,4-ODT mg/kg 10 ND

MDL = Method Detection Limit

4 01 o 2 6/22/91
6/13/91 6/14/91
6/16/91 6/15/91
10 700153.3 10 700200.9
140 098
SPT-37-02 PT-38-
17 ND
11 ND
63 ND
23 ND

(page13)



PACE, Inc.

Brown and Caldwell
5110 Eisenhower Blvd.

Suite 230
Tampa, FL 33634

Aftn : Ms. Susan Klinzing

2

DRAFT REPORT

RE: On-Site Analysis at the Chevron - Orlando Site

PACE Project Number: 910610.601

Date Collected:
Date Analyzed:
Sample Number:
Run Number:

Sample Description:

EIELD ANALYSIS
PESTICIDES

g-Chlordane
a-Chlordane
4,4.DDD
4,4.DDT

MDL = Method Detection Limit

Units

mg/kg
mg/kg
mg/kg
mg/kg

MDL

10
10
10
10

6/14/91
6/15/91
10 700201.7
099
SPT-38-02

6~ 66

4 O 1 5 3 6/22/91
6/13/91 6/13/91
6/15/91 6/16/91

10 700172. 10 700173.8

069 131
41 44
31 26
130 140
13 ND

(pagei4)



PACE, Inc.

Brown and Caldwell

5110 Eisenhower Bivd.

Suite 230
Tampa, FL 33634

Attn : Ms. Susan Klinzing

RE: On-Site Analysis at the Chevron - Orlando Site
PACE Project Number: 910610.601

Date Collected:
Date Analyzed:
Sample Number:
Run Number:

Sample Description:

EIELD ANALYSIS
PESTICIDES

g-Chlordane
a-Chiordane
4,4-DDD
4.4-DDT

MDL = Method Detection Limit

DRAFT REPORT

Units

mg/kg
mg/kg
mg/kg
mg/kg

MDL

10
10
10
10

6/14/91
6/16/91
10 700197.5
143

SPT-40-01

6666

2 4 O,} 54 6/22/91
6/14/91 6/14/91
6/15/91 6/15/91

10 700198.3 10 700188.6
095 093
SPT-40-02 SPT-44-01
ND ND
ND ND
ND ND
ND ND

(page15)



PACE, Inc.

Brown and Caldwell

5110 Eisenhower Blvd.

Suite 230
Tampa, FL 33634

Attn : Ms. Susan Klinzing

RE: On-Site Analysis at the Chevron - Orlando Site
PACE Project Number: 910610.601

Date Collected:
Date Analyzed:
Sample Number:
Run Number:

Sample Description:

EIELD ANALYQIS
PESTICIDES

g-Chlordane
a-Chlordane
4,4-DDD
4,4-DDT

MDL = Method Detection Limit

DRAFT REPORT 2 4 O 1 5 5 6/22/91
6/14/91 6/14/91 6/14/91
6/15/91 6/16/91 6/16/91
10 700189.4 10 700191.6 10 700192.4
094 139 133
SPT-44-02 SPT-45-01 SPT-45-02
Units MOL
mg/kg 10 ND ND ND
mg/kg 10 ND ND ND
mg/kg 10 ND ND ND
mg/kg 10 ND ND ND

(page16)



PACE, Inc.

Brown and Caldwell
5110 Eisenhower Blvd.
Suite 230

Tampa, FL 33634

Attn : Ms. Susan Klinzing

DRAFT REPORT

RE: On-Site Analysis at the Chevron - Orlando

PACE Project Number: 910610.601

Date Collected:
Date Analyzed:
Sampie Number:
Run Number:
Sample Description:

EIELD ANALYSIS
PESTICIDES
g-Chlordane
a-Chlordane

4,4-DDD
4,4-DDT

MDL = Method Detection Limit

Units

mg/kg
mg/kg
mg/kg
mg/kg

Site

6/14/91
6/15/91
10 700194.
096

SPT-46-01

MOL

10 ND

10 ND

10 ND

10 ND

2 4

6/14/91
6/15/91
10 700195.9
097
SPT-46-02

6666

0156

6/22/91

6/14/91
6/15/91
10 700206.8

106

SPT-47-01

6666

(page17)



PACE, Inc.

Brown and Caldwell

5110 Eisenhower Blvd.

Suite 230
Tampa, FL 33634

Attn : Ms. Susan Klinzing

DRAFT REPORT

RE: On-Site Analysis at the Chevron - Oriando Site

PACE Project Number: 910610.601

Date Collected:
Date Analyzed:
Sample Number:
Run Number:

Sample Description:

EIELD ANALYOIS
PESTICIDES

g-Chlordane
a-Chlordane
4,4-DDD
4,4-DDT

MDL = Method Detection Limit

Units

mg/kg
mg’/kg
mg/kg
mg/kg

6/14/91
6/15/91
10 700207.6
108
PT-47-
MOL
10 ND
10 ND
10 ND
10 ND

2 4

6/13/91
6/15/91
10 700175.4
079
SPT-48-01

6666

0157

6/22/91

6/13/91
6/15/91
10 700176.2
080
SPT-48-02

66656

(page18)



PACE, Inc.

Brown and Caldwell
5110 Eisenhower Blvd.
Suite 230

Tampa, FL 33634

Attn : Ms. Susan Klinzing

DRAFT REPORT

RE: On-Site Analysis at the Chevron - Orlando Site

PACE Project Number: 910610.601

Date Collected:
Date Analyzed:
Sample Number:
Run Number:
Sample Description:

EIELD ANALYSIS
PESTICIDES

g-Chlordane
a-Chlordane
4,4-DDD
4,4-DDT

MDL = Method Detection Limit

6/14/91
6/15/91
10 700209.2
147
SPT-49-01
Units MOL
mg/kg 10 ND
mg/kg 10 ND
mg/kg 10 ND
mg/kg 10 ND

2 4 0158

6/22/91
6/14/91 6/14/91
6/15/91 6/15/91
10 700210.6 10 700212.2
104 113
SPT-49-02 SPT-50-01
ND ND
ND ND
ND ND
ND ND
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2 4

PACE, Inc. DRAFT REPORT

Brown and Caldwell
5110 Eisenhower Blvd.
Suite 230

Tampa, FL 33634

Attn : Ms. Susan Klinzing

RE: On-Site Analysis at the Chevron - Orlando Site
PACE Project Number: 910610.601

Date Collected: 6/14/91 6/14/91
Date Analyzed: 6/15/91 6/15/91
Sample Number: 10 700213. 10 700215.7
Run Number: 114 110

Sample Description: SPT-50-02 SPT-51-01

EIELD ANALYSIS
PESTICIDES Units  MDL

g-Chlordane mg/kg 10
a-Chlordane mg/kg 10
4,4-DDD mg/kg 10
4,4-DDT mg/kg 10

6666
6666

MDL = Method Detection Limit

0159

6/22/91

6/14/91
6/15/91
10 700216.5
111
SPT-51-02

6666

(page20)



PACE, Inc.

Brown and Caldwell
5110 Eisenhower Blvd.
Suite 230

Tampa, FL 33634

Attn : Ms. Susan Klinzing

DRAFT REPORT

RE: On-Site Analysis at the Chevron - Orlando Site

PACE Project Number: 910610.601

Date Collected:
Date Analyzed:
Sample Number:
Run Number:
Sample Description:

EIELD ANALYSIS

PESTICIDES

g-Chlordane
a-Chlordane
4,4-DDD
4,4-DDT

MDL = Method Detection Limit

2

6/14/91
6/15/91
10 700181.9
091
SPT-53-01
Units MDL
mg/kg 10 ND
mg/kg 10 ND
mg/kg 10 ND
mg/kg 10 ND

4 0160 6/22/91
6/14/91 6/14/91
6/15/91 6/16/91
10 700182.7 10 700184.3
092 138
SPT-53-02  DUP-53-01
ND ND
ND ND
ND ND
ND ND
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PACE, Inc. DRAFT REPORT

Brown and Caldwell
5110 Eisenhower Blvd.
Suite 230

Tampa, FL 33634

Attn : Ms. Susan Klinzing

RE: On-Site Analysis at the Chevron - Orlando Site
PACE Project Number: 810610.601

Date Collected:
Date Analyzed:
Sample Number:
Run Number:
Sampie Description:

EIELD ANALYOIS

PESTICIDES Units MOL
g-Chlordane mg/kg 10
a-Chlordane mg/kg 10
4,4-DDD mg/kg 10
4,4-DDT mag/kg 10

MDL = Method Detection Limit

2 4 01 61 6/22/91

6/14/91
6/16/91
10 700178.9
136
SPT-52:01

6666

6/14/91
6/16/91
10 700179.7
137
SPT-52:02

6666
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PACE, Inc. DRAFT REPORT

Brown and Caldwell
5110 Eisenhower Bivd.
Suite 230

Tampa, FL 33634

Attn : Ms. Susan Klinzing

RE: On-Site Analysis at the Chevron - Orlando Site
PACE Project Number: 910610.601

2

Date Collected: 6/14/91
Date Analyzed: 6/16/91
Sample Number: 10 700218.1
Run Number: 144
Sample Description: SPT-54-01
EIELD ANALYSIS

PESTICIDES Units MDL

g-Chlordane mg/kg 10 ND
a-Chlordane mg/kg 10 ND
4,4-DDD mg/kg 10 ND
4,4-DDT mg/kg 10 ND

MDL = Method Detection Limit

4 0162 &/22/91
6/14/91 6/14/91
6/15/91 6/15/91
10 700219. 10 700221.1

119 116
SPT.54-02  SPI:55-01

ND ND

ND ND

ND ND

ND ND
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PACE, Inc.

Brown and Caldwell
5110 Eisenhower Bivd.
Suite 230

Tampa, FL 33634

Attn : Ms. Susan Klinzing

DRAFT REPORT

RE: On-Site Analysis at the Chevron - Orlando Site

PACE Project Number: 910610.601

Date Collected:
Date Analyzed:
Sample Number:
Run Number:
Sample Description:

EIELD ANALYSIS

PESTICIDES

g-Chlordane
a-Chlordane
4,4-DDD
4,4-DDT

MDL = Method Detection Limit

Units

mg/kg
mg/kg
mg’/kg
mg/kg

6/14/91
6/15/91
10 700222
117

SPT-55-02

MDL

10 ND

10 ND

10 ND

10 ND

2

4 0163
6/22/91
6/14/91 6/14/91
6/16/91 6/16/91
10 700203.3 10 700204.1

134 135

ND ND

ND ND

ND ND

ND ND
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PACE, Inc.

Brown and Caldwell
5110 Eisenhower Blvd.

Suite 230
Tampa, FL 33634

Attn : Ms. Susan Klinzing

RE: On-Site Analysis at the Chevron - Orlando Site
PACE Project Number: 910610.601

Date Collected:
Date Analyzed:
Sample Number:
Run Number:

Sample Description:

EIELD ANALYOIS
PESTICIDES

g-Chlordane
a-Chlordane
4,4-0DD
4,4-DDT

MDL = Method Detection Limit

DRAFT REPORT

Units

ma/kg
mg/kg
mg/kg
mg/kg

6/12/91
6/17/91
10 700145.2
157
SPT-33-03
MOL
10 ND
10 ND
10 ND
10 ND

2 4

6/13/91
6/17/91
10 700154.1
156

SPT-37-03

6266

0164

6/22/91

6/14/91
6/17/91
10 700202.5

P

154

6666
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PACE, Inc.

Brown and Caldwell
5110 Eisenhower Blvd.

Suite 230
Tampa, FL 33634

Attn : Ms. Susan Klinzing

RE: On-Site Analysis at the Chevron - Orlando Site
PACE Project Number: 910610.601

Date Collected:
Date Analyzed:
Sample Number:
Run Number:

Sample Description:

EIELD ANALYSIS
PESTICIDES

g-Chlordane
a-Chlordane
4,4-DDD
4,4-DDT

MDL = Method Detection Limit

2

DRAFT REPORT

Units

mg/kg
mg/kg
mg/kg
ma/kg

6/13/91
6/17/91
10 700174.6
155
SPT-39-03
MOL
10 65
10 45
10 150
10 43

4 07 65 6/22/91 "
6/17/91 6/17/91
6/17/91 6/17/91
10 700260.2 10 700261.
178 180
SPT-16-01 SPT-16-02
32 13
18 ND
110 56
19 ND
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2

PACE, Inc. DRAFT REPORT

Brown and Caldwell
5110 Eisenhower Blvd.
Suite 230

Tampa, FL 33634

Attn : Ms. Susan Klinzing

RE: On-Site Analysis at the Chevron - Orlando Site
PACE Project Number: 910610.601

Date Collected: 6/17/91
Date Analyzed: 6/17/91
Sample Number: 10 700262.8
Run Number: 175
Sample Description: SPT-16-Q3
EIELD ANALYSIS

PESTICIDES Units MDL

g-Chlordane mg/kg 10 ND
a-Chlordane mg/kg 10 ND
4,4-DDD mg/kg 10 34
4,4-DDT mg/kg 10 ND

MDL = Method Detection Limit

4

0166

6/22/91

6/17/91
6/17/91
10 700263.7
182

SPT-17-01

58
28
28
10
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PACE, Inc. DRAFT REPORT

Brown and Caldwell
5110 Eisenhower Blvd.
Suite 230

Tampa, FL 33634

Attn : Ms. Susan Klinzing

RE: On-Site Analysis at the Chevron - Orlando Site
PACE Project Number: 910610.601

Date Collected: 6/17/91
Date Analyzed: 68/17/91
Sample Number: 10 700264.5
Run Number: 184
Sample Description: SPT-17-02
EIELD ANALYSIS

PESTICIDES Units MDOL

g-Chlordane mg/kg 10 200
a-Chlordane mg/kg 10 95
4,4-DDD mg/kg 10 290
4,4-DDT mg/kg 10 120

MDL = Method Detection Limit

2

4 0167

6/22/91

6/17/91
6/17/91
10 700265.3
186
SPT-17-03

97
45
150
76
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PACE, Inc.

Brown and Caldweli

5110 Eisenhower Blvd.

Suite 230
Tampa, FL 33634

Attn : Ms. Susan Klinzing

DRAFT REPORT

RE: On-Site Analysis at the Chevron - Orlando Site

PACE Project Number: 910610.601

Date Collected: 6/17/91
Date Analyzed: 6/18/91
Sample Number: 10 700266.1
Run Number: 213
Sample Description: SPT-25-01
EIELD ANALYSIS

PESTICIDES Units MOL

g-Chlordane mg/kg 10 ND
a-Chlordane mg/kg 10 ND
4,4-DDD mg/kg 10 ND
4,4-DDT mg/kg 10 ND

MDL = Method Detection Limit

2 4

6/17/91
6/18/91
10 700267.
214

SPT-25-0

6666

0168

6/22/91

6/17/91
6/18/91
10 700269.6
215
DUP-25-

6666
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PACE, Inc.

Brown and Caldwell

5110 Eisenhower Blvd.

Suite 230
Tampa, FL 33634

Attn : Ms. Susan Klinzing

RE: On-Site Analysis at the Chevron - Orfando Site
PACE Project Number: 910610.601

Date Collected:
Date Analyzed:
Sample Number:
Run Number:

Sampie Description:

EIELD ANALYSIS
PESTICIDES

g-Chlordane
a-Chlordane
4,4-DDD
4,4-DDT

MDL = Method Detection Limit

DRAFT REPORT

Units

mg/kg
ma/kg
mg/kg
mg/kg

MDL

10
10
10
10

2 4 0169
6/22/91
6/17/91 6/17/91
6/17/91 6/17/91
10 7002459 10 700246.7
172 173
SPT-29-01  SPT:29-02
13 10
ND ND
100 89
ND ND
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PACE, Inc.

Brown and Caldwell

5110 Eisenhower Blvd.

Suite 230
Tampa, FL 33634

Attn : Ms. Susan Klinzing

DRAFT REPORT

RE: On-Site Analysis at the Chevron - Orlando Site

PACE Project Number: 910610.601

Date Collected:
Date Analyzed:
Sample Number:
Run Number:

Sample Description:

EIELD ANALYSIS

PESTICIDES

g-Chlordane
a-Chlordane
4,4-DDD
4,4-DDT

MDL = Method Detection Limit

Units

mg/kg
mg/kg
mg/kg
ma/kg

6/17/91
6/17/91
10 700247.5
174
SPT-29-03
MOL
10 ND
10 ND
10 17
10 ND

2

4

0170

6/22/91°

6/17/91
6/17/91
10 700224.6
169

SPT-58-01

6666
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PACE, Inc.

Brown and Caldwell

5110 Eisenhower Bivd.

Suite 230
Tampa, FL 33634

Attn : Ms. Susan Klinzing

DRAFT REPORT

RE: On-Site Analysis at the Chevron - Orlando Site

PACE Project Number: 910610.601

Date Collected: 6/17/91
Date Analyzed: 6/17/91
Sample Number: 10 700225.4
Run Number: 170
Sample Description: SPT-58-02
EIELD ANALYSIS

PESTICIDES Units MDL

g-Chlordane mg/kg 10 ND
a-Chlordane mg/kg 10 ND
4,4-DDD mg/kg 10 ND
4,4-DDT mg/kg 10 ND

MDL = Method Detection Limit

2

4 0171

6/17/91
6/17/91
10 700230.
171

DUP-58-01

6666

6/22/91

(page3?2)



PACE, Inc.

Brown and Caldwell

5110 Eisenhower Blvd.

Suite 230
Tampa, FL 33634

Attn : Ms. Susan Klinzing

DRAFT REPORT

RE: On-Site Analysis at the Chevron - Orlando Site

PACE Project Number: 910610.601

Date Collected:

Date Analyzed:

Sampie Number:
Run Number:

Sample Description:

EIELD ANALYSIS

PESTICIDES

g-Chlordane
a-Chlordane
4,4-DDD
4,4-DDT

MDL = Method Detection Limit

Units

mg/kg
mg/kg
mg/kg
mg/kg

6/17/91
6/18/91
10 700227.
190

SPT-57-01

MOL

10 ND

10 ND

10 ND

10 ND

2 4

6/17/91
6/18/91
10 700228.9
191

SPT-57-02

6666

0172

6/22/91

6/17/91
6/18/91
10 700242.4
193

SPT1-62-01

6666
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2 4 0173
PACE, Inc. DRAFT REPORT 6/22/91

Brown and Caldwell
5110 Eisenhower Blvd.
Suite 230

Tampa, FL 33634

Attn : Ms. Susan Klinzing

RE: On-Site Analysis at the Chevron - Orlando Site
PACE Project Number: 810610.601

Date Collected: 6/17/91 6/17/91 6/17/91
Date Analyzed: 6/18/91 6/17/91 6/17/91
Sample Number: 10 700243.2 10 700185.1 10 7001886.
Run Number: 194 166 165
Sample Description: SPT-62-02 SPT-59-01 SPT-59-02
EIELD ANALYSIS

PESTICIDES Units MDL

g-Chlordane mg/kg 10 ND ND ND
a-Chlordane mg/kg 10 ND ND ND
4,4-DDD mg/kg 10 ND ND 32
4,4-DDT mg/kg 10 ND ND ND

MDL = Method Detection Limit
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PACE, Inc.

Brown and Caldwell

5110 Eisenhower Blvd.

Suite 230
Tampa, FL 33634

Attn : Ms. Susan Klinzing

2

DRAFT REPORT

RE: On-Site Analysis at the Chevron - Orlando Site

PACE Project Number: 910610.601

Date Coliected: 6/17/91
Date Analyzed: 6/17/91
Sample Number: 10 700187.8
Run Number: 167
Sample Description: SPT-59-03
1 YSI
PESTICIDES Units MOL
g-Chlordane mg/kg 10 ND
a-Chlordane mg/kg 10 ND
4,4-DDD ma/kg 10 ND
4,4-DDT mg/kg 10 ND

MDL = Method Detection Limit

0174

6/22/91

6/17/91
6/18/91
10 700236.
199
PT-61-

6666
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PACE, Inc.

Brown and Caldwell

5110 Eisenhower Bivd.

Suite 230
Tampa, FL 33634

Attn : Ms. Susan Klinzing

RE: On-Site Analysis at the Chevron - Orlando Site
PACE Project Number: 910610.601

Date Collected:
Date Analyzed:
Sampile Number:
Run Number:

Sample Description:

EIELD ANALYSIS
PESTICIDES

g-Chlordane
a-Chlordane
4,4-DDD
4,4-DDT

MDL = Method Detection Limit

DRAFT REPORT 2

Units

mg/kg
mg/kg
mg/kg
mg/kg

6/17/91
6/18/91
10 700237.8
200
SPT-61-02
MDL
10 ND
10 ND
10 ND
10 ND

4 0175

6/17/91
6/18/91
10 700259.4
201
DUP-61-01

6666

6/22/91°
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PACE, Inc.

Brown and Caldwell

5110 Eisenhower Blvd.

Suite 230
Tampa, FL 33634

Attn : Ms. Susan Klinzing

RE: On-Site Analysis at the Chevron - Orlando Site
PACE Project Number: 910610.601

Date Collected:
Date Analyzed:
Sample Number:
Run Number:

Sample Description:

EIELD ANALYSIS
PESTICIDES

g-Chlordane
a-Chlordane
4,4-DDD
4,4-DDT

MDL = Method Detection Limit

2

DRAFT REPORT

Units

mg/kg
mg/kg
mg/kg
mg/kg

6/17/91
6/18/91
10 700233.5
196
SPT-60-01
MDL
10 ND
10 ND
10 ND
10 13

4 01 76 6/22/91
6/17/91 6/17/91
6/18/91

10 700234.3 10 700235.1

197
SPT-60-02 SPT-60-03
ND ND
ND ND
ND ND
11 ND

(page37)



PACE, Inc. DRAFT REPORT

Brown and Caldwell
5110 Eisenhower Blvd.
Suite 230

Tampa, FL 33634

Attn : Ms. Susan Klinzing

RE: On-Site Analysis at the Chevron - Orlando Site
PACE Project Number: 910610.601

Date Collected:
Date Analyzed:
Sample Number:
Run Number:
Sampie Description:

EIELD ANALYSIS

PESTICIDES Units  MOL
g-Chlordane mg/kg 10
a-Chlordane mg/kg 10
4,4-DDD mg/kg 10
4,4-DDT mg/kg 10

MDL = Method Detection Limit

2N
i

2

4 01 77 6/22/91
6/17/91 6/17/91
6/18/91 6/18/91
10 700231.9 10 700232.7
203 204
SPT-A-01 SPT-B-01
64 ND
30 ND
ND ND
ND ND
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PACE, Inc. DRAFT REPORT
Brown and Caldwell
5110 Eisenhower Bivd.
Suite 230
Tampa, FL 33634
Attn : Ms. Susan Kiinzing
RE: On-Site Analysis at the Chevron - Orlando Site

PACE Prcject Number: 910610.601
Date Collected: 6/17/91
Date Analyzed: 6/18/91
Sampie Number: 10 700240.8
Run Number: 205
Sample Description: SPT.C-01
EIELD ANALYSIS
PESTICIDES Units MDL
g-Chlordane mg/kg 10 38
a-Chlordane mg/kg 10 18
4.4-DDD mg/kg 10 ND
4 4-DDT mg/kg 10 ND

MDL = Method Detection Limit

4 0178

6/22/91

6/17/91
6/18/91
10 700241.6
212
SPT-D-01

50
31
12
31
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N
PACE, Inc. DRAFT REPORT 2 4 0179

Brown and Caldwell
5110 Eisenhower Bivd.
Suite 230

Tampa, FL 33634

Attn @ Ms. Susan Klinzing

RE: On-Site Analysis at the Chevron - Orlando Site
PACE Project Number: 910610.601

Date Collected: 6/18/91 6/18/91
Date Analyzed: 6/21/91 6/21/91
Sample Number: 10 700296.3 10 7002971
Run Number: 345 273
Sample Description: $PT-03-01 SPT-03-02
EIELD ANALYSIS

PESTICIDES Units MOL

g-Chilordane mg/kg 10 ND ND
a-Chlordane mg/kg 10 ND ND
4,4-DDD mg/kg 10 ND ND
4,4-DDT ma/kg 10 ND ND

MDL = Method Detection Limit
ND = Not detected at or above the MDL.

6/22/91

6/18/91
6/21/91
10 700299.8

347

SPT-04-01

6666
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PACE, Inc.

Brown and Caldwell
5110 Eisenhower Blvd.
Suite 230

Tampa, FL 33634

Attn : Ms. Susan Klinzing

RE: On-Site Analysis at the Chevron - Orlando Site
PACE Project Number: 910610.601

Date Collected: 6/18/91
Date Analyzed: 6/19/91
Sample Number: 10 700300.5
Run Number: 272
Sample Description: SPT-04-02
EIELD ANALYSIS

PESTICIDES Units MDL

g-Chlordane mg/kg 10 ND
a-Chlordane mg/kg 10 ND
4,4-DDD mg/kg 10 ND
4.4-DDT mg/kg 10 ND

MDL = Method Detection Limit
ND = Not detected at or above the MDL.

DRAFT REPORT 2

4 0180

6/22/91
6/18/91 6/18/91
6/21/91 6/19/91
10 700293.9 10 700294.7
366 284
SPT-02-01  SPT-02-02
ND ND
ND ND
ND ND
ND ND
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PACE, Inc. DRAFT REPORT
Brown and Caldwell
5110 Eisenhower Blvd.
Suite 230
Tampa, FL 33634
Attn : Ms. Susan Klinzing
RE: On-Site Analysis at the Chevron - Orlando Site

PACE Project Number: 910610.601
Date Collected: 6/18/91
Date Analyzed: 6/21/91
Sample Number: 10 700305.6
Run Number: 341
Sample Description: SPT-05-01
EIELD ANALYSIS
PESTICIDES Units MDL
g-Chlordane mg/kg 10 15
a-Chlordane mg/kg 10 ND
4,4-DDD mg/kg 10 12
4,4.0DT mg/kg 10 ND

MDL = Method Detection Limit
ND = Not detected at or above the MDL.

4

0181

6/18/91
6/19/91
10 700303.
281
SPT-05-02

6666

6/22/91

6/18/91
6/21/91
10 700305.6

352

DUP-05-01

€666
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PACE, Inc. DRAFT REPORT

Brown and Caldwell
5110 Eisenhower Bivd.
Suite- 230

Tampa, FL 33634

Attn : Ms. Susan Klinzing

RE: On-Site Analysis at the Chevron - Orlando Site
PACE Project Number: 910610.601

Date Collected: 6/18/91
Date Analyzed: 6/21/91
Sample Number: 10 700306.4
Run Number: 362
Sample Description: SPTY-06-01
EIELD ANALYSIS

PESTICIDES Units MOL

g-Chlordane mg/kg 10 28
a-Chlordane mg/kg 10 15
4,4-DDD mg/kg 10 50
4,4-DDT mg/kg 10 ND

MDL = Method Detection Limit
ND = Not detected at or above the MDL.

6/18/91
6/19/91
10 700307.2
282
SPT-06-02

CEXCES

6/22/91

6/19/91
6/21/91
10 700320.

351

SPT-06-2.5

16
12
58
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PACE, Inc. DRAFT REPORT

Brown and Caldwell
5110 Eisenhower Blvd.
Suite 230

Tampa, FL 33634

Attn : Ms. Susan Klinzing

RE: On-Site Analysis at the Chevron - Orlando Site
PACE Project Number: 910610.601

Date Collected: 6/18/91
Date Analyzed: 6/22/91
Sample Number: 10 700308.
Run Number: 387

Sample Description: SPT-06-03

EIELD ANALYSIS
PESTICIDES Units  MDL

g-Chlordane ma/kg 10
a-Chlordane ma/kg 10
4 4-DDD mg/kg 10
4,4-.DDT mg/kg 10

63566

MDL = Method Detection Limit
ND = Not detected at or above the MDL.

2

4 0183

6/19/91
6/20/91
10 700309.9
301
SPT-07-01

6/22/91

6/19/91
6/19/91
10 700310.2

279

SPT-07-02

6c66
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PACE, Inc. DRAFT REPORT 2 4 0184 6/22/91

Brown and Caldweli
5110 Eisenhower Blvd.
Suite 230

Tampa, FL 33634

Aftn : Ms. Susan Klinzing

RE: On-Site Analysis at the Chevron - Orlando Site
PACE Project Number: 910610.601

Date Collected: 6/19/91 6/19/91 6/18/91
Date Analyzed: 6/22/91 6/20/91 6/21/91
Sample Number: 10 700311. 10 700325. 10 700270.
Run Number: 385 292 355
Sample Description: SPT-07-03 SPT-18- PT-18-01
EIELD ANALYSIS

PESTICIDES Units MOL

g-Chlordane mg/kg 10 ND 16 27
a-Chlordane mg/kg 10 ND ND 11
4,4-DDD mg/kg 10 14 56 ND
4,4-DDT mg/kg 10 ND 14 ND

MDL = Method Detection Limit
ND = Not detected at or above the MDL.
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PACE, Inc.

Brown and Caldwell
5110 Eisenhower Blvd.
Suite 230

Tampa, FL 33634

Attn : Ms. Susan Klinzing

DRAFT REPORT

RE: On-Site Analysis at the Chevron - Orlando Site

PACE Project Number: 910610.601

Date Collected:
Date Analyzed:
Sample Number:
Run Number:
Sample Description:

EIELD ANALYSIS
PESTICIDES

g-Chlordane
a-Chlordane
4,4-DDD
4.4-DDT

MDOL = Method Detection Limit
ND = Not detected at or above the MDL.

Units

mg/kg
mg/kg
ma/kg
mg/kg

MOL

10
10
10
10

6/18/91
6/19/91
10 700271.8
275
SPT-18-02

6~

60

4 0185

6/19/91
6/20/91
10 700323.4
295
SPT-18-2.5

6rn66

6/22/91°

6/18/91
6/22/91
10 700272.6
380
SPT-18-03

666
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2 4 0186

PACE, Inc. DRAFT REPORT 6/22/91

Brown and Caldweli
5110 Eisenhower Bivd.
Suite 230

Tampa, FL 33634

Attn : Ms. Susan Klinzing

RE: On-Site Analysis at the Chevron - Orlando Site
PACE Project Number: 310610.601

Date Collected: 6/18/91 6/18/91 6/18/91
Date Analyzed: 6/21/91 6/20/91 6/20/91
Sample Number: 10 700274.2 10 700275. 10 700326.9
Run Number: 360 290 297
Sample Description: SPT-19-01 SPT-19-02 SPT-19A-2.%5
FIELD ANALYSIS

PESTICIDES Units MOL

g-Chlordane mg/kg 10 ND ND ND
a-Chlordane mg/kg 10 ND ND ND
4,4-DDD mg/kg 10 ND ND ND
4,4-DDT mg/kg 10 ND ND ND

MDL = Method Detection Limit
ND = Not detected at or above the MDL.

(page47)



PACE, Inc. DRAFT REPORT

Brown and Caldwell
5110 Eisenhower Bivd.
Suite 230

Tampa, FL 33634

Attn : Ms. Susan Klinzing

RE: On-Site Analysis at the Chevron - Orlando Site
PACE Project Number: 910610.601

Date Collected: 6/18/91
Date Analyzed: 6/21/91
Sample Number: 10 700277.7
Run Number: 342
Sample Description: SPT-20-01
EIELD ANALYSIS

PESTICIDES Units MOL

g-Chlordane mg/kg 10 ND
a-Chlordane mg/kg 10 ND
4,4-DDD mg/kg 10 ND
4,4-DDT mg/kg 10 ND

MDL = Method Detection Limit
ND = Not detected at or above the MDL.

2 4 0187

6/18/91
6/19/91
10 700278.5
276
SPT-20-02

6666

6/22/91

6/18/91
6/22/91
10 700279.3
390
SPT-20-03

6666
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PACE, Inc. DRAFT REPORT

Brown and Caldwell
5110 Eisenhower Blvd.
Suite 230

Tampa, FL 33634

Attn : Ms. Susan Klinzing

RE: On-Site Analysis at the Chevron - Orlando Site
PACE Project Number: 910610.601

Date Collected: 6/18/91
Date Analyzed: 6/21/91
Sample Number: 10 700280.7
Run Number: 343

2

Sample Description: SPT-21-01

EIELD ANALYSIS

PESTICIDES Units MOL

g-Chlordane mg/kg 10
a-Chiordane mg/kg 10
4,4-DDD mg/kg 10
4,4-DDT ma/kg 10

MDL = Method Detection Limit
ND = Not detected at or above the MDL.

6666

4

0188
6/22/91
6/18/91 6/18/91
6/19/91 6/22/91

10 700281.5 10 700282.3

278

382

SPT-21.02  SPT-21-03

6666

6666
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PACE, Inc. DRAFT REPORT 6/22/91
Brown and Caldweli
5110 Eisenhower Blvd.
Suite 230
Tampa, FL 33634
Attn : Ms. Susan Klinzing
RE: On-Site Analysis at the Chevron - Orlando Site
PACE Project Number: 910610.601

Date Collected: 6/18/91 6/18/91 6/17/91
Date Analyzed: 6/21/91 6/21/91 6/22/91
Sample Number: 10 700248.3 10 700249.1 10 700250.5
Run Number: 371 369 406
Sample Description: SPT-24-01 SPT-24-02 SPT-24-

l NALYSIS
PESTICIDES Units MDL
g-Chlordane mg/kg 10 ND 18 ND
a-Chlordane mg/kg 10 ND 10 ND
4,4-DDD mg/kg 10 ND 23 ND
4,4-DDT mg/kg 10 ND ND ND

MDL = Method Detection Limit
ND = Not detected at or above the MDL.

(page50)
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PACE, Inc. DRAFT REPORT 2 4 0190

Brown and Caldwell
5110 Eisenhower Blvd.
Suite 230

Tampa, FL 33634

Attn : Ms. Susan Klinzing

RE: On-Site Analysis at the Chevron - Orlando Site
PACE Project Number: 210610.601

Date Collected: 6/17/91 6/17/91
Date Analyzed: 6/18/91 6/18/91
Sample Number: 10 700266.1 10 700267.
Run Number: 213 214
Sample Description: SPT-25-01 SPT.25-02
EIELD ANALYSIS

PESTICIDES : Units MOL

g-Chlordane mg/kg 10 ND ND
a-Chlordane mg/kg 10 ND ND
4,4-DDD mg/kg 10 ND ND
4,4-DDT mg/kg 10 ND ND

MDL = Method Detection Limit
ND = Not detected at or above the MDL.

6/22/91 °

6/17/91
6/18/91
10 700269.6

215

DUP-25-01

6666

(paged1)



PACE, Inc. DRAFT REPORT 2 4 019 1 6/22/91

Brown and Caldwaell
5110 Eisenhower Blvd.
Suite 230

Tampa, FL 33634

Attn : Ms. Susan Klinzing

RE: On-Site Analysis at the Chevron - Orlando Site
PACE Project Number: 910610.601

Date Collected: 6/18/91 6/18/91 6/18/91
Date Analyzed: 6/22/91 6/19/91 6/21/91
Sample Number: 10 700283.1 10 700284. 10 700286.6
Run Number: 400 285 344
Sample Description: SPT-26-01 T-26- SPT-27-01
EIELD ANALYSIS

PESTICIDES Units MDL

g-Chlordane mg/kg 10 ND ND 23
a-Chlordane mg/kg 10 ND ND ND
4,4-DDD mg/kg 10 ND ND 45
4,4-DDT mg/kg 10 ND ND ND

MDL = Method Detection Limit
ND = Not detected at or above the MDL.

(pages2)



PACE, Inc. DRAFT REPORT
Brown and Caldwell
5110 Eisenhower Bivd.
Suite 230
Tampa, FL 33634
Attn : Ms. Susan Klinzing
RE: On-Site Analysis at the Chevron - Orlando Site

PACE Project Number: 910610.601
Date Collected: 6/18/91
Date Analyzed: 6/20/91
Sampie Number: 10 700287.4
Run Number: 287
Sample Description: SPT-27-02
EIELD ANALYSIS
PESTICIDES Units MOL
g-Chlordane mg/kg 10 14
a-Chlordane mg/kg 10 ND
4,4-DDD mg/kg 10 53
4,4-DDT mg/kg 10 ND

MDL = Method Detection Limit
ND = Not detected at or above the MDL.

2

4 0192
6/19/91 6/18/91
6/21/91 6/22/91
10 700318.8 10 700288.2
340 384
SPT-27.2.5 SPT-27-03
ND 13
13 ND
15 25
ND ND

(pages3)
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PACE, Inc.

Brown and Caldwell

DRAFT REPORT

5110 Eisenhower Blvd.

Suite 230

Tampa, FL 33634

Attn : Ms. Susan Klinzing

RE: On-Site Analysis at the Chevron - Orlando Site
PACE Project Number: 910610.601

Date Collected:
Date Analyzed:
Sample Number:
Run Number:
Sample Description:

EIELD ANALYSIS

PESTICIDES

g-Chlordane
a-Chlordane
4,4-DDD
4,4-007

Units

mag/kg
mg/kg
mg/kg
mg/kg

MDL = Method Detection Limit
ND = Not detected at or above the MDL.

MDL

10
10
10
10

6/18/91
6/21/91
10 700289.
348

SPT-28-01

N w
—

66

2 4

6/18/91
6/20/91
10 700290.4
288

SPT-28-02

170
74

220
93

0193

6/22/91

6/18/91
6/21/91
10 700317.
339

SPT-28-2.5

140
65

220

130

(pageb4)



PACE, Inc.

Brown and Caldwell
5110 Eisenhower Bivd.
Suite 230

Tampa, FL 33634

Attn : Ms. Susan Klinzing

DRAFT REPORT

RE: On-Site Analysis at the Chevron - Ortando Site

PACE Project Number: 910610.601

Date Collected:
Date Analyzed:
Sample Number:
Run Number:
Sample Description:

FIELD ANALYSIS
PESTICIDES
g-Chlordane
a-Chlordane

4,4-DDD
4,4-DDT

MDL = Method Detection Limit

ND = Not detected at or above the MDL.

6/18/91
6/22/91
10 700292.
389
SPT-28-03
Units MOL
mg/kg 10 170
mg/kg 10 79
mg/kg 10 260
mg/kg 10 180

0194
2 4 6/22/91
6/18/91 6/18/91
6/21/91 6/20/91
10 700291.2 10 700322.6
359 296
DUP-28-01  SPT-29-2.5
31 ND
21 ND
ND 59
ND ND

(pagesd)



PACE, Inc. DRAFT REPORT

Brown and Caldwell
5110 Eisenhower Blvd.
Suite 230

Tampa, FL 33634

Attn : Ms. Susan Klinzing

RE: On-Site Analysis at the Chevron - Orlando Site
PACE Project Number: 910610.601

Date Collected: 6/19/91
Date Analyzed: 6/20/91
Sample Number: 10 700324.2
Run Number: 293
Sample Description: SPT-30-2.95 SPT-37-2.5

EIELD ANALYSIS
PESTICIDES ’ Units MDL

g-Chlordane ma/kg 10
a-Chlordane mg/kg 10
4,4-DDD mg/kg 10
4,4-DDT mg/kg 10

MDL = Method Detection Limit
ND = Not detected at or above the MDL..

&~ 66

2 4

6/19/91
6/20/91
10 700321.8
298

~66=

0195

6/22/91

6/18/91
6/21/91

6x66

10 700319.6
356
SPT-38-2.5

(page56)



PACE, Inc. DRAFT REPORT

Brown and Caldwell
5110 Eisenhower Blvd.
Suite 230

Tampa, FL 33634

Attn : Ms. Susan Klinzing

RE: On-Site Analysis at the Chevron - Orlando Site
PACE Project Number: 910610.601

Date Collected:
Date Analyzed:
Sample Number:
Run Number:

Sample Description:

6/19/91
6/21/91
10 700315.3
358
SPT-39-2.5

EIELD ANALYSIS

PESTICIDES Units MOL

g-Chlordane
a-Chlordane
4,4-DDD
4,4-0DT

mg/kg 10 53
mg/kg 10 40
mg/kg 10 160
mg/kg 10 31

MDL = Method Detection Limit
ND = Not detected at or above the MDL.

4 0196

6/17/91
6/22/91
10 700251.3
405
SPT-41-01

6666

6/22/91

6/17/91
6/22/91
10 700252.1
401
SPT-41-02

6o

14

(page57)
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PACE, Inc. DRAFT REPORT 6/22/91
Brown and Caldwell
5110 Eisenhower Blvd.
Suite 230
Tampa, FL 33634
Attn : Ms. Susan Klinzing
RE: On-Site Analysis at the Chevron - Orlando Site

PACE Project Number: 910610.601
Date Collected: 6/17/91 6/17/91 6/17/91
Date Analyzed: 6/22/91 6/22/91 6/22/91
Sample Number: 10 700254.8 10 700255.6 10 700257.2
Run Number: 404 402 403
Sample Description: SPT-42-01 SPT-42-02 SPT-43-01
EIELD ANALYSIS
PESTICIDES Units MDL
g-Chlordane mg/kg 10 ND ND ND
a-Chlordane mg/kg 10 ND ND ND
4,4-DDD mg/kg 10 ND ND ND
4,4-DDT mg/kg 10 ND ND ND

MDL = Method Detection Limit
ND = Not detected at or above the MDL.

(pageS58)



PACE, Inc. DRAFT REPORT

Brown and Caldwell
5110 Eisenhower Blvd.
Suite 230

Tampa, FL 33634

Attn : Ms. Susan Klinzing

RE: On-Site Analysis at the Chevron - Orlando Site
PACE Project Number: 310610.601

Date Collected: 6/17/91
Date Analyzed: 6/22/91
Sample Number: 10 700258.
Run Number: 399

Sample Description: SPT-43-02

ANALYSI
PESTICIDES Units  MOL

g-Chlordane mg/kg 10
a-Chlordane mg/kg 10
4,4-DDD mg/kg 10
4,4-DDT mg/kg 10

6666

MDL = Method Detection Limit
ND = Not detected at or above the MDL.

2

4 0198

6/19/91
6/22/91
10 700316.1
396

SPT-59-2.5

6566

6/22/91

6/19/91
6/20/91
10 700312.9
302

P

6666

(pages9)



PACE, Inc.

Brown and Caldwaell
5110 Eisenhower Blvd.
Suite 230

Tampa, FL 33634

Attn : Ms. Susan Klinzing

DRAFT REPORT

RE: On-Site Analysis at the Chevron - Orlando Site

PACE Project Number: 910610.601

Date Collected:
Date Analyzed:
Sample Number:
Run Number:
Sample Description:

EIELD ANALYSIS
PESTICIDES
g-Chlordane
a-Chlordane

4,4-DDD
4,4-DDT

MDL = Method Detection Limit

ND = Not detected at or above the MDL.

Units

mg/kg
mg/kg
mg/kg
mg/kg

6/19/91
6/20/91
10 700313.7
311
PT-G-01
MOL
10 ND
10 ND
10 32
10 ND

2 4 0199

6/22/91

6/18/91
6/22/91
10 700314.5
378
PT-H-01

6666

(page60)
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APPENDIX D

GENERATOR ID FORM



2 4.

Please print or type with ELITE type (12 characters per inchj in the unshaded areas only

0201

Form Approved. OMB No. 2050 0028 txwres 10 41 Y
GSANa 0246 [PA O

completing - this:

Pleasa refer to the Instructions
for Flling Notlfication betore

information requested here is
raquired by law (Section 3010
of the Resource Consafvauon -
and Recovery Act). .

torm.” -The '

& EPA _R

Unlted Stales Envlronmental Protection Agenc

Notification of

egulated

I. Installation's EPA 1D Num

ber (Mark ‘X In the appropriate borx)

Waste__ N

“Activity

Date Received

(For Otticlal Use Only)

A First Notification B. Subsequent Noﬂﬂcailcn - C. Installation’s EPA ID Number
X ) (complete item C).- :

Il. Name of installation (include company and specific site name) - -

CIHIEJV]IRIOIN ClHIEIMI Il C C

1l Location of Installalion (Physical address not P,0. Box or Route Number)

Street - : . o ]

3111010 OfRTAINIG|E Bf L] O} Sy S} Of M TIRIA|T L

Street (continued) - RN RIS

City or Town State [21P Code
!_O_lRLANDO FiL13121810151°
County Code| County Name B

OJRIAIN|GIE

IV. Installation Malling Addreas (See Instructions) .

Street or P.O. Box i

STAIMIE

City or Town =~ | State  |z1p Code

V. Installation Contact (Person to be contacted regarding waste activities at site)

Name (last) ' ' (first) ~ F

SATiAlRiQlsicl I IlAalK NIALN C’ : ’Y :

Job Title R Phone Number (area code and number)

FIA]C PILIAININIT]INIG - -

Vi. installation Contact Address (See Instructions)
A. Contact Address :

CooatonC Mamrng B. Street or P.O. Box . S T

: 16101011 BIOJILIL NG| E|R CIAIM|IYJOIN R ID .

ChyorTown - il EEY  state - | ZIP Code '
STAIN RyAIMIOI N C|A] 9] 4] 5 8] 3] -

Vil. Ownership (See Instructions)

A. Name of Installation’s Legal Owner

RIOIB[E[R]T R. UIJTITIA|L

Street, P.O. Box, or Route Number -, i 5 cf i L

Pl .]10]. B] 0] X 6 12 ]11]1

City or Town s et State [ziP Code
O|R{L{AINID]O FlLE3l2181612]"

: TehE g ST L g ] B, Land Type | C Owner Type] D. Change of Owner (Date Changed)
Phone Number (area codo lnd number) oo f e e p o Indleator Month Day _ Year
ajoj7{-{2f{ajol-]3]a]a]o P B i T

FOA Earm ATAN .19 (NT-Q0N Provings editinn Is obsninte.
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Form Approved. OMB No. 2050-0028. Expires 10-31-01
Please print or type with ELITE type (12 characters per inch) in the unshaded areas only GSA No. 0240-EPA-OT

A. Hazardous Waste Activity B. Used Qil Fuel Activities

1. Genaerator (See Instructions) . 3. Treater, Storer, Disposer (at instaitation) 1. Off-Specification Used Oil Fuel )
[X] a Greater than 1000kg/mo (2.200 Ibs.) a‘]cl’s'ﬂwtvmwgﬁggggn';’f . [] o Generator Marketing to Bumer
(] b. 1001 1000 kg/mo (220 - 2.200 Ibs.) 4. Hazardous Waste Fuel ] b Other Markerer
L] c Lessthan 100 kg/mo (220 1bs) a. Generator Marketing to Bumer (] ¢. 8umer - indicate device(s) -

2. Transporter (Indicate Mode in boxes 1-5 below) b. Other Marketers Type of Combustion Device

a. For own waste only . (] ¢. Bumer - indicate devicets) - 1. Utiity Boiler

b. For commercial purposes Type of Combustion Device D 2. Industrial Boller

Mode of Transportation : D 1. Ulility Boller : D 3. Industrial Fumace
] 1. ar [ 2 inaustrial Bolter ,
[ 2 rai 3. Industrial Fumace 2. Specifation Used OI Fuet Markeler
[ 3. Highway ] s. underground tnjection Control &2;00“-3:‘2%20' mgcalurztnCMms
D 4. Waler .
D 5. Other - specity

1X. Description of Regulated Wastes (Use additional sheets if necessary)

A. Characteristics of Nonlisted Hazardous Wastes, Mark ‘X' in the boxes corresponding to the characteristics of noniisted hazardous
wasles your installation handles. (See 40 CFR Parts 261.20 - 261.24)

1. Ignitable 2. Corrosive 3, Reactive 4. Toxicity I - IR

(boo1) (b002) (0003) - Ch(al;ggtgrlsﬂc (Ust specific EPA hazardous waste number(s) for me Toxicity
) Characteristic contaminant(s))

JEERE RN RN RN

B. Uisted Hazardous Wastes. (See 40 CFR 261.31 - 33, See Instructions if you need to list more than 12 waste codes.)

1 2 3 4 , 5 6

7 8 9 10 S TR 12 F
- C. Other Wastes. (State or other wastes requiring an 1.D. number. See instructions.) . : - S RRELE

1 2 3 4 5 6

X. Certification

[ certify under penality of law that | have personally examined and am famiilar with the Information submitted in this
and all attached documents, and that based on my Inquliry of those Indlviduals Immediately responsible for
obtaining the Information, | belleve that the submitted Informatlon Is true, accurate, and complete. | am aware .
that there are significant penalties for submitting false Information, Including the possibliity of fines and

‘Imprisonment. ,

e L T R D e e T o T S LT o R R TR Ce e e -

Signature Name and Official Title (type or print) Date Signed
NANCY STAROSCIAK, P.E.

Xl. Comments

“?-.} “»h'ﬂ drh i Faa ! e‘ § ‘mml?’\ﬁ\“mi 5T, m-mur%;;smnm..u}-;«‘ s ﬁ;.,.g,-ﬁwa‘ n g,,-f,fgggg(‘g;ag o
Note: Mall complolod rorm to the lppropmu EPA Reglonal or State Office. (See Section Ilf of the booklet !or nddroun)
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APPENDIX E

MANIFEST FORMS



161:1916

2 4 0204

FEDERAL REGULATIONS

Plesse print or tvpe {Form designed lor use on eine (12-piich) typewriter )

Form Approved OMB No. 2050-0039 Expiras 03091

r————————
UNIFORM HAZARDOUS T Generaior 3 US EPA IC No. Wariess — | 1 Poge 1 | Tolormation o the theded et
]
WASTE MANIFEST NI NN N SN U B o0 AT Ty e
: onered's Name and Mading Address A Siste Mamnviess D M Numb
tate Generator's 1D
4. Ganerator's Phona { ]
3. Transporier T Conipeny Name L3 US EPA 1D Ruinber T. State Traneporter s 1D
— Ll L1 ) t1 ) | | | [DTeresrers Phans
ransponier 1 Lompany Nane [ USTPA (D Rumber T Siste Trenspuriers O
[T Yiansponies's Phone
. lllllugLIIJlJ_L" palkd
¥ Desig d Facility Name oand Sie Addiess 10. EPA 1D Number State Fecikiy's W
H. faciity's Phone
) S | l) 1
12. Comainers 13 4.
11 US DOT Descraprion finchuding Proper Shippeng Name, Wazard Class, anc (D Number) e Torel Unn I
No Type Quanity  |wi/vo Waste No.
Ql a.
€
L]
[
" L1 I8 11l
al b
1 4
(4]
A I T I I T O
c.
11 ] L] 1
d.
- [ | 1111
J. 7 Addiwonal Desoriptions for Malerials Lisied Above K. Handling Codes for Wastes Listed Above
15 Special Handiing Insitections and Addrmnsl D;"OVMJIKM
18, GENERATOR'S CERNTCATION: 1 haraby Jeclare thel the conents of this consgnmaent are lully 8nd sccursiely dascribed above by
Proper shippeng neme and are cl ired. heod d. and lab d. and ere v oll "N propet Y lor transport by higliway
BCCOIING 10 BPPIC DI WHErNaions! Snd Natona! Qovernmem regulations.
M 1 am o Iarge quentity generator, { certify that | have 8 program m place 10 reduce the volume and 1oricily of waste genersied 10 the degree | have determened 10 be
0CONOMICly praciicable and 1hal i have sel d the pr hodoft . Storage. of disposal currently svailabie 10 me which minimizes the present end
tuture 1V et 10 human hesith and the environmaent; OR. 1 § 8m & smali quantity genersior, | have made 8 good faih ¢1f0rt 10 MINIMIZE My waste Jeneralion and select
the best waste manasgement neihod that 1s availatie to me and that | can afford
Prmed/Typed Name Signature Month Dey  Year
I
1] 17 Trensporier ¥ A ) of R pt of M.
: Prinied/Typed Name Signature Month Day Year
»
H I I I
O] '8 Tronsporier 2 A 0 of R pt of M
: Prinied/ Typed Name Swneture Month  Dey  Yes
¢
. NN
19.00crepency inunenun Spsce
[4
A
[+
1
8
: 20 Facinty Owner or Ouverstor Certilicatiun of recespt of halardous matensls covered by this manest encepl as noted n item 19
v Primied: Typed Name Swgnature AMorth Doy  Yesr
I I I O |
EPA Form 8700:22 (Rev. -84) P ara
[Appendix, Form 8700-22]
176
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GENERATOR STANDARDS

2

Appendix —Uniform Hazardous Waste
Manifest and Instructions (FPA Forms
8700-22 and B8700-22A and Their
Instructions)

[Added by 49 FR 10500, March 20, 1984,
amended by 51 FR 35192, October 1,
1986; 53 FR 45090, November 8, 1988)

{Editor’s note: CPA and OMB Feb. 16,
1989, outlined the following three ways in
which manilest users can comply with the
burden disclosure statement requirement
(54 FR 7036):

1. The statement is printed on the form.
The burden statement would, therefore,
accompany the waste during shipment.
Generators, transporters, and TSD would
have the opportunity to see the statement.

2. The statement is printed in the
instructions to the form. This approach
may result in the following two outcomes,
either of which is acceptable 10 OMB:

Outcome A. The instructions may be on
a separate sheet of paper which is removed
or detached from the manifest after it is
filled out by the generator. The statement
would not accompany the shipment. Al-
though all parties to the shipment may not
have the opportunity to see the statement,

complying in this way is acceptable to

OMB.

3-10-69

Outcome B. The instructions may be
printed on the form or on the back of the
form. In this case, the burden statement
would accompany the form during ship-
ment and all parties to the shipment would
have the opportunity o sec il.

3. The statcment is attached (o the
form. In this casc the OMB burden state-
ment is on a scparatc sheet of paper and
must be conveyed with the form and the
shipment from the gencrator 10 the treat-
ment, storage or disposal facility (TSD).
One copy of the statement could accompa-
ny each multicopy form provided it is
attached in such a way as 1o remain with
the manifest when it reaches the TSD,

One situation, that of the detachable
instructions, results in the burden state-
ment not accompanying the form during
waste shipment. This is acceptable (o
OMB, according 10 the agency.

(Sce also editor’s note at 161:1901.)}

U.S. EPA Form 8700-22

Read all instructions before completing
this form.

This form has been designed for use on a
12-pitch {elite) typewriter; 8 firm point pen
may also be used — press down hard.

Federal regulations require generators
and transporters of hazardous waste and
owners or operalors of hazardous waste

Published by THE BUREAU OF NATIONAL AFFAIRS, INC., Washington, D.C. 20037

A e 4 et | ey ——— a—— - 8+ G SoSme G T n

S-829
161:1915

4 0205

troutment, storaye, and disposal facilities to
use this firm (8700-22) and, if necessary, the
countinuation sheet {Form 8700-22A) for both
inter and intrastate transportation.

Federal regulations also require gener-
ators and transporters of hazardous waste
and owners or operators of hazardous waste
treatment, storage and disposal facilities 10
complete the following information:

* L] [ ] [ ] LJ
-

GENERATORS

ltem 1. Generator's U.S. EPA ID
Number ~ Menifest Document
Number

Enler the generator's U.S. EPA twelve
digit identification number snd the unique
five digit number assigned to this Manifest
(e.g.. 00001) by the generator.

Item 2. Page 1 of

Enter the total number of pages used o
complete this Manifest, Le., the first page
{EPA Form 8700-22) plus the number of
Continustion Sheels (EPA Form 8700-22A),
if any.

. llem 3. Generator's Name and Mailing

Address

Enter the name and mailing address of
the generator. The addresa should be the lo-
cation that will manage the retumed Mani-

fest forms.

{Appendix, Form 8700-22]
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APPENDIX F

STORMWATER CALCULATIONS
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CHEVRON ORLANDO SITE

Removal Action Plan
July 22, 1991

Stormwater Calculations
(during the Removal Action)

Assumptions:
No Oftsite Discharge.
Infiltration Rate = 4 feet per day.
Site Divided into Two Basins: A & B.
Rainfall, inches:
100 Year - 72 hour = 13.6

BASIN “A” RUNOFF CALCULATIONS:
(See Figure 4-12)

Area = 146,200 sq. ft.

3.36 acres
Runoff Coeff. = 0.7 (after building demo)
Runoff Volume 2.66 acre-feet

115,900 cu. feet

BASIN 7A* VOLUME CALCULATIONS:

Average incremental Total Total

Elevation Area Area Volume Volume Volume

(MSL) (sq.ft.) (sq.ft.) (cu.ft.) (cu.ft.) (acre-ft)

99 9,000 0 0 0
45,125

100 81,250 45,125 45,125 1.04
112,725

101 144,200 112,725 157,850 3.62
145,200

102 | 146,200 145,200 303,050 6.96

100 Year - 24 Hour Storm Elevation = 100.6

Brown and Caldwell Consultants
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APPENDIX G

FLOW NET ANALYSIS
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